*** CLICK ENABLE MACROS***

|Standard Form 1034
Revised January 2017
GSA R03

PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN
PERSONAL

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
100 S. Independence Mall West

Philadelphia, PA 19106

VOUCHER NO.
2
DATE VOUCHER PREPARED [ScrEDULE No.
2/23/2017

[CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE

8/25/2016

M.A. Mortenson Company

1Z-C-7020

PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
2/23/2017
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
SHIPPED FROM T0 WEIGHT GOVERNMENT BILNUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE [DELIVERY OR|  description, itlem number of contract or Federal supply schedull, and oo | QUANTITY UNIT PRICE AMOUNT
OF ORDER SERVICE information deemed necessary) COST PER (1
Work Completed:

Base contract to date (184 item 4) 1 $0.00 $0.00}
Under change orders (185 item 5) 1| $5,736,267.00 $5,736,267.00|
Total value of materials (184 item 7) 1 $0.00 $0.00)
| PROVISIONAL Total retainage and hokibacks (184 item 9) 1 $0.00 $0.00|
COMPLETE Bond Premiums (184 item 12) 1 $0.00 $0.00]

FINAL i if
J" Tk Previous Payments (184 item 14) 1| $1,235,174.91 $1,235,174.91

‘ ADVANCE

1 Number of MDLs| 2 |

** A project with more than one EASI Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

TITLE | Awarded Balance PEGASYS MDL| Amount To Pay ($
Base Award B Type RWA $21,263,261.00 20,028,086.09 1 ,501,092.09
Base Award N Type RWA $123,240,000.00 $123,240,000,00 2
Total $4,501,092,09 |(should match L65 below)
I(U“ cotinuatino shest(s) if necessary) (Payee must NOT use the space below) |TOTAL $4,501,092.09)
PAYMENT:
[APPROVED FOR EXCHANGE RATE DIFFERENCES
N/A =$4.501.092.09 N/A =$1.00
BY?
Brett Schoenfelder
[Amount verfied; correct for payment
TITLE i mili DN €=US, 0~US. Government, oumGenen| Services Aministratnn,
e BRETTSCHERENFELDER S
Pursuant to authority vested in me, | certify that this voucher is correct and ﬁpe:}:é&&%h
02/23/2017 KIMBERLY DESANT s immaae Contracting Officer
(Date) (Authorizing Certifying Officer)? Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY|CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
|2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary;
otherwise the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the Title
[company or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe
[Company, per John Smith, Secretary”, or "Treasurer”, as the case may be.

Previous edition usable

RO03 2017

PRIVACY ACT STATEMENT

of the

The informantion
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder




PAGE OF PAGES
I_REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 002 |_ 212312017
[COCATION: [CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract02  ADN: EN-GS-03-P-16-AZ-C-7020 |yinneapolis, MN 55422
CONTRACT NO. Iwonx ORDER NO.
GS-03-P-16-AZ-C-7020 .
WORK STATUS
COMPLETION DATES PERCENT COMPLETED
[INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL [THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 4.0%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
|NUMBER EMPLOYED SATISFACTORY [sATISFACTORY
100 YES ] no YES [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES ] no YES [J no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
JINCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00|
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $0.00]
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) _ $144,503,261.00]
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $0.00}
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B) $5,736,267.00|
6. VALUE OF MATERIAL
A. MATERIAL ON=-SITE
B. MATERIAL IN STORAGE $0.00]
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 65) $0.00]
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $5,736,267.00]
9. LESS RETAINAGE $0.00}
10. SUBTOTAL (Line 8 minus Line 9) $5,736,267.00|
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00]
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00}
13. SUBTOTAL (Line 10 plus Line 12) $5,736,267.00|
14. LESS PREVIOUS PAYMENTS $1,235,174.91})
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $4,501,092.09]
SIGNATURE (For Optional Use) JoATE CONSTRUCTION MANAGEMENT ENGINEER [oATE
KIMBERLY  oetyemsmmemeesr (Signature)
Services Administration, cn=KIMBERLY
D ESA NT DD;SJA;:EIDZOOBODJNJ.I =47001000357469
Date: 2017.02.23 12:45:03 -0500" 2/23/201 7 2/23/201 7
CONSTRUCTION ENGINEER (Signature) [oATE CHIEF, CONSTRUCTION ENGINEER loare
(Signature)
lr:qvu»z;‘p-:;d;w BRETT SCHO::_F(E; TU‘(‘ -
BRETT SCHOENFELDER g érioeacin 17
Date: 2017.02.23 09:2234-0500 2/23/201 7 2/23/201 7

GENERAL SERVIC

ES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE INSPECTION  ['-CONTRACTITASK ORDER NO-
REPORT ON WORK UNDER CONTRACT GS.03-P-16:AZ-C.7020
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
|Nottaway County, VA VA3012Z2Z

4, CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

ADN: EN-GS-03-P-16-AZ-C-7020

5. TYPE OF WORK

New Construction

J6. CONTRACT FOR

New Construction

7. PROJECT NO. 8. DATE OF RECEI-PT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATTONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  [a. Number _ Jb. AMOUNT
9/16/2016 $0.00
EQ3PCS-16-5086 $144,503,261.00 : $0.00 $144,503,261.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY  [a.CONTRACT b D C. ESTIMATED [d-ACTOAL 2 ACTUAL -NO
$8,320,74 11/16/2018 N/A 9/17/2018 N/A 4,0% 0.0%
15. A-E FIRM 76. CM Firm
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR
|Brett Schoenfelder |Brett Schoenfelder
19. TYPE OF INSPECTION 20. DATE OF LAST| 21.DATEOF THIS  [22. ADDITIONAL INSPECTIONS |23. Payment Recommended
INSPECTION INSPECTION RECOMMENDED L= O N
PROGRESS .
[] PpoST FINAL o Retainage Recommended
YES NO
(] FnaL 2/23/2017 2/23/2017 O] [ ves No

24,

All work is progressing sufficiently.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

Date: 2017.02.23 08:24:29 05'00

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $4,501,092.09 1
Base Award N Type RWA 2
SIGNATURE Digitally signed by BRETT SCHOENFELDER DATE
i c=US, 0=US. G ral d
25.corAPPROVAL |BRETT SCHOENFELDER 2t tcisaeemmes s mestenrenemmassmars 212312017

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction concerning final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Contract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

GS- (03-P-16-AZ-C-7020

3 PROJECT LOCATION

4. CONTRACT DATE

Forl Pickelt, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Stroel, Cly, Stale and ZIP code) 6. INVDICE NUMBER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS

100 S. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and relurn the original:
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause al FAR 52.232-5, Payments Under Fixed-

Price Conslruction Contracts, | hereby certify, to the best of my knowledge
and belief, that —

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract:

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapler 39 of title 31, United States Code: and

(3) This request for progress paymenis does not include any amounts which
the prime conlractor intends to withhold or retain from a subcontraclor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not lo be construed as final acceptance of a

subcontractor’s performance.

8 CERTI-i‘!D 8y ﬁ
10 INT NAME AND CERTIFYING OFFICER

9 DATE

02/01/2017

Josh Walfoort — Project Manager

11. NAME AND ADORESS OF CONTRACTOR (Numbes, Street, City, Stalo and 2IP Coda)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV, 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT APPLICATION NO: 0002 Distribution to:
US General Services Administration FASTC Contraet 02; X J|OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: Stant CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 0137
FROM CONTRACTOR: MAM PROJECT NO 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO.:
700 Meadow Lanc North Fed Tax ID: GS-03-P-16-AZ-C-7020
Minncapolis, MN 55422
CONTRACT DATE: 0872516
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to (he best of the Contractor's knowledge.
Application is made for payment, as shown below, in with the C information and belief the Work covered by this Apphication [or Payment has been
Continuation Sheet. AIA Document G703, is attached. completed in accordance with the Contract D: that all have been paud by
the Comiractor far Wark for which previous Cemificates for Payment were issued and
paymsents recetved from the Owner, and that cument payment shown herein 1s now due.
|. ORIGINAL CONTRACT SUM S 144.503.261 00
2. Net change by Change Orders thru s 0.00 CONTRACTOR.
3. CONTRACT SUM TO DATE (Line | = 2) s 144,503.261.00
4. TOTAL COMPLETED & STORED TO s 5.780,726.00
DATE  (Column G on G703) Date: Z//ZO/ 7
5. RETAINAGE: v d
a. 0 % of Completed Work 5 (S44 459 00) County ol
{Column D + E on G703) M adi?
h. 0 % of Swored Material s :
{Column F on G703) D OOOP ER
Total Retainage (Lines 53 + Sb or . 3
Total n Column 1 of G703) s (44,459 00) 3 Nma’” blic, SlateolComectm
———— et My Commissi
6. TOTAL EARNED LESS RETAINAGE s 5.736,267.00 y ssion Expires May 31, 2018
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from pnor Cestificate) s 1.235,174.91
8. CURRENT PAYMENT DUE s 4.501,092.09
9. BALANCE TO FINISH, INCLUDING RETAINAGE 5 138,766,994.00

{Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal changes approved
in previous months by Owner $0.00
Total approved this Month $0.00
TOTALS 50.00 $0.00
NET CHANGES by Change Onder £0.00

AA DOCUMENT GTOZ  APPLICATION AND CERTIFICATION FOR PAYMENT 1982 EDITION AW ©1992 THE AMERICAN INSTITUTE OF ARCMITECTS, 1735 NEW YORK AVE , NW  WASHINGTON, DC 20000-5287
Usars may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Documant's Authenticity from tha Licensee.



In tabudetions bylow, amounts ars stasted (o the nesrest dollsr,

CONTINUATION'SHEET AlA DOCUMENT G703
(ALA Dossps G102, AFFLICATION AND CERTIFICATION FOR PAYMENT, comstaing APPLICATION NO: 0002
signed ecrtification oy sitached. APPLICATION DATE: 212017
PERIOD TO: u3I20Y7
PROJECT NO: 16110003

Cobemat [ on Comiracis where varisble retaiasge for e e may apply.
A B
TTEET TESTRFTRON OF WORK
NO.

5,700,726,80 4,00%

$118,972,535. 08

(544,489.00)

TOTAL

$144,503,261.00

§.235,174.91

454555099

Users may obisin validation of this document by requesting of the licenss 8 compleiat AIA Document D401 - Cartification of Documunt's Authenlicity



*** CLICK ENABLE MACROS™

[Standard Form 1034 TTOUCrERTo.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 3
GSA R03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED [SCREDULE NO.

100 S. Independence Mall West 3/15/2017
Philadelphia, PA 19106 [CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
[REQUISITION NUMBER AND DATE
8/25/2016

M.A. Mortenson Company

020

PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
311472017
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C
[SHIPPED FROM TO WEIGHT (GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE |DELIVERY OR|  description, 2em number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
OF ORDER SERVICE information deemed necessary) COST PER (1
Work Completed:
Base contract to date (184 item 4) 1 $0.00] $0.00
Under change orders (185 item 5) 1|$10,076,314.00 $10,076,314.00f
Total value of materials (184 item 7) 1 $0.00] $0.00
pgmgm Total retainage and holdbacks (184 item 9) 1| $244,684.73 $244,684.73
H Bond Premiums (184 item 12) 1 $0.00] $0.00
Previous Payments (184 item 14) 1| $5,736,267.00 $5,736,267.00)
./] moens_ss
|| | ADVANCE
** A project with more than one EASI Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Number of MDLs| 2 |
TITLE | Awarded Balance PEGASYS MDL] __ Amount To Pay (5
Base Award B Type RWA $21,263,261.00 ,226,994 | 1
Base Award N Type RWA $123,240,000.00 $123,240,000.00 2
Total $4,095,362.27 | (should match L65 below)
I!Emmmsﬂmm) (Payee must NOT use the space below) |TOTAL $4.005.362.27]
[PAYMENT: [APPROVED FOR EXCHANGE RATE DIFFERENCES
=$4,005,362.2 N/A =$1.00
BY*
Brett Schoenfelder
[Amount verified; correct for payment
TITLE (Signature or inftials) g /QS’
Project Engineer
Pursuant to authority vested in me, | certify that this voucher is comrect and g r for ument
:—US o=Us. (n—ml\ua-(-r-di-—vu
03/23/2017 KI M BERLY D ESANT mzuzlm;mmu |-rxm-un COntl’aCting OfﬁCel'
(Date) (Authorizing Certifying Ofﬁcer)2 Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURYCHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and authority to app! are bined in one person, one signature only is necessary;
jotherwise the approving officer will sign in the space provided, over his official title.
|3- When a voucher is receipted in the name of a company or corporation, the name of the person writing the Title
jcompany or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe
[Company, per John Smith, Secretary”, or "Treasurer”, as the case may be.
Previous edition usable RO3 2017

PRIVACY ACT STATEMENT

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the pamcular creditor and the amounts m be paid. Failure to fumish this information will hinder

of the




PAGE OF _ PAGES
CONSTRUCTION PROGRESS REPORT REPORTHO. PATE
003 3/15/2017
LOCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 . .
ADN: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  |[THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 N/A 9/17/2018 N/A 7.0%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES ] no YES 0 no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY
YES O no YES O no YES O no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $0.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $144,503,261.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $0.00
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B) $10,076,314.00
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $10,076,314.00
9. LESS RETAINAGE $244,684.73
10. SUBTOTAL (Line 8 minus Line 9) $9,831,629.27
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $9,831,629.27
14. LESS PREVIOUS PAYMENTS $5,736,267.00
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $4,095,362.27
SIGNATURE (For Optional Us([);i)gmyggned b KRy DS |DATE C(?NSTRUCTION MANAGEMENT ENGINEER DATE
KIMBERLY 2t sommeseone (Slonature
DESANT,
D E SA NT 2.9.2342.19200300,100.1.'\:4700'\00035746
Date: 2017.03.23 08:28:00 -04'00" 3/23/2017 3/15/2017
CONSTRUCTION ENGINEER (Signature) |DATE CI-!IEF, CONSTRUCTION ENGINEER DATE
BRETT Efieyisih g AN lgnatere
Administration, cn=BRETT §CHOENFELDER,
SCHOENFELDER ~ gzsizimsy =
T 3/15/2017 3/15/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE
REPORT ON WORK UNDER CONTRACT

INSPECTION |- CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020
2. LOCATION (Street, City, and State) 3. BULDING
Fort Pickett
Nottaway County, VA VA30122Z
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422 New Construction New Construction
: ADN: EN-GS-03-P-16-AZ-C-7020
7. PROJECT NO. 8. DATE OF RECEIPT OF 3. ORIGINAL J70. CUM. CHANGE ORDERS/MODIFICATIONS _ [11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  [a. Number  Jb. AMOUNT
9/16/2016 $0.00

EQ3PCS-16-5086 $144,503,261.00 ' $0.00 $144,503,261.00

12. LIQUIDATED 3. COMPLETION DATE 14. PERCENTAGE OF COMPLETION

DAMAGES PER DAY [& T - D Ic ESMATED " Ex -
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 7.0% 0.0%

15. AEFIRM 16. CM Fim

17. CONSTRUCTION ENGINEER

18. GSA INSPECTOR

|Brett Schoenfelder |Brett Schoenfelder

-
19. TYPE OF INSPECTION 20. DATE OF LAST| 21.DATEOFTHIS  [22. ADDITIONAL INSPECTIONS [23- Payment Recommended
PROGRESS INSPECTION INSPECTION RECOMMENDED Yes O no
[J posT FINAL Retainage Recommended
[ Fnac 3/13/2017 3/13/2017 @® YES O nNo = "

24

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing sufficiently.

*** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ 4,095,362.27 1
Base Award N Type RWA 2
GNATURE Digitally signed by BRETT SCHOENFELDER ATE
25.corAPPROVAL | BRETT SCHOENFELDER &ecas sommmmmessaioammar " 52017
Date: 2017.03.15 13:54:14 -04°00

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment) GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: §/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4 CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stres!, Clty, Stale and ZIP codo) 6. INVDICE NUMBER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause al FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby cerify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made irom the proceeds of the payment covered by this cerlification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not lo be conslrued as final acceptance of a
subcontractor's performance.

8 CERTIFIED BY (S&

8 DATE

03/07/2017

CERTIFYING OFFICER

Josh Walfaort - Project Manager
19. NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cély, State end 2IP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702

TO OWNER: PROJECT: rec'd 3PQCP 3/14/17 K.D. APPLICATION NO: 0003 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
= PERIOD FROM: 020117 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 02728117
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO
700 Meadow Lane North Fed Tax ID: - GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE: 08/25/16
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies thal to the best of the Contractor’s knowledge,
Application is made for payment, as shown below, in connection with the Contract. miormation and belief the Work covered by this Application for Payment has been
Continuation Sheet, ATA Document G703, is attached. completed i accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due

[. ORIGINAL CONTRACT SUM ) 144,503 261,00
2. Net change by Change Orders thru L) 0.00 CONTRA
3. CONTRACT SUM TO DATE (Line 1 + 2) s 144,503,261,00
4. TOTALCOMPLETED & STORED TO S 10,076,314.00 ﬁ
DATE  (Column G on G703) By: Date: Z/7/w
5. RETAINAGE:
a0 % of Completed Work s (§244,684.73) State o\ VEG 102 16 County of NoHow c'-‘-a
{Column D + E on G703) dvof Fth (Maiacin
b 0 % of Stored Majenal s
{Column F on G703) ’
Total Retainage {Lincs 5a + 5b or WENDELYN D- COOPER
Total in Column 1 of G703) s (244 681 73) Notary Public, State of Connecticut
6. TOTAL EARNED LESS RETAINAGE s 9.831,629.27 jssion Expires May 31, 2018
(Line 4 Less Line 5 Total) My Comrmission Expires May 31,
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificale) S 578072688 $5,736,267.00
8. CURRENT PAYMENT DUE s 85098323 $4,095,362.27
9. BALANCE TO FINISH, INCLUDING RETAINAGE S §34,671,631.73
{Ltne 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCITIONS
Total changes approved
in previous months by Owner $0.00
Total approved this Month 50.00
TOTALS 50.00 30.00
NET CHANGES by Change Order 50.00
AlA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1002 EDTION A - ©1087 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW . WASHINGTON, DC 200065202

Users may obtain valldation of this documant by requesting a completad AJA Document D401 - Certification of Document's Authenticlty from the Licensee.



CONTINUATION SHEET

AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

APPLICATION NO: 0003

Contractor's signed certification is attached APPLICATION DATE: 2/1/2017
In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 2/28/2017
Use Column I on Contracts where variable retainage for line items may apply PROJECT NO: 16110003
A B C D | E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+0O) TO FINISH
APPLICATION STORED AND STORED (C-G)
(NOT IN TO DATE
D ORE) (D+E+F)
TOTAL $144,503,261.00 5,780,726.00 4,295,588.00 0 10,076,314.00 6.97% $134,426,947.00 ($244,684.73)

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity



“** CLICK ENABLE MACROS™"

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 4
GSAR03 PERSONAL
US. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION [DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 4/25/2017
Philadelphia, PA 19106 [CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
[REQUISITION NUMBER AND DATE
8/25/2016

M.A. Mortenson Company

ot 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
42112017
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
EN-IGS-03-P-16-A7-C-7020
JsHiPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
NUMBER AND DATE OF| DE?&TEER?rFOR ﬁlﬁﬁ: ggnsri'::;ﬁ contract or Federal supply schedule, andm QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE information deemed necessary) cosT PER R
Work Completed:
Base contract to date (184 item 4) 1]$14,714,677.18 $14,714,677.18]
Under change orders (185 item 5) 1| $423,859.00 $423,859.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00,
e Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL Previous Payments (184 item 14) 1| $9,831,629.27 $9,831,629.27
|| Sovanes

** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

JAPPROVED FOR

EXCHANGE RATE

| Numberof MDLs| 3 |
TITLE | Awarded | Balance [PEGASYS MDL] _ Amount To Pay ($)
Base Award B Type RWA $21,263,261 00 $6,548,583.82 1 $4,883,047.91
Base Award N Type RWA $123,240,000.00 $123,240,000 00 2
PS05 $935.655.00 $511,796.00 3] $423,859.00
Total | $5,306,906.91 |(should match L65 below)
I(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) |TOTAL $5,306,906.91
PAYMENT:

JDIFFERENCES

=385 306 906 91 N/A =$1.00
BY*
Brett Schoenfelder
JAmount verified; comrect for it
TITLE (Signature or initials) 5
Project Engineer

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment

KIMBERLY DESANT

y sigrred by KIVBESLY DESANT

€5 oS Covermemant cu=Canersl Services Adm nistrat on

04/26/2017 SMBERLY CESANT 052303120000 1001 1~47301 006357460 Contracting Officer
(Date) (Authorizing Certifying Ofﬁt:er)2 Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown

ICHECK NUMBER

(=l |

ON ACCOUTN OF U.S. TREASURY

CHECK NUMBER

ON (Name of bank)

CASH
B
Y

DATE

PAYEE®

2. If the ability to certify and

1. When stated in foreign currency, insert name of currency.

ity to app! are

in one person, one sig
the approving officer will sign in the space provided, over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or
lcorporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

Per

only is

Y.

Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The

information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i

of the payment obligation.

The informantion

will hinder di




PAGE OF PAGES
CONSTRUCTION PROGRESS REPORT REPORTIO. PATE
004 4/25/2017
LOCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 . .
ADN: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT

REVISED CONTRACT

EST. SUBSTANTIAL

ACTUAL SUBSTANTIAL

THROUGH THIS MONTH
(Sum of Line 4 and Line 5

divided by Line 3

NORMAL TO DATE

11/16/2018 N/A 9/17/2018 N/A 10.5%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES [ no VES [ no

CONSTRUCTION EQUIPMENT

SHOP DRAWING SUBMISSION

SAMPLE SUBMISSION

SATISFACTORY

YES

] no

SATISFACTORY

YES

] no

SATISFACTORY

YES

] no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $0.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $144,503,261.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $14,714,677.18
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B) $423,859.00
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $15,138,536.18
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $15,138,536.18
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $15,138,536.18
14. LESS PREVIOUS PAYMENTS $9,831,629.27
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $5,306,906.91
SIGNATURE (For Optional Use) DATE CONSTRUCTION MANAGEMENT ENGINEER DATE
Digitally signed by KIMBERLY DESANT (Signature)
KIMBERLY DN oS, o201, Govermment ousGenerl
Services Administration, cn=KIMBERLY
DESANT,
0.9.2342.19200300.100.1.1=47001000357469
DESA NT Date: 2017.04.26 07:21:43 -04'00' 4/26/2017 4/25/2017
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER
. DATE
Digitally signed by BRET] SCHOENFELDER (Signature)
DN: c=US, 0=U.S. L Services
BRETT SCHOENFELDER gasvenact: e
Date: 2017.04.25 14:42:1f -04'00"
4/25/2017 4/25/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

1.CONTRACT/TASK ORDER NO.

4. CONTRACTOR'S NAME AND ADDRESS

INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

GS-03-P-16-AZ-C-7020

M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422

7. PROJECT NO.

ADN: EN-GS-03-P-16-AZ-C-7020

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

B DATE OF RECEIPT OF G ORIGINAL _ J10. CUM. CHANGE ORDERSIMOD FICATIONS ___ [11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE ~ [a Number  Jp. AMOUNT
9/16/2016 ;

EQ3PCS-16-5086 $144,503,261.00 $0.00 $144,503.261.00
12.LIQU DATED 3. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PERDAY [T T D JC ESTIMATED Iam |a—KHUKL ;

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 10.5% 0.0%
5. AEFRM 76, CM Firm

17. CONSTRUCTION ENG NEER

|Brett Schoenfelder

18. GSA INSPECTOR

|Brett Schoenfelder

19. TYPE OF INSPECTION 20. DATE OF LAST| 21.DATEOFTHIS |22 ADDITIONAL INSPECTIONS |23. Payment Recommended
NSPECTION NSPECTION RECOMMENDED Yes O N
PROGRESS :
[ posTANAL 4/21/2017 4/21/2017 @ Yes O no e i
[0 Fna O] Yes No
24

All work is progressing sufficiently.

'STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFIC ENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED S NCE THE LAST NSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ 4,883,047.91 1
Base Award N Type RWA $ - 2
PS05 $ 423,859.00 3
GNATURE Digitally signed by BRETT SCHOENFELDER ATE
DN: c=US, 0=US.G , ou=G I Servi ion,
25. COR APPROVAL B R E I I SC H O E N F E L D E R m:;Rle:CHOENFELDER,09234119200300m.|:17001003201!8| 4/25/2017
Date: 2017.04.25 14:41:27 -04'00°

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9600-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Conlract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

GS- 03-P-16-AZ-C-7020

3 PROJECT LOCATION

4. CONTRACT DATE

Fort Pickelt, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) &. INVOICE NUMSBER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS

100 8. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (Si

8 DATE

03/07/2017

10, TY PRINT NAME AND F CERTIFYING QFFICER

Josh Walfoort - Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stale and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 0004 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM 03/01/17 CONTRACTOR
ADN: EN-GS-03-1-16-AZ-C-7020 PERIOD TO: 03/31/17
FROM CONTRACTOR: MAM PROIECT NO.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO.:

700 Meadow Lane Norh Fed Tax ID: -
Minneapolis, MN 55422

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 08725/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

I. ORIGINAL CONTRACT SUM s 144,503,261,00
2. Nei change by Change Orders thru Modification #005 935,655.00
3. CONTRACT SUMTO DATE (Linc 1 = 2) s 145.438,916.00
4. TOTAL COMPLETED & STORED TO s 15,138.536.18
DATE  (Column G on G703)
5. RETAINAGE:
a 0 % of Completed Work s
(Column D + E on G703)
b. 0 % of Stored Maierial s
{Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Colunn I of G703) $ 0.00
6. TOTAL EARNED LESS RETAINAGE s 15,138.536.18
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Cenilicaic) s 9,83),620.27
8. CURRENT PAYMENT DUE $ 5,306,906.91
9. BALANCE TO FINISH, INCLUDING RETAINAGE s 130,300,379.82
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCIIONS |
Total changes approved
in previous months by Owner $0.00
Total approved this Month $935,655.00
TOTALS $935.655.00 $0.00
NET CHANGES by Change Order $935,655.00

The undersigned Contractor certifies that to the best o the Contracior’s knowledge,
information arl belief the Work covered by this Applicalion for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Centificates for Payment were issued and
paymenis received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: Dae: 9// b/ 7017

[ [}
Sateof: V i(7,5 \ O A0~ IO'H" County of: Dotowe ﬁ\|

Subscribed and sworn 1o before me this davof PP} ANV}
Notary Public:
My Commission expires: ) )

WENDELYN D. COOPER
Notary Public, State of Connecticut
My Commission Expires May 31, 2018

AlA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT (D02 EDNTION A ©1002

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N W . WASHINGTON, DC 20006-5202

Users may abtaln validation of this document by requesting a completed AtA Document D401 - Certification of Document's Authenticity from the Licenses.



CONTINUATION SHEET

AlA DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 0004
Caniractor's signed centification ts altached. APPLICATION DATE 3172017
In abulations below, amounts are stated 1a the nearest dollar. PERIOD TO: 3/3172017
Use Column | on Contracts where vaniable retainage for line ilems may apply. PROJECT NO: 16110003
A B [ D [ E F G H I
ITEM DESCRIPTION OF WORK SCHEDULED WOHRK COMPLETED MATERIALS TOTAL ®% BALANCE RETAINAGE
NO. VALUE OM PREVIOUS I RIO PRESENTLY COMPLETED GO TO FINISH
APPLICATION STORED AND STORED {C-G)
(NOTIN TO DATE
DORE D+E+F
TOTAL $145,438,916.00 9.831,629.27 5,306,906.91 0 15,138,536.18 1041% $130,300,379.82 ($557,937.82)

Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certificatlon of Document’s Authentlclty




CERTIFICATION OF PROGRESS PAYMENTS OME Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3. PROJECT LOCATION 4. CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5. NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stres!, Clty, Stale ond ZiP code) 6. INVDICE NUMBER
Kimberly DeSant 0004
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor’s performance.

8 DATE

4/10/2017

CERTIFYING QFFICER

Josh Walfaort ~ Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Ciy, State and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT: rec'd 3PQCP 4/21/17  APPLICATION No: 0004 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, v%ﬁfp . ARCHITECT
PERIOD FROM 0301/17 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 033117
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO.
700 Meadow Lane North Fed Tax ID: GS-03-P-16-AZ~C-7020

Minneapolis, MN 55422

ADN: EN-GS-03-P-16-AZ-C-7020

CONTRACT DATE: 08125/16

CONTRACTOR'S APPLICATION FOR PAYMENT

pplication is made for pay

Continuation Sheet. AIA D« G703, is attached.

1. ORIGINAL CONTRACT SUM

2, Net change by Change Orders thru

3. CONTRACT SUM TO DATE (Line 1 £ 2)

4. TOTAL COMPLETED & STORED TO
DATE  (Column G on G703)

as shown below, in connection with the Commet,

3 144.503.261,00
Modification #005 935.655.00
s 195,438.916.00
S~ 15,138.536.18_

5. RETAINAGE:
a 0 % of Completed Work s
(Column D + E on G703)
b. 0% of Stored Material s
{Column F on G703)
Total Retatnage (Lines 5a + 5b or
Total in Column | of G703) s 0.00
6. TOTAL EARNED LESS RETAINAGE s 15,138,536,18
(Linc 4 Less Line § Tow)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificaic) s 9,831,629.27
8. CURRENT PAYMENT DUE s 5,306,906.91
9. BALANCE TO FINISLL INCLUDING RETAINAGE s 130,300,379.82
{Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owaer $0.00
Total approved this Month $935.655.00
TOTALS $935.655.00 $0.00
NET CHANGES by Change Order $935,655.00

The undersigned Contractor certifies that to the best ol the Contractor’s knowledge,
information and belic{ the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Centificates for Payment were issued and
payments reccived from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

Date: (’,// D,/ Z °17

By:

County of: ﬂOHOW ﬁ\‘

. B
o:\! \ DA
sueof: ¥ 1€5\ 0 & joth April Aot

Subseribed and swom 1o before T
Notary I'ublic:
My Commission cxpires: 0S 1 EYs) \g

WENDELYN D. COOPER
Notary Public, State of Connecticut
My Commission Expires May 31, 2018

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1982 EDITION AW ©19%2

ting a teted AJA D

Users may obtaln validation of this d t by

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N W . WASHINGTON, DC 200085290

D401 - Certification of Document's Authenticity from the Licenses.



CONTINUATION SHEET

AIA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

APPLICATION NO: 0004

TOTAL

$145,438,916.00

9,831,629.27

5306,906.91

(NOTIN

TO DATE

15,138,536.18 10.41%

§130,300,379.82

Contrmctor's signed centification is altached APPLICATION DATE XKXXN 04/10/17
In tabulations below, amounts are stated fo the nearest dollar. PERIOD TO 3/3122017
Usc Column | on Contracts where variable retainage for line ilems may apply. PROJECT NO: 16110003
A B C D F G H 1
TTEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL " BALANCE RETAINAGE
NO. VALUE FROMPREVIOUS THIE FERIOD PRESENTLY COMPLETED G-0O TO FINISH
APPLICATION STORED AND STORED

($557,937.82)

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticlty




“** CLICK ENABLE MACROS™"

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 5
GSAR03 PERSONAL
US. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION [DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 5/18/2017
Philadelphia, PA 19106 [CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
[REQUISITION NUMBER AND DATE
8/25/2016

M.A. Mortenson Company

ot 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
511712017
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
ADN: EN-GS-03-P-16-4
JsHiPPED FROM T0 WEIGHT GOVERNMENT B/L NUMBER
NUMBER AND DATE OF| DE?&TEER?rFOR ﬁlﬁﬁ: ggnsri'::;ﬁ contract or Federal supply schedule, andm QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE information deemed necessary) cosT PER R
Work Completed:
Base contract to date (184 item 4) 1] $20,229,052.15 $20,229,052.15|
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00,
%,‘;M‘-ETE Bond Premiums (184 item 12) 1 $0.00 $0.00
Previous Payments (184 item 14) 1|$15,138,536.18 $15,138,536.18}
|’ Tb?ﬁﬁ?é

| Numberof MDLs| 3 |

** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

TITLE | Awarded | Balance [PEGASYS MDL] _ Amount To Pay ($)
Base Award B Type RWA $21,263,261 00 $1,458,067.85 1 $5,090,515.97]
Base Award N Type RWA $123,240,000.00 $123,240,000 00 2
PS05 $935.655.00 $511,796.00 3
Total | $5,090,515.97 |(should match L65 below)
I(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) |TOTAL $5,090,515.97]
PAYMENT: IAPPROVED FOR EXCHANGE RATE
NA 5,090,515.97 NA o IOJDIFFERENCES
BY*
Brett Schoenfelder
jAmount verified: correct for payment
TITLE (Signature or initials) e -
Project Engineer ﬁ /@

[Pursuant to authority vested in me, | certify that this voucher is correct a;

05/22/2017

nd proper for payment

Contracting Officer

(Date)

(Authorizing Certifying Officer)?

Title

ACCOUNTING CLASSIFICATION

Digitally signed by KIMBERLY DESANT

See attached MDL breakdown KIMBERLY DESANT

DN:c=US, o=US. Government, ou=General Services
Administration, cn=KIMBERLY DESANT,

0.9 2342.19200300.100.1.1=47001000357469
Date: 2017.05.22 10:35:01 -04'00°

ICHECK NUMBER

(=l |

ON ACCOUTN OF U.S. TREASURY

CHECK NUMBER

ON (Name of bank)

CASH DATE
B

Y

PAYEE®

1. When stated in foreign currency, insert name of currency.

2. If the ability to certify and ity to

PP are

Smith, Secretary”, or "Treasurer”, as the case may be.

in one person, one sig
the approving officer will sign in the space provided, over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or
lcorporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John

only is

Y.

Per

Title

Z-C-7020

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The

information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i

of the payment obligation.

will hinder di




PAGE OF PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT | 005 | 5/18/2017
[COCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 . .
ADN: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED
|INITIAL CONTRACT REVISED CONTRACT |EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  |[THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 14.0%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
|INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES [J no YES [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] no YES ] no

|'NCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

7. INITIAL CONTRACT AMOUNT $144.503.261.00]
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $0.00]
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $144.503.261.00]
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $20,229,052.15
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Tofal of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE _ $0.00|
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00]
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $20.229.052.15
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $20.229.052.15
11. BOND PREMIUMS
A._PAID IN PREVIOUS PAYMENTS $0.00|
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00]
13. SUBTOTAL (Line 10 plus Line 12) $20.229.052 15|
14. LESS PREVIOUS PAYMENTS $15,138 536.18]
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $5,000515.07,
SIGNATURE (For Optional Use) CONSTRUCTION MANAGEMENT ENGINEER IDATE
BRE-I—l- gﬁimzsssgnedsbgmumscu [ENFELDER (Signature)
: c=US, o=US. rnment, fpu=;
$CHOENFELDER Adinisraion cv=SRETT S ﬁ"&iﬁ?h.
DRt 20170519 14185308 5182017) 5/18/2017
CONSTRUCTION ENGINEER (Signature) CHIEF, CONSTRUCTION ENGINEER | -
Digitally signed by KIMBERLY DESANT (Signature)
KI M B E RLY @c:USA::US Goyemment, ou=General
DE?:!?T ministration, cn=KIMBERLY
D E SA N T g.9.2342.|92(!)300.1(”.1.1:470010@35746
Date: 2017.05.22 10:32:10 0400 5/22/2017 5/18/2017|

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE
REPORT ON WORK UNDER CONTRACT

INSPECTION | -CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020
2. LOCATION (Street, City, and State) 3. BULDING
Fort Pickett
Nottaway County, VA VA3012ZZ
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422 New Construction New Construction
) ADN: EN-GS-03-P-16-AZ-C-7020
7. PROJECT NO. B DATE OF RECEIPT OF G ORIGINAL _ J10. CUM. CHANGE ORDERSIMOD FICATIONS ___ [11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  [a. Number  Jb. AMOUNT
9/16/2016 1
EQ3PCS-16-5086 $144,503,261.00 $0.00 $144,503.261.00
12.LIQU DATED 3. COMPLETION DATE 14. PERCENTAGE OF COMPLETION

DAMAGES PER DAY [& T - D Ic ESMATED " Ex -
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 14.0%

15. A EFRM 16. CM Fim

17. CONSTRUCTION ENG NEER

18. GSA INSPECTOR

|Brett Schoenfelder |Brett Schoenfelder

19. TYPE OF INSPECTION 20. DATE OF LAST| 21.DATEOFTHIS  [22. ADDITIONAL INSPECTIONS |23- Payment Recommended
NSPECTION NSPECTION RECOMMENDED Yes O N
PROGRESS :
[ posTANAL 5/16/2017 5/16/2017 @ Yes O no e i
[0 Fna O] Yes No
24

'STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFIC ENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED S NCE THE LAST NSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing sufficiently.

*** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ 5,090,515.97 1
Base Award N Type RWA $ - 2
PS05 $ - 3
IGNATURE ATE
Digitally signed by BRETT SCHOENFELDER
25. COR APPROVAL B R E I I SC H O E N F E L D E R Ec&nf)gﬁgxs\'o.qzmwzmeoul.1%203204!31 - 5/18/2017
Date: 2017.05.19 1419:36 0400
GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment) GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9600-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Conlract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

GS- 03-P-16-AZ-C-7020

3 PROJECT LOCATION

Fort Pickelt, Blackstone, VA 23824

4. CONTRACT DATE

08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMBER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS

100 8. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a

subcontractor's perfarmance.

8 DATE

03/07/2017

10, TY PRINT NAME AND F CERTIFYING QFFICER

Josh Walfoort - Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stale and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT Al4 DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 0003 Distnbution to:
US General Services Admimistration FASTC Contract 02; X JOWNER
CO: Kimberly DeSant Fort Pickeit, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 04/0117 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 04/30/17
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO.:

700 Meadow Lane North Fed Tax ID:
Minncapolis, MN 55422

GS-03-r-16-AZ-C-7020

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contraci.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM s 144,503,261 .00
2. Nci change by Change Orders thru Modification #0035 935,655.00
3. CONTRACT SUM TO DATE {Linc 1 = 2) S 145,438,916.00
4. TOTAL COMPLETED & STORED TO s 20,090,019.23
DATE  (Column G on G703)
5. RETAINAGE:
a 0 % of Completed Work s
(Column D + E on G703)
b, 0 % of Stored Maierial S
{Column F an G703)
Totat Retainage (Lines $a + b or
Total in Calumn 1 of G703) s 0.00
6. TOTAL EARNED LESS RETAINAGE s 20,090,019.23
(Line 4 Less Line § Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificale) s 15,138,536.18
8. CURRENT PAYMENT DUE S 5,090,515.97
9. BALANCE TO FINISH, INCLUDING RETAINAGE s 125,348,896.77
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal changes approved
in previous menths by Owner $935.655.00
‘Total approved thes Month $0.00
TOTALS $935,655.00 $0.00
NET CIHIANGES by Change Order $935,655.00

The undersigned Contractar cestifies that to the best of the Contraclor's knowledge,
information and beliel the Work covered by lus Application for Payment has been
compleled in accordance with the Contract Documents, that all amounts have been pasd by
the Coniractor for Work for which previous Centificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACT

Date: S//Q'{Z_ij

By:

Stteof: V i A0 _1.\.\ County of: no’“own\'

Subscribed and swom to before me this l o day of A -
Notary ublic: \" aoy
My Commissioft €9 <

WENDELYN D. COOPER
Notary Pubiic, State of Connecticut
My Cosmmission Expiras May 31, 2018

ALA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - tOR2 EINTION  AIA - ©10%2

THE AMEFUCAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE.. NW . WASHNGTON, DC 20008.5292

Usars may obtain validation of this document by requesting a completed AIA Documaent D401 - Certification of Document's Authenticity from tha Licensee.



CONTINUATION SHEET

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR 1
Contracior's signed certification is attached.

PAYMENT, conlammng

APPLICATION NO: 0005

APPLICATION DATE: 412017

In 1abulations below, amounts are stated to the nearest dollar, PERIOD TO: 41302017

Use Colunn [ on Contracts where variable retainage for line items may apply PROJECT NO: 16110003
A ) C L"TL E F G H t K

TTER DESCRIFTION OF WORK SCNEDULED WORK COMPLETED MATERIALS TOTAL ) BACANCE RETAINAGE TOTALTAID
NO. VALUE "ROM FREVIOUS HIS PERIOD PRESENTLY COMPLETED G-0) TO FINISH TO
APPLICATION STORED AND STORED (C-G) DATE
(NOT IN TODATE
TOTAL 5145,438,916.00 15,138,536,18 5.090,515.97 0 20,090,019.23 13.81%, $125,348,896.77 (5649,316.85) §15,138,536.18
Usars may obtain validation of this document by requesting of the license a cor pleted AlA Doc

t D401 - Certification of Documant's Authenticity




CERTIFICATION OF PROGRESS PAYMENTS OME Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3. PROJECT LOCATION 4. CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5. NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stres!, Clty, Stale ond ZiP code) 6. INVDICE NUMBER
Kimberly DeSant 0005
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor’s performance.

8. CERTIFIED BY (S«

8 DATE

5/10/2017

CERTIFYING QFFICER

Josh Walfaort ~ Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Ciy, State and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT A4 DOCUMENT G702 Tec'd 3PQCP 5/17/17 K.A.D.

TO OWNER:

US General Services Admmistrtion
CO: Kimberly DeSant

ADN:  EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR:

M. A. Mortenson Company
700 Meadow Lanc North
Minneapolis, MN 55422

PROJECT: APPLICATION NO: 0005 Distribution to:

FASTC Contract (12; X _|OWNER

Fort Pickent, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 040117 ICONTRACTOR
PERIOD TO: 04/3017

MAM PROJECTNO.: 16110003

DUNS: CONTRACT NO.:

Fed Tax 1D: GS-03-r-16-AZ-C-71020

ADN: EN-GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

lication is made for [ as shown below, in connection with the Contract.

f‘

Sheet, Au\ D G703, i3 attached.

The undersigned Contractor certifies that to the best of the Contractor’s knowledge,
information and beliel the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Centificates for Payment were issued and
payments recewved from the Owner, and that current payment shown berin is now du.

1. ORIGINAL CONTRACT SUM s 144,503.261.00
2. Net change by Change Orders thru Modifi 005 935,655 00 CONTRACT!
3. CONTRACT SUM TO DATE (Line 1 + 2) s 145,418,216.00
4. TOTAL COMPLETED & STORED TO L3 207
DATE  (Column G on G703) $20,006,052 15 By: Date: 5//0/ 20]7
5. RETAINAGE: Vo e
a, 0 % of Completed Work s stateor: V i [N \C- +h County of: noﬂou)n\'
{Column D + E on G703) Subscribed [2) ¢ AY a
. ! 4 aovt
b. % of Stored Material s Notary P'ub
(Column F on G703) My Commission expires: L
Total Retainage (Lines Sa + Shor
Total in Calumn [ of G703) s 0.00 WENDE
6. TOTAL EARNED LESS RETAINAGE $——38:698:6+9:33—920,229,052.15 N LYN D' COOP§R
{Line 4 Less Line 5 Totah) otary Public, State of Connecticut
7. LESS PREVIOUS CERTIFICATES FOR (mm Em
PAYMENT (Lirse 6 from prior Certificale) s 15,138,536.18 My Mwm'?ms
8. CURRENT PAYMENT DUE S 5,090,515.97
9. BALANCE TO FINISH, INCLUDING RETAINAGE s ——— 89— $125,209,863.85
{Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCIIONS
Tolal changes approved
in previous months by Owner $935.655.00
Total approved 1his Month 50,00
TOTALS $935,655.00 50.00
NET CHANGES by Change Order $935,655.00

AlA DOCUNENT GI0Z  APPUCATION AND CERTIFICATION FOR PAYMENT 102 EDITICN  AIA - ©1992

Users may obtain validation of this d t by

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE ., MW , WASHINGTON, DC 20008-5292

a d AlA D D401 - Certification of D: 's Auth y from the Li




CONTINUATION SHEET

A4 DOCUMENT G703

In abubations below, amounts are stated to the nearest dollar,

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, conlasung
Contracior's signed centilication s attached.

Use Column | on Contracts where variabk retainage for hne sems may apply

APPLICATION NO- 0005

APPLICATION DATE.
PERIOD TO

473020

C. . 05/10/2017
I

$145,438,916.00

15,138,536.18 5,090,515.97

TO DATE

20,090,019.23 13.81

p}
L

48,896.77

(S649.316.85)

PROJECT NO. 16110003
A C D E F G H 1 K
TTENT DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS T0TAL . BALANCE RETAINAGE TOTALFATD
NO VALUE FROM PREVIOUS THS PERIOD PRESENTLY COMPLETED G O TO FINISH T0
APPLICATION AND STORED (C-G) DATE

$15,138,536.18

Users may oblain validation of this document by requesting of the license a completed AIA Documant D401 - Certification of Dacumant's Authenticity




“* CLICK ENABLE MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 6
GSA R03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 6/8/2017
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
6/7/2017
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
-GS-03-P-16-AZ-C-7(20
|sHiPPED FROM T0 WEIGHT GOVERNMENT BIL NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF|DELIVERY OR|  description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE information deemed necessary) cosT PER R
Work Completed:
Base contract to date (184 item 4) 1] $25,207,048.36 $25,207,048.36]
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00,
Al Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL Previous Payments (184 item 14) 1|$20,229,053.15 $20,229,053.15)
| A

** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

| Numberof MDLs| 3 |

TITLE | Awarded | Balance [PEGASYS MDL] _ Amount To Pay ($)

Base Award B Type RWA $21,263,261.00 $0.00 1 $1,458,067.85]

Base Award N Type RWA $123,240,000.00 $119,790,761.64 2 $3,449,238.36

PS05 $935,655.00 $511,796.00 3 $70,689.00

Total | $4,977,995.21 |(should match L65 below)

I(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) |TOTAL $4,977,995.21

PAYMENT: [APPROVED FOR EXCHANGE RATE
54,977,995.2 NA =s1.QDIFFERENCES
BY*

Brett Schoenfelder

Amount verified; comrect for it
TITLE (Signature or initials) ? /@’
Project Engineer

[Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment

KIMBERLY DESANT Ziitrmssmnrmmss

06/09/2017 i 20170500 07051 0407 Contracting Officer
(Date) (Authorizing Certifying Ofﬁt:er)2 Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: ICHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app are ined in one person, one signature only is Y.

the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title

lcorporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

— —
Previous edition usable R03 2017
PRIVACY ACT STATEMENT The informantion
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge
of the payment obligation.




___PAGE OF _ PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 006 6/8/2017

LOCATION: CONTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 Minneapolis, MN 55422

CONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020 . .

ADN is: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3

11/16/2018 N/A 9/17/2018 N/A 17.3%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES [ no YES L] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES ] no YES ] Nno YES ] nNo

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $935,655.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $145,438,916.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $25,207,048.36
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $25,207,048.36
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $25,207,048.36
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $25,207,048.36
14. LESS PREVIOUS PAYMENTS $20,229,053.15
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $4,977,995.21
SIGNATURE (For Optional Use) |DATE CONSTRUCTION MANAGEMENT ENGINEER DATE
Digitally signed by KIMBERLY DESANT (Signature)
KI M B E R LY DN:F:US, o:p.?. Goyernmint, ou=General
Services Administration, cn=KIMBERLY
DESANT,
D ESA NT 0.9.2342.19200300.100.1.1=470010003574
Daﬁ: 2017.06.09 06:59:55 -04'00" 6/9/201 7 6/8/201 7
CONSTRUCTION ENGINEER (Signature) |DATE CHIEF, CONSTRUCTION ENGINEER
Digitally signed by BRETT SCH(JENFELDER (Signature) PATE
igitally signed by
BRETT B i G e
SCHOENFELDER ~  gzimosonmncopussis 4 6162017

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)




PP #6

PUBLIC BUILDINGS SERVICE

1.CONTRACT/TASK ORDER NO.

4. CONTRACTOR'S NAME AND ADDRESS

ADN is: EN-GS-03-P-16-AZ-C-7020

INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BULDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

GS-03-P-16-AZ-C-7020

M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422

7. PROJECT NO.

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

B DATE OF RECEIPT OF G ORIGINAL J70. CUM. CHANGE ORDERS/MODIFICATIONS _ [11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE ~ [a Number  Jp. AMOUNT
9/16/2016 ;
EQ3PCS-16-5086 $144,503,261.00 $935,655.00 $145,438,916.00

12. LIQUIDATED 3. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PERDAY [T T D JC ESTIMATED Iam |a—KHUKL IFNW

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 17.3% 0.0%
T5. AL FIRM 76, CM Firm

17. CONSTRUCTION ENGINEER

|Brett Schoenfelder

18. GSA INSPECTOR

|Brett Schoenfelder

-
19. TYPE OF INSPECTION 20. DATE OF LAS1| 21. DATE OF THIS 22 ADDITIONAL INSPECTIONS 23. Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes D No
PROGRESS )
[ posTFINAL 6/7/2017 6712017 @® YES O no Refainage Recommended
O Fnac I 0 ves .
24.

All work is progressing sufficiently.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER

Base Award B Type RWA $ 1,458,067.85 1
Base Award N Type RWA $ 3,449,238.36 2

PS05 $ 70,689.00 3

CNATURE jtallysigned by BRETT SCHOENFELDER ATE
1"’ DN _us US.G IS, on, cn=BRETT
3. COR AFPROVAL B R E SC H O E N F E L D E SG-I%ENFETI;JGL 0.9.234219200300.100.1. 157":0?00320031 - 6/8/2017

Date: 2017.06.08 12:14:44 -04'00

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Contract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

G5- 03-P-16-AZ-C-7020

3 PROJECT LOCATION

4 CONTRACT DATE

Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stresl, Clty, Stale and ZiP coda) 6. INVDICE NUMBER
Kimberly DeSant 0006
Contracting Officer
US General Services Administration INSTRUCTIONS

100 S. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor's performance.

8 CERTIFIED BY (S&

8 DATE

6/07/2017

12 PRINT NAME AND CERTIFYING QFFICER

Josh Walfaort ~ Project Manager

13, NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cily, Slals end ZIP Cods)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



rec'd 3PQCP on 6/8/17 K.A.D.

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER. PROJECT APPLICATION NO- 0606 Distribution 10:
US General Senvwes Admimsicalion FASTC Contract 02, X |OWNER
CO: Kimberly DeSant Font Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 03/0117 CONTRACTOR
ADN  EN-GS-03--16-AZ-C-7020 PERIOD TO: 05131147
FROM CONTRACTOR. MAM PROJECT NO 16110003
M. A. Mortenson Company DUNS. 008904385 CONTRACT NO..
700 Meadow Lane North Fed Tax 1D: GS-03-P-16-A2-C-7020

Minneapolis, MN 55422

ADN is: EN-GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/L6/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Applicanion is made for payment, as shown below, in conncction with the Coniract.
Continuation Sheet, AIA Docament G703, 15 aitached

| ORIGINAL CONTRACT SUM S 144,503,264 00
2. Net change by Change Onders thr Maodilication #0035 935,655.00
3 CONTRACT SUM TO DATE (Lme t £2) S 145,438,916.00
4. TOTAL COMPLETED & STORED TO s 25.2074H8,36
DATE (Column G on G703)
5 RETAINAGE
a, 0 "4 of Compleicd Work S
TColumn D + E vn G703)
b. 0 % of Swrcd Matenal s
{Column F vn G703)
Towal Retainage (Lines 5a + 5b or
Total in Column | of G703) S 0.00
6, TOTAL EARNED LESS RETAINAGE S 25,207,048.36

(Line 4 Less Line 5 Tatal)
7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Centificale) s
4. CURRENT PAYMENT DUE s
9. BALANCE TO FINISH, INCLUDING RETAINAGE S

(Lme 3 less Linc &)

20.229,053.15
4,977,995.21
120,231, 867.64

CHANGE UEGI’:E \Uﬁ MARY AUU”EUNE BEDUCITONS
Total changes appeoved
n previous months by Owner $935,655.00
Tatal approved this Momh S0.00
TOTALS $935,655.00 $0.00
NET CHANGES by Change Onder $935,655.00

The undersigned Coniractor cernafies that to the best of the Contractor's knowledge,
mlvmmanon and belief 1he Work covered by this Application for Payment has been
compleled in accondance wath the Contract Documents, that a1l amounts have been pawd by
the Contractor for Work for which previous Cemificates for Payment were tssued and
payments recewved from the Owner, and that current payruent shown herein is now due

CONTRACTOR

7 Y

Siale of: i L' 5] Tniom % Counity of N
:‘:::::,‘;::d swom 10 before me lhis i dai of i‘u we J01)
My Commission expires:

WENDELYN D. COOPER

Notary Public, State of Connecticut

My Commission Expires May 31, 2018

AA DOCUMENT G702  APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDMTION AA  ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE NW WASHINGTON, DC 20006-5292

Users may oblain validation of this documant by requesting a completec AlA Document D401 - Cerlification of Dacument's Authenticity from the Licensee.



AI4A DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 0006
Contractor's signed certification is attached APPLICATION DATE 6/8/2017
In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 5/31/2017
Use Column I on Contracts where variable retainage for line items may apply PROJECT NO: 16110003
A B C D I E F G H I K
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE TOTAL PAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+0) TO FINISH TO
APPLICATION STORED AND STORED (C-G) DATE
(NOT IN TO DATE
DORE) (D+E+F)
TOTAL $145,438,916.00 20,229,053.15 4,977,995.21 0 25,207,048.36 17.33% $120,231,867.64 ($773,279.64) $20,229,053.15

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity



*** CLICK ENABLE MACROS***

rs-landard Form 1034 [FouchER o
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 7
GSA R03 PERSONAL
LS DEPARTMENT BUREAL. OR ESTABLISMMENT AND LOCATION DATE VOUCHER PREPARED |SCHEDWE NG
100 S Independence Mall West 7182017
Philadelphia, PA 19108 CONTRACT NUMBER AND DATE PAID BY
G5-03-P-16-AZ-C-7020 8252018
REQUISITION NUMBER AND DATE
b 812512016
M.A. Mortenson Company I
PAYEE'S
NAME 700 Maadow LN N
AND Minneapolis, MN 55422
ADDRESS OATE INVOICE RECEIVED
71472017
DISCOUNT TERMS
PAYEES ACCOUNT MUMBER
EN-GS-03-P-16-AZ-C
[BHIPPED FROM 1o WEIGHT GC .18
DATE OF ARTICLES OR SERVICES Ener
INUMBER AMD DATE OF |CELIVERY OR mmmudmuurmu-mm-v;m QuUANTITY UNITPRICE [AMOUNT
ORDER SERVICE INITLINON Séomed e sity) COsT PER 3]
Work Completed
Base conlraci to date (184 item 4) 1/$30,861,281 23 $30,861,261 23F
Under change orders (135 Itam 5) 1 $0.00 $0.00]
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 llem 9) 1 $0.00 $0.00
m@f Bond Premiums (184 item 12) 1 3000 $0.00
/| PROGRESS Provious Paymenis (184 item 14) 1]$25,207,047 36 $25,207,047.36)
** A profect with mors than one EASI Accounting Line ttemn or PEGASYS MDL REQUIRES a breakd! of pay ! with ponding MDL TOTAL.
1 Numberof MOLs| 3 |
THLE [ Awarded | Balance [PEGASYS MDL] _ Amount To F
Base Award 8 Type RWA $21.263,261.00 $0.00 1
Base Award N Type RWA $123,240,000 00 $114,136,527 77 2 $5,654.233 87
PS0S $935,655.00 $441.107.00 3
Total | $5.654.231.67 J(should match LG5 below)
gm sheatis) K necassary) {Payoe must NOT use the space below) [ToTAL $5.654.233 87
o d PPROVED FOR EXCHANGE RATE
N/A =5 N/A -SLQID” ERENcES
BY?
Brotl Schoenfeldar
Arncunt vrfied. comedt for payment
TITLE (Signature 25&,
Project Engineer
Pursuant o authanty vested ‘n mae, | certify that tha voucher i3 comect and proper far paymant A=A
Oty s wy LU, ¥ CX Lait?
07/18/2017 KIMBERLY DESANT :=iemmnsmaras, Contracting Officer
(Dale) {Authorizing Cerlifying Officer)’ Tille
ACCOUNTING CLASSIFICATION
Sae attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF Lt § TREASURY [CHECK NUMBER ON (Name of bank)
1
4]
[CASH DATE PAYEE'
)
¥
1 When stated in foresgn cumancy. insert nama of curmency Per
2 11 the abitty lo certily and autharly 10 approve are combined <) ONa PErSON. oNa 3:gr only1s
the sppraving oMicer wil $134 In Me space provided, over his cffical idle
3 When a vouchar is rece:pled ‘n the name of a company or carparation, ihe namae of the person wnting the company o |Title
corparale name as well a3 the capatty i which he 3igns, must appear. For sxample. “John Doas Company. par John
Ism. Sucralary” of “Traasuter. as the Case May be
Previaus adilion usable RO3 2017

PRIVACY ACT STATEMENT The mlermanben
requasted on Ihis form is required under tha provisons of 3% U S C 820 and B2¢, fof Ihe purpose of disbursmg Federal money. The
information requesied i3 Lo identify the parbcular creditor and the amounts io ba pa:d. Failura to fumish this informaton wiil render dischasge
of the payment obligaton.

7020



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT

FORT NO.
007

Flt_s

7/18/2017

LOCATION: Iam
DOS FASTC M.A. Morienson Company
TITLE |7oo Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. rvnm( ORDER NO.
GS-03-P-16-AZ-C-7020 : :
A is: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED
[INITIAL CONTRACT REVISED CONTRACT WEST. SUBSTANTIAL ACTUAL SUBSTANTIAL  [THROUGH THIS MONTH NORMAL TO DATE
(Sumn of Lina 4 and Line 5
Jdvided by Lme 3
11/16/2018 N/A 9/17/2018 N/A 21.2%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED IsATISFACTORY [sATISFACTORY
100 YES [ o YES O wo
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION — SAMPLE SUBMISSION
[sATISFACTORY ATISFACTORY SATISFACTORY
YES [ no YES ] no 4] ves O wo

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, £7C

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

$144,503,261.00|

2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 1848)

$935,655.00|

3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 pius Line 2)

$145,438,916.00

4. VALUE OF WORK COMPLETED TO DATE (Tolai of Columns 3A and 3B of GSA Form 184A)

$30,861,281.23

5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (7olal of Column 4, GSA Form 184B)

6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE

$0.00

7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 65)

$0.00

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum ofLines 4, 5, and 7)

$30.861,281.23

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

$30.861,281.23

11. BOND PREMIUMS

A. PAID IN PREVIQUS PAYMENTS

$0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00

13, SUBTOTAL (Line 10 plus Line 12)

$30.861.281.23

14. LESS PREVIQUS PAYMENTS

$25,207,047.36

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$5.654,233.87|

|SIGNATURE (For Optonal Use) [CATE

BRETT SCHOENFELDER &t~

Fousmuc'rnn MANAGEMENT ENGINEER
(Signature)

O < US, 0nU S Gove Bt ous Gamrrel Servs es Acdonstranoe
crm BRETT SCHOLNFELIER,

09212 19200500 100 § 147004 I 20418

Oute: 201707 1808 5240 040

7/18/2017

7/18/2017

CHIEF, CONSTRUCTION ENGINEER
(Signature}

CONSTRUCTION ENGINEER (Sigrajure) DATE

KIMBERLY Bl vomavmanfomie
DESANT.

DES A NT g:i?;:l‘::gol:o:;::;; o glmmm 711812017

DATE

7/18/2017

Services Administration, BEALY
GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

1.CONTRACT/TASK ORDER NO.

INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION {Strent, City, and State) 3 BULDING
Fort Pickatt
Nottaway County, VA VA301222

4. CONTRACTOR'S NAME AND ADDRESS

GS-03-P-16-AZ-C-7020

|5. TYPE OF WORK
M.A. Mortanson Company

700 Meadow LN N
Minneapolis, MN 55422 New Construction

ADN is: EN-GS-03-P-16-AZ-C-7020

6 CONTRACT FOR

New Construction

7 PRO.ECT NO. "DATE OF RECEIFT OF 3. ORIGINAL 0. CUM, CHANGE ORDERS/MODIFICATIONS 11 CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  [a. Nomber  Jo. AMOUNT
9/16/2016 1
EQ3PCS-16-5086 $1 44.593.261 .00 $935,655 00 $145.438.916.00

12. LIQUIDATED 13. COMPLEJION DATE 14 PERCENTAGE OF COMPLETION
DAMAGES PER DAY  [a, CONTRAGT VISED Tc ESTMATED [a. ACTUAL a. ACTUAL o

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 21.2% 0.0%
75, A-E FIRM 16, CM Firm

17 CONSTRUCTION ENGINEER

18. GSA INSPECTOR

|Brett Schoenfelder Brett Schoenfelder
19. TYPE OF INSPECTION 20. DATE OF LAST| 121. DATE OF THIS 22 ADDITIONAL INSPECTIONS |43 Paymenl Racommended
PROGAESS INSPECTION INSPECTION RECOMMENDED Yes 0O ™
D POST FINAL Retainags Recommended
[ Fina, 71412017 71412017 @® ves O no 0 ves -
24.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN

All work is progressing sufficiantly.

*** A project with more than one EASI Accounting Line Hlem or PEGASYS MDL REQUIRES a breakdown

|SIGNIFICANT CHANGE QRDERS OR MODW ICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE

MDL TOTAL. Use space below to clearly indicate Projact MDL's and payment amount,

AND RECOMMENDATIONS. NOTATE ANY

of payment with comesponding

(Ses reversa lor insruction concerning (mol paymaeni)

TITLE AMOUNT PEGASYS MDL COMMENTS
. THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Typa RWA $ - 1
Base Award N Type RWA $ 5.654,233.87 2
PS05 $ - 3
BRETT et s~ -
25. COR APPROVAL BR SCHOENFELDER msomu&munuomw& |-4m'~xu;mo: 7118/2017
Oate: 201707130851 28 0400
GENERAL SERVICES ADMINISTRATION

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9080-0102

UNDER FIiXED-PRICE CONSTRUCTION CONTRACTS Explration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBERITASK ORDER NUMBER
FASTC Contracl 02 GS- (3-P-16-AZ-C-7020
3 PROJECTLOCATION 4. COWTRACT DATE
Forl Pickatt, Blacksione, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Sreet, Clty. Stale and ZIP cods) & INVOICE NUMEER
Kimberly DeSant 0007
Contracling Officer
US General Services Adminlstration INSTRUCTIONS
100 S. indepandence Mall West
Philadelphla, PA 19106 Type or print all enlries on this form
except ltem 8.
Please sign and relurn the original;
keep a copy for your records,

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Conslruction Conlracls, | hereby certify, to the best of my knowledge
and belief, that —-

(1) The amounts requesled are anly for perfarmance in accordance with the
specifications, lerms, and conditions of the contract;

(2) Payments to subconlraclors and suppliers have been made from
pravious paymenls received under the conlracl, and timely payments will
be made from the proceeds of the payment covered by this cerlification,
in accordance wilh subconiract agreements and the requirements of
Chapter 39 of fitle 31, United States Code; and

(3} This raquesl for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontraclor or
supplier In accordance with the terms and conditions of the subcontract.

(4} This certificalion is nol lo be construed as final accaptanca of a
subcontraclor's perfarmance.

9 DATE

7/07/2017

CEATIFYING QFFICER

Josh Watfoort — Project Manager
V1. HAME AND ADORESS OF CONTRACTOR (Munbey, Stresl, Cily, Stale and ZIP Code}

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT

Al DOCUMENT G702

TO OWNER

US General Services Adimmestraiion
CO: Kimberly DeSant

ADN  EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR

M A Meorenson Company
700 Meadow Lane North
Minneapolhis, MN 55422

PROJECT

FASTC Contract 02,
Fort Pickent, Blackstone, VA 23824

MANM PROJECT NO 16110003
DUNS 0DBO04385
Fed Tax ID

ADN is: EN-GS-03-P-16-AZ-C-7020

AFPLICATION NO

PERIOD FROM

CONTRACT NO
GS-03-P-16-AZ-C-7020

CONTRACT DATE

0007 Distribution to
X |OWNER
ARCHITECT
06/01/17 CONTRACTOR
6/3172017
rec'd 3PQCP 7/14/17 K.A.D.
09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application 18 made for payment, as shown bedow, in connection with the Contract
Conltinuation Sheet, AIA Document G703, 1s anached

ESaR T

-3

-l

ORIGINAL CONTRACT SUM
Net change by Change Orders thru
CONTRACT SUM TO DATE {Line | = 2)
TOTAL COMPLETEDR & STORED TO
DATE  (Column G on G703)
RETAINAGE
a 0 *eof Completed Work $
{Column D + E on G703)
b 0 *sof Stored Matenal LY
(Column F on G703)
Tatal Retamage (Lines 52 + 5b ox

Total in Colunw | of G703)
TOTAL EARNED LESS RETAINAGE
{Line 4 Less Line 5 Total)
LESS PREVIOUS CERTIFICATES FOR
PAYNMENT tLine 6 frons pnor Certificale)
CURRENT PAYMENT DUE
BALANCE TO FINISI, INCLUDING RETAINAGE
{Line 3 less Lne 6)

s 14:4.503.261 00

Madification #0035 YI5655 0

S 145 438 916 00
S 30861281 23

S 000

S 30.861,28) 23

S 25207 047 36
S 5.654.233.87
$ 114.577.634 77

CHANGE ORDER SUNMMARY ADDITIONS DEDUCTIONS
Totat changes approved
n previous months by Owner $915 655 00
Total approved this Month $0 00
TOTALS $935,655 00 $0 00
NET CHHANGES by Change Order 593565500

The undersipned Comracior certifies that to the best of the Contracior's knowledge,
mformanon and behief the Work covered by this Application for Payment has been

capleted in accordance with the Contract Documents, that all amounts have been paid by

the Conlractor for Waik for which previous Cortificates for Payment were sssued and
payments seccaved from the Owner, and that current payment shown herein 15 now due

P27

Counny ol’

=" My Commission Expires May 31, 2018

WENDELYN D. COOPER
Notary Public, State of Connecticut

AIA DOCUMENT GTOZ APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION AA  ©1992
Users may obtain validation of this document by requesting a completed AlA Dacument D401 - Certification of Document's Authenticity from the Licensee.

THE AMERICAN HISTITUTE OF ARCHITECTS. 1733 NEW YORK AVE. N.W. WASHINGTCHN DC 200085792



$145,438,916.010 25207,4736 5,654,233.87

TOTAL

)+

30,86),281.23 21.22%

CONTINUATION SHEET Al DOCUMENT G703
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT containng APPLICATION NO: 0007
L(?nnlrnﬂm‘s signed cemification 15 attached APPLICATION DATE 72007
In tabulations below, amounts are stated to the nearest dollar PERIOD 7O 6/312007
Use Column | on Contracts whete vanable retaimage for line nems may apply PROJECT NO 16110003
A u c D | E F G 1 1 K
ITEM DESCRIFITON OF WORK SCHEDULED WORKN COMPLETED MATERIALS TOrAL . BALANCE RETAINAGE TOTAL FAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G-y TO FINISH T0
APPLICATION STORED AND STORED iC-G) DATE
(NOTIN TO DATE

S$114,577,634.77

(S852,752.77)

$25,207,047.36

Users may abtaln validation of this document by requaesting of the license a compieled AIA Document D401 - Certification of Document's Autheaticity



“* CLICK ENABLE MACROS™"

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 8
GSA R03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 8/152017
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
. 8/15/2017
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C-70R0
|sHIPPED FROM T0 WEIGHT GOVERNMENT BIL NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF|DELIVERY OR|  description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE information deemed necessary) cosT PER R
Work Completed:
Base contract to date (184 item 4) 1]$34,911,423.20 $34,911,423.20
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00,
Al Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL Previous Payments (184 item 14) 1|$30,861,281.23 $30,861,281.23]
| A

** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

| Numberof MDLs| 3 |

TITLE | Awarded | Balance | PEGASYS M-DLI Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1 B
Base Award N Type RWA $123,240,000.00 $110,086,385.80 2 $4,050,141.97
PS05 $935,655.00 $441,107.00 3
Total | $4,050,141.97 |(should match L65 below)
I(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) |TOTAL $4,050,141.97]
PAYMENT: [APPROVED FOR EXCHANGE RATE

N/A = N/A =$1.00

JDIFFERENCES
BY*

Brett Schoenfelder

Amount verified; comect for it

TITLE (Signature epinif
Project Engineer %a/%’

[Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment

KIMBERLY DESANT EEimstmmmme

08/17/2017 B 3G o4 Contracting Officer
20/1//2017 — — - -
(Date) (Authorizing Certifying Officer) Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app are ined in one person, one signature only is Y.

the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title
lcorporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

— —
Previous edition usable R03 2017
PRIVACY ACT STATEMENT The informantion
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge
of the payment obligation.




PAGE OF _ PAGES
CONSTRUCTION PROGRESS REPORT REPORTHO. PATE
008 8/15/2017
LOCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 . .
ADN is: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  |THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 N/A 9/17/2018 N/A 24.0%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES [ no YES L] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY
YES ] no YES ] no YES ] No

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1._INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $935,655.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $145,438,916.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $34,911,423.20
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A._ MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $34,911,423.20
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $34,911,423.20
11. BOND PREMIUMS
A._PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $34,911,423.20
14. LESS PREVIOUS PAYMENTS $30,861,281.23
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $4,050,141.97
SIGNATURE (For Optional Use) |DATE CONSTRUCTION MANAGEMENT ENGINEER DATE
(Signature)
Kl M B E R LY Digitally signed by KIMBERLY DESANT
DN: c=US, 0=U.S. Government, ou=General
Services Administration, cn=KIMBERLY DESANT,
DESANT Date 20170817 07472 0400
e 8/17/2017
CONSTRUCTION ENGINEER (Signature) |DATE CHIEF, CONSTRUCTION ENGINEER
(Signature) DATE
Digitally signed by BRETT SCHOENFELDER )
BRETT SCHOENFELDER  Ammsaon nsiért scrocpeeioea, -
0.9.2342.19200300.100.1.1=47001P03204181
Date: 2017.08.15 12:06:50 -04'00' 8/1 5/201 7

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

1.CONTRACT/TASK ORDER NO.

INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

4. CONTRACTOR'S NAME AND ADDRESS

GS-03-P-16-AZ-C-7020

5. TYPE OF WORK
M.A. Mortenson Company

700 Meadow LN N
Minneapolis, MN 55422

ADN is: EN-GS-03-P-16-AZ-C-7020

7. PROJECT NO. 8. DATE OF RECEIPT OF 9. ORIGINAL

New Construction

6. CONTRACT FOR

New Construction

J710- COM. CHANGE ORDERSIMODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  fa Number  [bo. AMOUNT
9/16/2016 4
EQ3PCS-16-5086 $144,503,261.00 $935,655.00 $145,438.916.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PERDAY [T T : D JC ESTIMATED " e :
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 24.0% 0.0%|
15. A-E FIRM 16. CM Fim
17. CONSTRUCTION ENGINEER 18. GSA INSPECTOR
|Brett Schoenfelder |Brett Schoenfelder
19. TYPE OF INSPECTION 20. DATE OF LAST| 21.DATEOF THIS |22 ADDITIONAL INSPECTIONS |23. Payment Recommended
V| Yes N
e INSPECTION INSPECTION RECOMMENDED _ O N
[j POST FINAL O Retainage Recommended
YES NO
[ FnaL 8/15/2017 8/15/2017 O] ] ves =
24

'STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN

All work is progressing sufficiently.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown

SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

AND RECOMMENDATIONS. NOTATE ANY

of payment with corresponding

Date: 2017.08.15 12:08:16 -04'00°

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1
Base Award N Type RWA $ 4,050,141.97 2
PS05 $ - 3
CNATURE Digitally signed by BRETT SCHOENFELDER ATE
25. COR APPROVAL B R En SC H O E N F E L D E R mﬁ%ﬂimmzwmm,mm..li:r;:)coelsooszoum creRer 8/15/2017

GENERAL SERVICES ADMINISTRATION (See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OME Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4 CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stresl, Clty, Stale and ZiP coda) 6. INVDICE NUMBER
Kimberly DeSant 0008
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor's performance.

8 DATE

8/08/2017

CERTIFYING QFFICER

Josh Walfaort ~ Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Ciy, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT

AlIA DOCUMENT G702

TO OWNER: PROJECT: APPLICATION NO: 0008 Distribution to:
US General Services Administralion FASTC Contract 02; X |JOWNER
CO: Kimberly DeSant Fort Pickett, Blacksione, VA 23824 ARCHITECT
PERIOD FROM: 07701717 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 0M3NT
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mertenson Company DUNS: 008904385 CONTRACT NO.:
700 Meadow Lane North Fed Tax ID: GS-03-r-16-AZ-C-7020
Minncapolis, MN 55422
CONTRACT DATE: 09%16/16
CONTRACTOR'S APPLICATION FOR PAYMENT ‘The undersigned Contractor certifies that to the best of the Contractor's knowlede,
Application is made for payment, as shown below, in connection with 1he Contract, information and belief the Work cavered by this Application for Payment has been
Continuation Sheet. AIA Document G703, is attached. completed in accordance with the Cantract Documents, that all amounis have been paid by
the Comractor for Work for which previous Certificatcs foe Paymem were issued and
payments received from the Owner. and that current payment shown herein is now due.
I ORIGINAL CONTRACT SUM S 144,503,261.00
2 Net change by Change Orders thru Maodtficatian #0035 935 655 00 CONTRACTOR:
3 CONTRACTSUM TO DATE (Line 1 + 2) s 145438.916.00
4 TOTAL COMPLETED & STORED TO s 34911423 20

DATE  {Column G on G703)
5 RETAINAGE

a 0 % of Completed Work )
{Column 13+ E on G703)
b. B % of Stored Material S

{Celumn F on G703)
Total Retainage (Lines 5a + $b or

Talal in Column | of G703) S {4.00
6. TOTAL EARNED LESS RETAINAGE S
(Line 4 Less Line 5 Total)
7 LESS PREVIOUS CERTIFICATES FOR

34.911.423.20

PAYMENT (Ltne 6 from pnor Certificate) ) 30.861,281.23
8§ CURRENT FAYMENT DUE S 4,150,141.97
§ BALANCE TO FINISH, INCLUDING RETAINAGE ) 116,527 ,492.80

{Linre 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEUUCI-'IONS

Total changes approved

in previous months by Owner §935,655.00

Total approved this Monih $0.00

TOTALS §935.655.00 $0.00

NET CIIANGES by Change Order $935,655.00

o ST

gth County of: Y oNOm Y
Subse and swom to before me this day of u
Notary Public: Auguast aold

My Commissian cxpu

: a%, 203

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

ALA DOCUMENT G702  APPLICATION AND CERVIFICATION FOR PAVMENT (PSZEDIMON AW gion2

THE AMERICAN INSTITUTE OF ARCHITECTS 1735 NEW YORKAVE. N.W WASHINGTON DC 20006-5262

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licenses.



CONTINUATION SHEET Al4 DOCUMENT G703

AlA Documem G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containiag APPLICATION NO: 06008 8/08/2017
Contractor's sipned cestification is altached. APPLICATION DATE: mx
1n 1abutations below, amounts are s1aicd to the nearcst doltar, PERIOD TO: 73207
Use Columa | on Conlracts where vanable relawnage for line stems may apply PROJECT NO: 16110003
A H C D | E F G H l K
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETLD MATERIALS i0TAL £ BALANCE RETAINAGE CTOTALFAID
NO VALUE FROM FREVIOUS THIS FERIOD PRESENTLY COMPLETED (G .C) TO FINISH T0
AVTPLICATION STORED AND STORED (C-G) DATE
{NOT IN TO DATE
D OR F) (D+E+F)

TOTAL $145,438,916.00 30,861,281.23 4,050,141.97 0 3491142320 24.00% $110,527,492.80 (5964,541.80) $30,861,281.23

Users may obtain validation of this document by requaesting of the license a completed AIA Documaent D401 - Certification of Document’s Authanticity



*** CLICK ENABLE MACROS™

[Standard Form 1034 [POUCHER RO
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 9
GSA R03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED [SCREDULE NO.

100 S. Independence Mall West 91252017
Philadelphia, PA 19106 [CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
[REQUISITION NUMBER AND DATE
8/25/2016

M.A. Mortenson Company

]

PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
9/21/2017
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
AIDN is: EN-GS-03-P-14
|sHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER AND DATE DE?ANTEER?: OR ms:mre :fmcffimm or Federal supply schedule, m(dE"a;; QUANTITY UNIT PRICE AMOUNT
OF ORDER SERVICE information deemed necessary) cosT PER (1
Work Completed:
Base contract to date (184 item 4) 1|$42,385,935.94 $42,385,935 94]
Under change orders (185 item 5) 1 $0.00 $0 00)
Total value of matenials (184 item 7) 1 $0.00 $0 00)
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00! $0 00
COMPLETE Bond Premiums (184 item 12) 1 $0.00 $0 00
MR Previous Payments (184 item 14) 1|$34,911,423.20 $34,911,423 20|

| Number of MDLs| 3 |

ADYANCI
** A project with more than one EASI Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

TITLE | Awarded | Balance |PEGASYS MDL]  Amount To Pay 1;!
Base Award B Type RWA $21,263,261.00 $0.00 1
Base Award N Type RWA $123,240,534 39 $102,749,215.06 2 $7,337,170.74
PS05 and PS06and PS06 $ 2,700,614 00,700,614 88,068,724.00 3 $ 137,342.00
(should
Total | $7,474,512.74 |match L65 below)
I(Useooﬁnaiwsheeqs) Tnecessary) (Payee must NOT use the space below) |TOTAL S7,474,512.74)
[PAYMENT [APPROVED FOR EXCHANGE RATE
NA - N/A ~s1.00|P'FFERENCES
BY?
Brett Schoenfelder
[Amount verified; correct for payment
TITLE (Signature or initials)
Project Engineer 5 /@

Pursuant to authority vested in me, | certify that this voucher is comrect and proper for payment

KIMBERLY DESAN

Digitally sigred by KIMBERLY DESANT
DN c=UIS oS Gowermement cumCarersl Services Admin stestion
crv=KIMEERLY DESANT 0% 2342 192003001001 1=47001000357420

Do 20170037 1313 4 680 Contracting Officer
(Date) (Authorizing Certifying Officer)’ Title
ACCOUNTING CLASSIFICATION

See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY CHECK NUMBER ON (Name of bank)
1
D

CASH DATE PAYEE®
B
Y

1. When stated in foreign currency, insert name of currency.

2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary;
jotherwise the approving officer will sign in the space provided, over his official title.

|3- When a voucher is receipted in the name of a company or corporation, the name of the person writing the
jcompany or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe
[Company, per John Smith, Secretary”, or "Treasurer”, as the case may be.

Per

Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT

of the

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder

-AZ-C-7020



PAGE OF PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT 009 0/25/2017
LOCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 . .
ADN is: EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT

REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL

divided by Line 3

THROUGH THIS MONTH
(Sum of Line 4 and Line 5

NORMAL TO DATE

11/16/2018 N/A 9/17/2018 N/A 28.8%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES O no YES [ no

CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION

SAMPLE SUBMISSION

SATISFACTORY

YES

SATISFACTORY
YES

SATISFACTORY

] no [] ~no YES

[ no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $2,700,614.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $147,203,875.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $42,385,935.94
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $42,385,935.94
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $42,385,935.94
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $42,385,935.94
14. LESS PREVIOUS PAYMENTS $34,911,423.20
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $7,474,512.74
SIGNATURE (For Optional Use) DATE CONSTRUCTION MANAGEMENT ENGINEER DATE
BRE-I—l- Digitally signed by BRETT SCHOENFE| DER ) (Signature)
Amiisration nBRETT SCHOENFLDER,
SCHOENFELDER e e S
9/25/2017 9/25/2017
CONSTRUCTION ENGINEER (Signature) DATE CHIEF, CONSTRUCTION ENGINEER
KIMBERLY (e
Digitally signed by KIMBERLY DESANT
DN: c=US, 0=U.S. Government, ou=General
Services Administration, cn=KIMBERLY DESANT,)
0.9.2342.19200300.100.1.1=47001000357469
D ESANT Date: 2017.09.27 13:13 50 -04'00"
9/27/2017 9/25/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)




PUBLIC BUILDINGS SERVICE

1.CONTRACT/TASK ORDER NO.

4. CONTRACTOR'S NAME AND ADDRESS

INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

GS-03-P-16-AZ-C-7020

M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422

ADN is: EN-GS-03-P-16-AZ-C-7020

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO. B DATE OF RECEIPT OF G ORIGINAL _ J10. CUM. CHANGE ORDERSIMOD FICATIONS ___ [11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE ~ [a Number  Jp. AMOUNT
9/16/2016 ;

EQ3PCS-16-5086 $144,503,261.00 $2,700,614.00 $147,203,875.00
12.LIQU DATED 3. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PERDAY [T T D JC ESTIMATED Iam |a—KHUKL IFNW

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 28.8% 0.0%
5. AEFRM 76, CM Firm

17. CONSTRUCTION ENG NEER

|Brett Schoenfelder

18. GSA INSPECTOR

|Brett Schoenfelder

19. TYPE OF INSPECTION 20. DATE OF LAST| 21.DATEOFTHIS  [22. ADDITIONAL INSPECTIONS |23- Payment Recommended
NSPECTION NSPECTION RECOMMENDED Yes O N
PROGRESS :
[ posTANAL 9/21/2017 9/21/2017 @ Yes O no e i
[0 Fna O] Yes No
24.

All work is progressing sufficiently.

'STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFIC ENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED S NCE THE LAST NSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1
Base Award N Type RWA $ 7,337,170.74 2
PS05 and PS06 $ 137,342.00 3
GNATURE igitally signed by BRETT SCHOENFELDER ATE
'I_I' DN ~US, 0=USS. Go I Servic
25. COR APPROVAL B R E SC H O E N F E LD E = ;amzﬂommcﬁtgmz 19200300. 10651 1=47001003204181 9/25/2017

Date: 2017.09.25 17:33:13 -04'00'

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: §/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3. PROJECT LOCATION 4 CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5. NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stres!, Clty, Stala and ZIP code) 6. INVDICE NUMBER
Kimberly DeSant 0009
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby cerify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made ifrom the proceeds of the payment covered by this cerlification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not lo be conslrued as final acceptance of a
subcontractor’s performance.

8. CERTIFIED BY (S&

8 DATE

9/21/2017

CERTIFYING OFFICER

Josh Walfaort - Project Manager
1. NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cély, State end 2IP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd 3PQCP 09/21/17 K.A.D. ¥

APPLICATION AND CERTIFICATION FOR PAYMENT Al DOCUMENT G702
TC OWNER PROJECT: APPLICATION NO: oY stribution 10:
US General Services Admmistratgon FASTC Comtract 02; X |OWNER
CO: Kimberly beSant Fort Picken, Blackstone, VA 23824 ARCHITECT
PERIOD FROM. oRlo1? CONTRACTOR
ADN. EN-GS-03-P-16-AZ2-C-7020 P'ERIOD TO: 08731117
FROM CONTRACTOR: MAM PROJECT NO: 16110003
M. A. Modtenson Company DUNS. D04Y0438S CONTRACT NO
700 Mcadow Lanc Norh Fed Tax 1D: GS-03-P-16-AZ-C-7020
Minneapobts, MN 55422
CONTRACT DATE 091616
CONTRACTOR.S APPL'CAT[ON FOR PAYME NT The undersigned Contracior certifies that 40 the best of the Contractor’s knowledge,
Application 1s made for paymient, as shown below, in connection with the Contrace, infermavion and belief the Work cavened by this Applicabon for Payment has been
Continuation Shicet, AIA Document G703, 1s attached. completed in accordance with the Contract Documents, that all amounts have been pand by
the Contractor for Work far wineh previous Centificales for Payment were issued and
payawrals secerved frem the Owner, and that current paywment shown herein s gow due,
ORIGINAL CONTRACT SUM 5 144,503,261 1K)

Net change by Change Onders thru
CONTRACT SUM TO DATE: (Lane | £ 2)
. TOTAL COMELETED & STORED TO
DATE (Calunin G on G703)
5. RETAINAGE

Ee e 1S -

a 0 *% of Completed Work hY
{Calumn D+ I on (G703)
b. 0 "4 of Stored Matenal s

{Colurmin F on G703)
Total Retamage (Lines 5a - Shor

Total w Column [ af G703)
6. TOTAL CARNED LESS RETAINAGE
(Lne 4 Less Line 5 Total)
LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line & from priur Cemificate)
8 CURRLNT PAYVMENT DUE
BALANCE TO FINISIL, INCLUDING RETAINAGE
(Line 3 less Line 6)

-3

<

Muodification #0606 270061400
5 147,203 K75.00
S 4238593593

S 0.0
S 42 385,935 94
S 34.4911,423.20
M) TATA512.74
) T03.R17.939 06

CHANGL ORDLER SUMMARY ADDITIONS DEDUCTIONS
Total changes approsed
nh previous inomhbs by Owner SY3S.655.00
Tolad approved this Month S1,764, 959 (H)
TOTALS $2,700,614.00 S0.00

NET CHANGES hy Chunge Order

$2.700,614.00

CONTRACTOR.

oy

Date: 7/41//4’7
Suteot @ N e i

rd
— County ol ﬂ':)“w"a
Subscribed and swom 10 before me this o) | O day nf PTeln0,—
Notary 'ublic!
My Canunession cxpircs:

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

ALADOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1902 EDITION A4 €192
Users may oblain validation of this document by requesting a completed AIA Document D401 - Certification of Documanl's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS 1735 NEW YORK AVE | H V. WASHWNGTON, DC 20006-6297



CONTINUATION SHEET

AlA DOCUMENT G703

AlA Document G702, APPLICAHION AND CERTIFICATION FOR PAYMENT, containmg

AIPLICATION NO. (KM

Contracior’s signed cerification s atlached, APTPLICATION DATL RI2007
(n 1zbulstians befow. amotnts arc stated 1o the nearest Jdollar PERIOD TO. R32m7
Use Column | on Contracts where vanable reiamage for Line 1icms may apply PROJECT NO: 16110003
u ( 1) | 1 i [ T 1 K
LIEY) PESURIFHON OF WORR SOHEDULED WORK COMPLETTD MATERTALS TGTAL " HALAACE RETATRAGE TOTALTAIY
X3 VALUL TROM PREN TOLS TI0S FLRIOO PRESENTLY COMPLETLD IG - C) TO FINISH (1]
APPLICATION STORED AND STORLD -0y DATE
INOFIN TODATE

TOTAL

!

5147.203,875.00 |

MIt1.421.00 7,474,5]1_11]

o]

42,385 935,94

SI104.817.939.06 I

(51 .444.5"5."(:)]

$14.911.421.20 |

Users may obtain validation of this document by requesting of the license a complated AIA Document D401 - Certification of Document's Authenticity



“* CLICK ENABLE MACROS™

C-7020

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 10
GSAR03 PERSONAL
U_S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 10/24/2017
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8252016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
10/16/2017
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
ADIN is EN-GS-03-P-16-AZ
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF [DELIVERY OR|  description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE i deemed necessary) COoST PER (1)
Work Completed:
Base contract to date (184 item 4) 1]$50,879,936.62 $50,879,936.62
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
LA Bond Premiums (184 item 12) 1 $0.00 $0.00
e Previous Payments (184 item 14) 1]|$42,385,935.94 $42385,935.94
|ADVANCE — -
** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Numberof MDLs| 3 |
TITLE | Awarded | Balance | PEGASYS MDL]  Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1
Base Award N Type RWA $123,240,000.00 $102,749,215.06 2 $8,206,883.68
PS05 and PS06 $2,700,614.00 $2,068,724.00 3 $287,117.00
Total | $8,494,000.68 ](should match L65 below)

(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) JTOTAL $8,494 000.68
|PAvMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
[N/A =3 N/A =$1.00
BY*
David Duff
Amount verified; comect forpayment Oigaally uigred by DAVID DUFF

TITLE (Signature or initials) DAVIDDUFF —_—

Project Engineer | COR O 35071035 14335 0400

10/26/2017
(Date)

KIMBERLY DESANT

Pursuant to authority vested in me, | certify that this voucher is comect and proper for payment

Digitally signad by KIMBERLY DESANT
D8 0=LS, 0=US.

CN=HIMBERLY DESANT, 0.9.2342 19200300.100. 1. }=47001000357469

Contracting Officer

R 20171022 07 25:5] 000
(Authorizing Certifying Officer)?

Title

ACCOUNTING CLASSIFICATION

See attached MDL breakdown

O->q

B
Y

[CHECK NUMBER

ON ACCOUTN OF U.S. TREASURY

CHECK NUMBER

ON (Name of bank)

CASH

DATE

PAYEE®

corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app! are in one person, one sig only is ry.

the approving officer will sign in the space provided, over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT

information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i

of the payment obligation.

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The

will hinder di




PAGE OF PAGES
. ATE
CONSTRUCTION PROGRESS REPORT 010 |'5 102412017

[COCATION: TRACTOR

DOS FASTC m Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 IMinneapolis, MN 55422

CONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020

~ ADN is EN-GS-03-P-16-AZ-C-7020

WORK STATUS
COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 34.6%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES ] no [7] ves [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] no YES [ no

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

T. INITIAL CONTRACT AMOUNT $144 503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $2,700,614.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $147,203,875.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $50,879,936.62
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE _ $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) _ $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $50,879,936.62
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $50,879,936.62
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $50.879.936 62
14. LESS PREVIOUS PAYMENTS $42 385,935 94
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $8,494 000.68
SIGNATURE (For Optional ll&g)ul ) COMBERLY DESANT DATE (CONSTRUCTION MANAGEMENT ENGINEER IDATE
KIMBERLY ~ o%ctse-us coemment o-teecs (Signature)
Services Administration, cn=KIMBERLY
DESANT,
D E S A NT g.gmzmzoosoo.loo.l.1:4700100035746
Date: 2017.10.26 07:27:27 -0400 10/26/2017
CONSTRUCTION ENGINEER (Signature) CHIEF, CONSTRUCTION ENGINEER loate
Digitally signed by DAVID DUFF |(Signature)
DN: c=US, 0=U.S. Government, ou=
DAVI D D U F F Services Administration, cn=DAVID D FF,
0.9.2342.19200300.100.1.1=47001003 23651
Date: 2017.10.25 14:38:49 0400
10/24/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

ADN is EN-GS-03-P-16-AZ-C-7020
7. PROJECT NO.

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  |a. Number  Jb. AMOUNT
9/16/2016 1

|__FQ3PCS-16-5086 $144,503,261.00 $2,700,614.00 $147.203.875.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY fa. CONTRACT D C. . ACTUAL a. ACTUAL

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 34.6% 0.0%
15. A-E FIRM 16. CM Fim

e ¥

DN: c=US, o=U.S. Government, ou=General
Services Administration, cn-DAVID DUFF,
0.9.2342.19200300.100.1.1-47001003123651
Dates 2017.1025 14:37:30 04'00

TR AT DUFF

|David Duff

18. GSA INSPECTOR DAVl D D U F

DN c-US, 0-US. Government, cu~General Services
Admiristration, cn-DAVID DUFF,
0.92342.19200300,100.1.1-47001003123651

- Date: 2017.10.25 143756 -04°00"
JDavid Duff -
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS [23- Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes O no
PROGRESS )
(] POST FINAL o Retainage Recommended
1/2017 / 17 YES NO

[ FINAL 8/31/20 9/30/20 ® Olves o

24

All work is progressing in accordance with all conditions of the current contract.

[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
[SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1
Base Award N Type RWA $ 8,206,883.68 2
PS05 and PS06 $ 287,117.00 3
SIGNATURE DATE
25. COR APPROVAL | see Blocks 17 and 18 for signature 10/24/2017

GENERAL SERVICES ADMINISTRATION

(See reverse

for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Contract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

G5- 03-P-16-AZ-C-7020

3 PROJECT LOCATION

4 CONTRACT DATE

Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stresl, Clty, Stale and ZiP coda) 6. INVDICE NUMBER
Kimberly DeSant 0010
Contracting Officer
US General Services Administration INSTRUCTIONS

100 S. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a

subcontractor's performance.

8 CE

8 DATE

10/10/2017

12. TYREGIPRINT NAME AND TITLETF CERTIFYING OFFICER

Josh Walfaort ~ Project Manager

13. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Slate and 2P Code)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



APPLICATION AND CERTIFICATION FOR PAYMENT Ald DOCUMENT G702
TO OWNER PROJECT: APPLICATION NO: 0010 Distribution 1o;
US General Services Administration FASTC Contract 02; X JOWNER
CO: Kimberly DeSant Fort Mickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 09/01/17 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 09/3017
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Monenson Company DUNS: 008904385 CONTRACT NO.:
700 Meadow Lane North Fed Tax ID: GS-03-P-16-AZ-C-7020

Minneapolis, MN 55422

*“**rec'd 3PQCP 10/16/17 K.A.D.***

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment. as shown below, in connection with the Contract.
Conlinuatian Sheet, AIA Document G703, is antached.

1 -

o W

@

ORIGINAL CONTRACT SUM

. Net change by Change Orders thru
. CONTRACT SUM TO DATE {Linc | £ 2)
. TOTAL COMPLETED & STORED TO

DATE  {Column G an G703)
. RETAINAGE.
a. 0 % of Compkied Work S
{Calumn D + E on G703)
b. 0 % of Stored Material s

(Column F on G703)
Total Rewinage (Lines 5a + 5b or

Total in Column [ of G703)

. TOTAL EARNED LESS RETAINAGE

(Linc 4 Less Line 5 Toual)

. LESS PREVIQUS CERTIFICATES FOR

PAYMENT (Linc 6 from prior Centificate)

. CURRENT PFAYMENT DUE
. BALANCE TO FINISII, INCLUDING RETAINAGE

(Linc 3 less Line 6)

S 144,503,261.00

Modification #006 2,700,614.00
S 147.203,875.00
S 50.879.936.62
) 0.00

$ 50,879,936.62

S 42,385,935 94

S %1006
s 96,323,938.38

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $935,655.00
Total approved this Monih $1.764.959.00
TOTALS $2.700.614.00 $0.00
NET CHANGES by Change Order $2.700,614.00

The undersigned Contractor certifies that to the best of the Conimclor’s knowledge,
infarmation and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that ai] amounts have been paid by
the Coniractar for Work for which previous Certificates for Payment wese issued and
paymenis recewved from the Owner, and (hat current payment shown hicrein is now due

CONTRACTOR:

By

Date- ID'/I%JI'?
County of r’OHOWﬁ\i

/ "Vsa.s\h"‘&;;

Subscribed and swom 1o before me (his dayof e o
My Cominss .

State of

fo th

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB 28, 2021

AL DOCUMENT G102 - APPUICATION AND CERTIFICATION FOR PAYMENT 1992 EDIION  AA - ©1082
Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document’s Authanticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE | N W WASHINGTON, DC 20008-5202



CONTINUATION SHEET

AI4 DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, comaming
Contracior's signed certafication 1s attached.

APPLICATION NO- 0010

APPLICATION DATE.

10/16/17  FXRWX

In tabulations below, amounts are stated (0 the nearest dollar. PERIOD TO" 9362017
Use Columa 1 on Contracts where variable retainage for line itemns may apply. PROJECT NO* 16110003
A B C D i E F G 1 ] K
ITEM DESCRITION OF WORK. SCHEDULED WORK COMPLETED MATERIALS [OTAL “* HALANCE RETAINAGE TOTAL FATD
NO. VALUE FROM FREVIOUS THE FEROD PRESENTLY COMFLETED G .0 TOFINISH TO
AFPPLICATION STORED AND STORED IC-G) DATE
(NOTIN TODATE
D OR E) {D+E+F

TOTAL

$147,203,875.00

42,385,935.94

8,494,000.68

50,879,936.62 34.56%

$96,323,938.38

($1,826,914,45)

$42,385,935.94

Users may obtain validation of this document by requesting of tha license a completed AIA Document D401 - Certification of Document's Authanticity




“* CLICK ENABLE MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 11
GSAR03 PERSONAL
U_S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 11/16/2017
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8252016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
11/10/2017
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
EN}GS-03-P-16-AZ-C-70p0
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF [DELIVERY OR|  description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE i deemed necessary) COoST PER (1)
Work Completed:
Base contract to date (184 item 4) 1]$58,989,657.60 $58,989,657.60
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
LA Bond Premiums (184 item 12) 1 $0.00 $0.00
e Previous Payments (184 item 14) 1]$50,879,936.62 $50,879,936.62
|ADVANCE

| Numberof MDLs| 3

** A project with more than one EASi Accounting Line Item or PEGASYS MDL RE QUIRES a breakdown of payment with corresponding MDL TOTAL.

TITLE | Awarded | Balance | PEGASYS MDL]  Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1 $0.00
Base Award N Type RWA $123,240,000.00 $86,490,033.40 2 $8,052,297.98
PS05 and PS06 $2,700,614.00 $1,724,184.00 3! $57,423.00
Total | $8,109,720.98|(should match L65 below)

(Use cotinuatino sheet(s) if necessary)

(Payee must NOT use the space below)

|TOTAL

$8,109,720.98

|PAvvENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
[N/A =3 N/A =$1.00
BY*
David Duff
Amount verified; corect for payment ™\ A\ /1) nww
TITLE (Signature or initials) (EALADAI = SS NI LI~ TIROEA 651
Project Engineer | COR

11/16/2017

KIMBERLY DESANT et

,0.9.2342.19200300.100.1.1=47001000357459 Contracti_ng Officer

Pursuant to authority vested in me, | certify that this voucher is comect and proper for payment

KIMBERLY DESANT

Date: 2017.11.16 133007 0500

(Date)

(Authorizing Certifying Officer)?

Title

ACCOUNTING CLASSIFICATION

See attached MDL breakdown

[CHECK NUMBER

O->q

ON ACCOUTN OF U.S. TREASURY

CHECK NUMBER

ON (Name of bank)

CASH
B
Y

DATE

PAYEE®

corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app! are in one person, one sig only is ry.

the approving officer will sign in the space provided, over his official title.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i i

of the payment obligation.

The informantion

will hinder di




GS-03-P-16-AZ-C-7020

PAGE OF PAGES
. ATE
CONSTRUCTION PROGRESS REPORT 010 |'5 102412017

[COCATION: TRACTOR

DOS FASTC m Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 IMinneapolis, MN 55422

CONTRACT NO. WORK ORDER NO.

PDN is EN-GS-03-P-16-AZ-C-7020

WORK STATUS

COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 40.1%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES ] no [7] ves [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] no YES [ no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

7. INITIAL CONTRACT AMOUNT $144.503.261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $2,700,614.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $147.203.675.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $58.989.657 60
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (7olal of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $58,089.657 60
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $58.989.657 60
11. BOND PREMIUMS
A.__PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $58.989.657 60
14. LESS PREVIOUS PAYMENTS $50,879,036 62
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $8.100.720 98|
SIGNATURE (For Optional Use) II-JATE CONSTRUCTION MANAGEMENT ENGINEER rDATE
Digitally signed by KIMBERLY DESANT (Signature)
DN: «_::US, o=U.S Goyemmem, ou=Generaf
KIMBERLY DESANT ;eErSvnAc;'anmstranon, cn=KIMBERLY
0.9.2342.19200300.100.1.1=470010003574
- S 11/16/2017 11/16/2017
CONSTRUCTION ENGINEER (Signature) |PATE CHIEF, CONSTRUCTION ENGINEER boare
Digitally signed by DAVID DUFF |(Signature)
D AV| D D U F F Py s oot
0.9.2342.19200300.100.1.1=47001003123651
Date: 2017.11.16 10:49:17 -0300' 11/16/2017 11/16/2017

GENERAL SE

RVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO.

8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  |a. Number  Jb. AMOUNT
9/16/2016 9

| __EQ3PCS-16.5086 $144,503,261.00 $2,700,614.00 $147.203,875.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY fa. CONTRACT D Ic ESTMATED d- ACTUAL a. ACTUAL

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 40.1% 0.0%
15. A-E FIRM 16. CM Fim
17. CONSTRUCTION ENGINEER Dt ceU1, 05, Govomment, ou-canseal | 18. GSA INSPECTOR DN:C=US, 0=US. Services

DAVID DUFF gsiamseansiaias: DAVID DUFF maaees

0.52342.19200300.100.1.1=47001003123651

|David Duff Date: 2017.11.16 105138 0500 IDavid Duff Date:2017.11.16 105107 0500°
-
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATEOF THIS |22 ADDITIONAL INSPECTIONS |23 Payment Recommended

INSPECTION INSPECTION RECOMMENDED Yes O no

PROGRESS .

[C] POST FINAL o Retainage Recommended
/130/2017 10/31/2017 YES NO
[J FINAL 9/30/20 0/31/20 ® O ves o

24

[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
[SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1
Base Award N Type RWA $ 8,052,297.98 2
PS05 and PS06 $ 57,423.00 3
SIGNATURE DATE
25. COR APPROVAL signed above in Blocks 17 and 18 1111612017

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: §/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4 CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stres!, Clty, Stale and ZIP codo) 6. INVDICE NUMBER
Kimberly DeSant 0011
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby cerify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made irom the proceeds of the payment covered by this cerlification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not lo be conslrued as final acceptance of a
subcontractor's performance.

8 DATE

11/06/2017

CERTIFYING OFFICER

Josh Walfaort - Project Manager
19. NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cély, State end 2IP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




**rec'd 11/10/17 3PQCP K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 0011 Distribution to;
US General Services Administeation FASTC Contract (2; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCIITECT
PERIOD FROM: 1000117 CONTRACTOR
ADN; EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 10730117
FROM CONTRACTOR: MAM PROJECT NQ.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NQ.:
700 Meadow Lanc North Fed Tax ID: GS-03-P-16-AZ-C-7020

Minneapolis, MN 55422

CONTRACT DATE:

09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment. as shown below, in connection with the Cantract,
Continuation Shect, A1A Document G703, is attached.

Eo 1D -

o

ORIGINAL CONTRACT SUM

. Net change by Change QOrders thru

CONTRACT SUM TO DATE (Line | = 2)
TOTAL COMPLETED & STORED TO

DATE {Column G on G703)
RETAINAGE.
a. 0 *4 of Completed Work S
(Column D « E on G703}
b 0 “%aof Stored Matenal s

{Column F on G703)
Total Retainage (Lines 5a + Shor

Total s Column [ of G703)
TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)
LESS PREVIOUS CERTIFICATES FOR
PAYMENT {Lune 6 from prior Certificate)

. CURRENT PAYMENT DUE

BALANCE TO FINISH, INCLUDING RETAINAGE
(Line 3 Jess Line 6)

$ 144,503,261 00

Modification #006 2,700,6 1400

s 147.203,875.00
s 58,989,657 60

$ 0.00
s 58,989,657 60
S 50.879.936.62
S #,109,720.98
$ 88.214.217 40

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $935,655 00
Total approved this Month $1.764 959 00
TOTALS §2,700,614 00 50 G0
NET CHANGES by Change Order §2,700 614 00

The andersigned Contractor certifics that (o the best of the Contractor’s knowledge,
information and beliel the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contracior for Work for which previous Centificates for Payment were issued and
paymenis received from the Gwaer, amnid that current payment shown herein is now due,

N en 10 16~

Subscribed and swomn to before me this tth day of e
Notary Public
My Commiss ;

ale*

County off N3O

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG, #7738045
COMMONWEALTH OF VIRGINIA

MY COMMISSION EXPIRES FEB, 28, 2021

AlA DOCUMENT Gigg  APPLICATION AND CERTIFICATION FOR PAYMENT 1092 EDITION ALA o992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. NW WASHINGTON DC 20000-5292
Users may obtain validation of this document by requesting a complsted AlA Document D401 - Certification of Document’s Authenticity from the Licensee,

; Q{za(?
gt



CONTINUATION SHEET Ald DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT aamng APPLICATION NO: 0011
Coniractor's signed cenification is altached. APPLICATION DATE 1012017
Ia tabulations below, aimounts are sialed ta the nearest dellar. PERIOD TO 147302017
Ise Calumn [ on Conracts where variable retainage for linc itemns tnay apply. PROJECT NO 16110003
A B C D E F G it 1 K
ITEM DESTRIFTION OF WORK SCHEDULED WORK COMFLETED MATERIATS TOTAL BATANCE RETAINAGE TOTALTAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY OMPLETED G TO FINISH T0
APPLICATION STORED AND STORED G) DATE
INOTIN TO DATE
NNe B Fla ¥4 4% Y

TOTAL $147,203,875.00 50,879,936.62 8,109,720.98 0 58,989,657.60 40.07% $88.214,217.40 (52,204,030,40) §50,879,936.62

-y

Users may obtain validation of this document by requesting of the license a completed AIA Dacumant D401 - Certification of Documant's Authenticity



“* CLICK ENABLE MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 12
GSAR03 PERSONAL
U_S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 12/21/2017
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8252016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
12/14/2017
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
ENEGS-03-P-16-AZ-C-70204
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF [DELIVERY OR|  description, item number of contract or Federal supply schedule. and other | QUANTITY UNTT PRICE AMOUNT
ORDER SERVICE i deemed necessary) COoST PER (1)
Work Completed:
Base contract to date (184 item 4) 1]|$64,156,882.46 $64,156,882.46
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
LA Bond Premiums (184 item 12) 1 $0.00 $0.00
= Previous Payments (184 item 14) 1]$58,989,657.60 $58,989,657.60
|ADVANCE — -
** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Numberof MDLs| 4 |
TITLE | Awarded | Balance | PEGASYS MDL]  Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1 $0.00
Base Award N Type RWA $123,240,000.00 $78,437,735.42 2 $5,167,224.86
PS0005 and PS0006 $2,700,614.00 $1,666,761.00 3 $0.00
PS0007 $810,885.00 $810,885.00 4 $0.00
Total | $5,167,224.86)(should match L65 below)

[PAYNENT:

(Use cotinuatino sheet(s) if necessary)

(Payee must NOT use the space below)

|TOTAL

$5,167,224 86

Project Engineer | COR

APPROVED FOR EXCHANGE RATE DIFFERENCES
=$5.167.224.86 N/A =$1.00
BY*
David Duff
Amount verified; comrect for payment .~ Ay s1r NI [ [ iy b
TITLE (Signature or initials) DAWBDUH Saa -

Oetes 20017.12.21 021706

Pursuant to authority vested in me, | certify that this voucher is comect and proper for payment

12212007 KIMBERLY DESAN

Digitally signed by IMBERLY DESANT
DR e, 0=dLS. Covarmment, oumCenara Services Adrmiristrason,
‘comKMEERLY DESANT, 092342 19200300.100.1.1~4T00 OB 460
Detac 2017.12.21 09:52:19 2507

Contracting Officer

(Date)

(Authorizing Certifying Officer)?

ACCOUNTING CLASSIFICATION

See attached MDL breakdown

corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

™~
A |CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app! are in one person, one sig only is ry.
the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The

of the payment obligation.

information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i

will hinder di




CONSTRUCTION PROGRESS REPORT

PAGE OF

PAGES

010

|BATE

10/24/2017

GS-03-P-16-AZ-C-7020

|COCATION: TRACTOR
DOS FASTC m Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 IMinneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.

PDN is EN-GS-03-P-16-AZ-C-7020

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 43.3%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES ] no [7] ves [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] no YES [ no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUN'-r $144 503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $3,511,499.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $148,014,760.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $64,156,882.46
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 65) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $64,156,882 46
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $64,156,882 46
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $64.156 882 46
14. LESS PREVIOUS PAYMENTS $58,989,657.60
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $5,167,224 86
SIGNATURE (For Optional Use) II-)ATE CONSTRUCTION MANAGEMENT ENGINEER rDATE
KIMBERLY  Zeemommeveear (Signature)
Services Administration, cn=KIMBERLY
D ES A N T %1192003004100.1.|d7001000357469
Date:2017.12.21 1000:13 -05'00' 12/21/2017 12/20/2017
CONSTRUCTION ENGINEER (Signature) DATE CI'!lE-F, CONSTRUCTION ENGINEER loate
Digitally signed by DAVID DJFF |(Signature)
DN: c=US, 0=US. Governme Jt, ou=General
DAVI D D U F F Services Administration, cn=AVID DUFF,
0.9.2342.19200300.100.1.1=47001003123651
Date: 20171221 050631 000 12/21/2017 12120/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

7. PROJECT NO.

PDN is EN-GS-03-P-16-AZ-C-7020

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  |a. Number  [b. AMOUNT
9/16/2016 3

|__FQ3PCS-16-5086 $144,503,261.00 $3,511,499.00 $148.014.760.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY fa CONTRACT D [CESTMATED . |9 ACTUAL aACTUAL

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 43.3% 0.0%)|
15. A-E FIRM 16. CM Firm
17. CONSTRUCTION ENGINEER Dgealysgnad ty AVD 0L 18. GSA INSPECTOR e Ganaral Sorvicas

DAVID DUFF Simeaii DAVID DUFF &

0.9.2342.19200300.100.1.1=47001002123651
|David Duff Date: 20171221 030735 2500 IDavid Duff Dats: 2017.12.21 030759 0500
—
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS [23- Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes O no
PROGRESS )
] POST FINAL o Retainage Recommended
10/31/2017 11/ 17 YES NO
(] FINAL 0/31/20 30/20 ® [ ves [ No
24

[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
[SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1
Base Award N Type RWA $ 5,167,224.86 2
PS05 and PS06 $ - 3
SIGNATURE DATE
25- CORAPPROVAL 1 signed above in Blocks 17 and 18 12/2112017

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

2 CONTRACT NUMBER/TASK ORDER NUMBER

FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4 CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stresl, Clty, Stale and ZiP coda) 6. INVDICE NUMBER
Kimberly DeSant 0012
Contracting Officer
US General Services Administration INSTRUCTIONS

100 S. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor's performance.

8 DATE

12/14/2017

CERTIFYING QFFICER

Josh Walfaort ~ Project Manager

13. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Slate and 2P Code)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



***rec'd 3PQCP 12/14/17 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT Ald DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 0012 Distribution to:
US General Services Adminisiration FASTC Contract 02; X JOWNER
CO: Kimberly DeSant Fort Pickeu, Blackstone, VA 23824 ARCHITECT
PERIOD FROM 1170117 CONTRACTOR
ADN: EN-GS-03-I-16-AZ-C-7020 PERIOD TO: 1173017 |
FROM CONTRACTOR: MAM PROJECT NO.: 16110003 ]
M. A. Mortenson Company DUNS: 008%(4385 CONTRACT NO

700 Meadow Lane North Fed Tax 1D:

GS-03-P-16-AZ-C-7020

Minneapolis, MN 55422

CONTRACT DATE 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Camract,
Continuation Sheet, AIA Document G703, is attached.

I ORIGINAL CONTRACT SUM s 144,503,261 00
2. Netchange by Change Ocders theu Modification #006 3,511,499 00
3 CONTRACT SUM TO DATE (Line 1 £ 2) S 148 014,760 00
4 TOTAL COMPLETED & STORED TO s 64,156,882 46
DATE  (Caolumn G on G703)
5 RETAINAGE.
a. 0 %aof Completed Work S
{Column D « E on G703)
b 0 *af Siored Material s
(Column F on G703)
Total Retainage (Lines 5a + Sb or
Total in Column 1 of G703) S 0.00
6 TOTAL EARNED LESS RETAINAGE $ 64,156,882 46
{Line 4 Less Lane 5 Tolal)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT {Line 6 from prior Cenificate) 5 58,989,657.60
8. CURRENT PAYMENT DUE s 5,167,224.86
9 BALANCE TO FINISH, INCLUDING RETAINAGE s 83,857,877.54
(Lme J less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal chanpes approved
n previous momhs by Owner $2.700.614 60
Total approved thig Monih $810,885 00
TOTALS $3.511.499 g0 SO 1
NET CIHANGES hy Change Orler §3.511,49900

The undersigned Contractor cerifics that 10 the best of the Contractor’y knowledge,
information and belicf the Work covered by this Application for Payment has been
completed in accordance with the Conlract Documents, that all amounis have been paid by
the Contractor for Work fur which previous Cettificales for Payment were issued and
payments received from the Owner, and that current payment shown herein is now duc.

CONTRACTOR:

By

State of: Vv ent "
Subscribed and swom 10 belt
Notary Public:
My Commission expires,

Date: /2'//?%7
County of: NeRown A
day of me“be‘_ ao'7~

NOTARY PUBLIC
REG. #7738045

WENDELYN DAVIS COOPER

COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28. 2021

A DOCUMENT G702  APPUICATION AND CERTIFICATION FOR PAYMENT 1982 EOXMON A 1992
Usars may obtaln validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensea.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE N W  WASHINGTON. DC 20008-5282



CONTINUATION SHEET Al{ DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contammg APPLICATION NO: 0012
Contractor's signed certification is attached. APPLICATION DATE 1117201
In 1abulations below, amounts are stated 1o the nearest dollar PERIOD TO LE3D2017
Use Colurn | on Contracts where vanable retainage for line items inay apply PROJECT NO 16110003
A B [ D [ E F G H 1 h
[TEM DESCRIPTION OF WORK SCHEDUTED WORK COMPLETED MATERIALS TOTAL BALANCE RETAINAGE OTALTAID
NO VALUE FROM PREVIOUS THIS PERIVD PRESENTLY COMPLETED G TOFINISH T
APPLICATION STORED AND STORED G) DATE
(NOTIN TO DATE
D OR E} (D{EIF)

TOTAL $148,014,760.00 58,989,657.60 5,167224.86 ] 64,156,882 46 43.34% $83,857,877.54 (52,695,477.54) $58,989,657.60

Usera may obtain validation of this document by requesting of the licensa a completed AlA Document D401 - Ceriification of Documant’s Authenticity



“* CLICK ENABLE MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 13
GSAR03 PERSONAL
U_S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 1/18/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8252016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
1/15/2018
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
EN]GS-03-P-16-AZ-C-7020
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF [DELIVERY OR|  description, item number of contract or Federal supply schedule. and other | QUANTITY UNTT PRICE AMOUNT
ORDER SERVICE i deemed necessary) COoST PER (1)
Work Completed:
Base contract to date (184 item 4) 1]$68,236,931.68 $68,236,931.68
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
LA Bond Premiums (184 item 12) 1 $0.00 $0.00
= Previous Payments (184 item 14) 1]|$64,156,882.46 $64,156,882.46
|ADVANCE — -
** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Numberof MDLs| 4 |
TITLE | Awarded | Balance | PEGASYS MDL]  Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1 $0.00
Base Award N Type RWA $123,240,000.00 $73,270,510.56 2 $3,840,049.22
PS0005 and PS0006 $2,700,614.00 $1,666,761.00 3 $0.00
PS0007 $810,885.00 $810,885.00 4 $240,000.00
Total | $4,080,049.22|(should match L65 below)

Project Engineer | COR

(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) |TOTAL $4,080,049.22
[PAvmENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=$4.080.,040.22 N/A =$1.00
BY*
David Duff
Amount verified; comrect for payment Digitally sigred by DAVID DUFF
TITLE (Signature or initials)

DAVID DUFF e

Dute: 20180138 11

onspas KIMBERLY DESAN

Pursuant to authority vested in me, | certify that this voucher is comect and proper for payment
Dightally signad by KIMBERLY DESANT
DN: c=US, 0=U.S.

=KIVBERLY DESANT, 0.9.2342.19200300.100.1. 147 001000357459
Dosp 2018011900303

D500

Contracting Officer

(Date)

(Authorizing Certifying Officer)?

Title

ACCOUNTING CLASSIFICATION

See attached MDL breakdown

corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

™~
A |CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app! are in one person, one sig only is ry.
the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i i

of the payment obligation.

The informantion

will hinder di
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CONSTRUCTION PROGRESS REPORT

013

|BATE

01/18/2018

CONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020

[COCATION: TRACTOR
DOS FASTC m Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 IMinneapolis, MN 55422

PDN is EN-GS-03-P-16-AZ-C-7020

WORK STATUS

COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 46.1%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES ] no [7] ves [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES [] no YES [] no YES [ no

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY
7. INITIAL CONTRACT AMOUNT $144.503.261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $3,511,499.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $148.014.760.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $68.236.93168
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (7Tofal of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $68,236,031.68
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $68.236,03168
11. BOND PREMIUMS
A._PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $68.236.93168
14. LESS PREVIOUS PAYMENTS $64,156,882 46
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $4.080,040 22
SIGNATURE (For Optional Use) DATE (CONSTRUCTION MANAGEMENT ENGINEER rDATE
KIMBERLY iz
DESANT,
D ESA NT 8_9.2341.192003(11100.1.I=47m|00035746
Date: 2018.01.19 09:29:17 0500 1/19/2018
CONSTRUCTION ENGINEER (Signature) CI-!IE_F, CONSTRUCTION ENGINEER loate
Digitally signed by DAVID |(Signature)
D AV| D D U F F ey i e
0.9.2342.19200300.100.1.1 ‘70C.HOO3|23651
Date: 2018.01.18 11:28:06 -('00° 1/1 8/2018

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company
700 Meadow LN N

5. TYPE OF WORK

6. CONTRACT FOR

Minneapolis, MN 55422 New Construction New Construction
: PDN is EN-GS-03-P-16-AZ-C-7020
7. PROJECT NO. 8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  [a. Number  [|b. AMOUNT
9/16/2016 3
|__EFQ3PCS-16-5086 $144,503,261.00 $3,511,499.00 $148.014.760.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY [a. CONTRACT - D C. ~ACTUAL @ ACTUAL
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 46.1% 0.0%)
15. A-E FIRM 16. CM Firm

17. CONSTRUCTION ENGINEER

DAVID DUFF s,

DR ool S e cxrGaraci 18. GSA INSPECTOR

m (ils.ws.m ou=Ganaral Senvices
Acministration, ch=DAVID DUFF,
0.92342.19200300.100.1.1~470010031 23651

|David Duff e — |pavid Duff T
—
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS [23- Payment Recommended
PROGRESS INSPECTION INSPECTION RECOMMENDED Yes [Ino
[ POST FINAL o Retainage Recommended
11/ 17 12/31/2017 YES NO
[J FINAL 30/20 2/31/20 @® O ves o

24.

All work is progressing in accordance with all conditions of the current contract.

[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
[SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1 RWA #0893000
Base Award N Type RWA $ 3,840,049.22 2 RWA #N1482931
PS 0005 and PS 0006 $ - 3 RWA #N1482931
PS 0007 $ 240,000.00 4 RWA #N1482931
SIGNATURE og mwsc&‘:m:r s DATE

25. COR APPROVAL DAVID DUFF gzt 1180018
GENERAL SERVICES ADMINISTRATION (See reverse for instruction conceming final payment) GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OME Control Number: 9000-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4 CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stresl, Clty, Stale and ZiP coda) 6. INVDICE NUMBER
Kimberly DeSant 0013
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor's performance.

8. CERTIFIED BY (Signaturs 8 DATE

01/11/2018

12 EOM PRINT NAME AND CERTIFYING OFFICER

Josh Walfaort ~ Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Ciy, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT Aid DOCUMENT G702
TO QWNER: PROIECT: APPLICATION NO: 013 Distribution to:
US General Services Administration FASTC Contract 02; . X |OWNER
€0 Kimberly DeSant Fort Pickets, Blackstone, VA 23824 ARCIITECT
***rec'd 1/15/18 3PQCP K.A.D.*** PERIODFROM: 1201717 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO:! 13T
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Campany DUNS: 008904385 CONTRACT NO

700 Meadow Lane Noith
Minneapolis, MN 55422

Fed Tax [D:

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in conncction with the Contract.
Continuation Sheet, AIA Document G703, 1s attached.

I ORIGINAL CONTRACT SUM s 144,503,261.00
2. Net change by Change Orders thru ) Meadification 4007 3.511,499.00
3. CONTRACT SUM TO DATE (Linc 1 £2) S 148.014.760.00
4 TOTAL COMPLETED & STORED TO S 08,236931.68
DATE (Column G on G703)
5. RETAINAGE:
a. 0 % of Completed Work 5
(Column D + E on G703)
b. 0 % of Stored Material $
(Column F on G703)
Total Retainage {Lincs Sa+ 5b or
Total in Column I of G703) s .00
6. TOTAL EARNED LESS RETAINAGE s 68,236,931 68

(Line 4 Less Line 5 Total)
7 LESS PREVICUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificate) S 064,156,882 .46
8. CURRENT PAYMENT DUE ) 4,080,039.22
9 BALANCE TO FINISH, INCLUDING RETAINAGE ) 79,777,428 32

(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Tolal changes approved

in psevious menihs by Owner $1.511,499 00

Total approved this Month 50.00

TOTALS §3.511,499 00 $0.00

NET CHANGES by Change Order §3,511,499.0¢

The undersigned Contractar certifies that (o the best of the Contractor’s knowledge,
infarmation and belief the Work covered by this Application for Payment has been
completed in accordance with the Cantract D s, that all have been paid by
the Contractor for Work for which previous Centificates for Payment were issued and
payments recetved from the Owner, and thal current payment shown berein 1s now due.

CONTRA

By:

Date: /é/éz

g +w County of (Yo H
Subscribed and swom 10 befage me this ! day of O\%
oo [
My Commussioff eApies,

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AlA DOCUMENT G702  APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION AWA  ©1552

THE AMERICAN INSTITUTE OF ARCHITECTS 1735 NEW YORK AVE. NW WASHINGTON, DC 20006-5292

Users may obtaln validation of this document by requesting a completed AIA Document D401 - Certification of Document’s Authenticity from the Licensee.



TOTAL $148,014,760.00 64,156,882.46 4,080,049.22

68,236,931.68 46.10%

$79,777,828.32

($3,111,486.32)

CONTINUATION SHEET AIA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 013
Contractor's signed certification is attached APPLICATION DATE 01/11/2018
In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 12/31/2017
Use Column I on Contracts where variable retainage for line items may apply PROJECT NO: 16110003
A B C D l E F G H I K
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE TOTAL PAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+0C) TO FINISH TO
APPLICATION STORED AND STORED (C-G) DATE
(NOT IN TO DATE
D OR E) (D+E+F)

$64,156,882.46

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity




*** CLICK ENABLE MACROS™

7020

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 14
GSA R03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED [SCHEDULE NO.
100 S. Independence Mall West 2/17/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company I
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS [DATE INVOICE RECEIVED
2/15/2018
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
EIN-GS-03-P-16-AZ-CH
SHIPPED FROM To WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF |DELIVERY OR|  description, item number of contract or Federal supply schedule. and other | QUANTITY UNIT PRICE JAMOUNT
ORDER SERVICE information deemed necessary) cosT PER (1)
Work Completed:
Base contract to date (184 item 4) 1]1$72,595,347.76 $72,595,347.76|
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
i Bond Premiums (184 item 12) 1 $0.00 $0.00
i %Ess Previous Payments (184 item 14) 1]$68,236,931.68 $68,236,931.68]
E

** A project with more than one EASI Accounting Line ltem or PEGASYS MDL RE

QUIRES a breakdown of payment with corre

sponding MDL TOTAL.

(Use cotin
Imm';

| Number of MDLs| 5 |
TITLE 1 Awarded | Balance | PEGASYS MDL]  Amount To Pay ($
Base Award B Type RWA $21,263,261 00 $0.00 1 $0,00|
Base Award N Type RWA $123,240,000 00 $69,430,461.34 2 $3,420,674.08
PS0005 and PS0006 $2,700,614 00 $1,666,761.00 3 $0.00
PS0007 $810,885 00 $570,885.00 4 $175,396.00
PS0008 $1,914,925 00 $1,914,925.00 5 $762,346.00
Total | $4,358,416.08](should match L65 below)
inuatino sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $4 358,416.08)

APPROVED FOR

CHANGE RATE

Ex
=4.358416]08 N/A

DIFFERENCES
00

BY*
David Duff
Amf:umvs'iﬁed:ea_reﬁhrpaymem ~ AL 2l ISl .FF‘
TITLE (Signature or initials) URAVIDU U Date: 2018.02.17 13:15:52
Project Engineer | COR -os'or
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
0212612018 Mu.é L. DeSant: Contracting Officer
(Date) (Auttiérizing Certifying Officer)” Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown

T

A |CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)

1

D

(CASH DATE PAYEE®

B

Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app are in one person, one sig; only is Y.
the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or [ Title
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.
Previous edition usable R03 2017

PRIVACY ACT STATEMENT

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge

of the payment obligation.




CONSTRUCTION PROGRESS REPORT

PAGE OF

PAGES

014

|UATE

02/17/2018

|COCATION: TRACTOR
DOS FASTC m Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 IMinneapolis, MN 55422
JCONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020

PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
V(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 48.4%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 v| YES ] no ] YES | no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
] YES _] Nno ] YES _J nNo | YES _] No

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

T. INITIAL CONTRACT AMOUNT

$144.503.261.00

2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $5,426,424.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $149,929,685.00

SIGNATURE (For Optional Use)

. (Signature)
Kamémff/ A. DPeSant
2/26/2018
JCONSTRUCTION ENGINEER (Signature) CHIEF, CONSTRUCTION ENGINEER
(Signature)
DAVI D D U F Digitally signed byfDAVID DUFF
Date: 2018.02.17 1§:09:45 -05'00'
2/17/2018

4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $72.595 34776
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $72.595 34776
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $72,595,347 76
11. BOND PREMIUMS

A._PAID IN PREVIOUS PAYMENTS $0.00

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $72.595 34776
14. LESS PREVIOUS PAYMENTS $68,236,031.68
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $4,358,416.08

CONSTRUCTION MANAGEMENT ENGINEER [DATE

|DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

Nottaway County, VA

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, City, and State) 3. BUILD NG
Fort Pickett
VA3012Z2Z

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO. 8. DATE OF RECE PT OF 9. ORIG NAL 10. CUM. CHANGE ORDERS/MOD FICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  |a. Number  Jb. AMOUNT
9/16/2016 4
EQ3PCS-16-5086 $144,503,261.00 $5,426,424.00 $149.929 685.00
12. LIQU DATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
IDAMAGES PER DAY fa. CONTRACT D C. . ACTUAL a. ACTUAL

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 48.4% 0.0%)

15. A-EFIRM 16. CM Fim

eI DUF F

Digitally signed by DAVID DUFF
Date: 2018.02.17 13:19:29 -05'00'

18. GSA NSPECTODAV' D DU F F

Digitally signed by DAVID DUFF
Date: 2018.02.17 13:19:49 -05'00"

|David Duff |David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS |[23- Payment Recommended
NSPECTION NSPECTION RECOMMENDED (4] Yes [INo
/] PROGRESS Retainage Recommended
LIEDETER 12/31/2017 113112018 ® YES JNo —
] FINAL I Yes I No

24

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing in accordance with all conditions of the current contract.

*** A project with more than one EASI Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1 RWA #0893000
Base Award N Type RWA $3,420,674.08 2 RWA #N1482931
PS 0005 and PS 0006 $0.00 3 RWA #N1482931
PS 0007 $175,396.00 4 RWA #N1482931
PS 0008 $762,346.00 5 RWA #N1482931
SICNATURE Digitally signed by DAVID DUFF PATE
sign
25. COR APPROVAL DAVID DUF Dagte: 2018?02.17 4 3:20:11-05'00" 2/17/2018

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Stroel, Chy. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0014
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except Item 8.
Please sign and return the original:
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this cerlification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification s not lo be construed as final acceptance of a
subcontractor's performance.

8. CERTIFIED 8Y (54

8 DATE

02/14/2017

F CERTIFYING QFFICER

Josh Walfoort — Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cily, State and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




**¥rec'd 3PQCP 2/17/18 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT AI4{ DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 014 Distribution to:
US General Services Administration FASTC Contract 02: X JOWNER
CO: Kimberly DeSant Fort Pickett. Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 01/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 01/31/18
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO.:
700 Meadow Lane North Fed Tax ID: GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE: 09/16/16
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge.
Application is made for payment. as shown below, in connection with the Contract information and belief the Work covered by this Application for Payment has been
Continuation Sheet. AIA Document G703. is attached completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner. and that current payment shown herein is now due
1 ORIGINAL CONTRACT SUM $ 144.503.261 00
2 Net change by Change Orders thru Modification #008 5.426.424 00 CONTRACTOR.
3 CONTRACT SUM TO DATE (Line 1 =2) $ 149.920 685 00
4 TOTAL COMPLETED & STORED TO $ 7259534776 <
DATE  (Column G on G703) By: T y/,o%g
5 RETAINAGE: ; Py
(Column on ) Subscribed and swam to before me this 2 o
b 0 % of Stored Material $ Notary Public: Qﬂ.‘u\ 20! k'
(Column F on G703) My Commissi . .
Total Retainage (Lines 5a+ 5b or ENDELYN DAVIS COOPER
Total in Column I of G703) $ 000 : NOTARY PUBLIC
6 TOTAL EARNED LESS RETAINAGE $ 72.595.347 76 é-—'_ REG. #7738045
(Line 4 Less Line 5 Total) COMMONWEALTH OF VIRGINIA
7 LESS PREVIOUS CERTIFICATES FOR MY COMMISSION EXPIRES FEB, 28, 2021
PAYMENT (Line 6 from prior Certificate) $ 68.236.03168 <
8 CURRENT PAYMENT DUE $ 4,358,416.08
9 BALANCE TO FINISH. INCLUDING RETAINAGE S 77.334.337 24
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $3.511.499 00
Total approved this Month $1.914.925 00
TOTALS $5.426.424 00 $0 00
NET CHANGES by Change Order $5.426.424 00

AlA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1982 EDITION AIA ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE.. N.W., WASHINGTON. DC 20008-5202

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET AIA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 014
Contractor's signed certification is attached APPLICATION DATE 2/15/2018
In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 1/31/2018
Use Column I on Contracts where variable retainage for line items may apply PROJECT NO: 16110003
A B C D I E F G H I K
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE TOTAL PAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH TO
APPLICATION STORED AND STORED (C-G) DATE
(NOT IN TO DATE
D OR E) (D+E+F)
TOTAL $149,929,685.00 68,236,931.68 4,358,416.08 0 72,595,347.76 48.42% $77,334,337.24 ($3,458,423.24) $68,236,931.68

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity



*** CLICK ENABLE MACROS™

Standard Form 1034 3
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 15

GSA RD3 PERSONAL

U 8. DEPARTMENT BUREALI, OR ESTABLISHMENT AND LOCATION JDATE VOUCHER PREPARED [SCHEDULE NO.
100 8. Independence Mall Wast
Philadeiphia, PA 19108

M.A. Morienson Company I
PAYEE'S
NAME 700 Mesdow LN N
AND Minneapolls, MN 55422
ADDRESS DATE (NVOICE RECEVED
: 31872018
TERMS
\YEE'S ACCOUNT NUMBER
SHPPED FAOM ™ WEIGHT GOVERNMENT BA. MBBER
AMBER AV OATE OF[DELIVERY OR|  doecttion. e b of corac o Fedrs oy schcut, s | CLLANTITY 1RJT PRoCE MO
O_NL_R s_gwu Irdormution deemed necassary) COST —1 PER U
'Work Comptetad:
Basa contract to dats (184 Ham 4) 1|$78,278,825.75 $78,278,025.
Under change orders (185 ltam 5) 1 $0.00 $0.1
Total valua of malerials (184 am 7) 1 $0.00 $0.00
PROVISIONAL Totat retalnags and holdbacks (184 ltem 9) 1 $0.00/ $0.00
W Bond Premiums (184 ltam 12) 1 $0.00 $0.00
Im«m Payments (184 ilam 14) 1/$72,595,348.58 $72,595,348.56|

** A project with more then one EASI Accounting Line ffem of PEGAS YS MOL REQUIRES 8 breakdown of payment with cormesponding MDL TOTAL.

[_Number of MDLS | s ]

TITLE T Awarded | Balance [PEGASYS MDL] _ Amount To P
ase Award B Type RWA $21,263,261.00 $0.00 1
Basa Award N Type RWA $123,240,000.00 $686,009,787.28 2 $5,300,115.19
P50005 and PS0006 $2,700,614.00 $1,666,781.00 3
PS0007 $410,885.00 $305,480.00 4
PSD008 $1,614,925.00 $1,152.578.00 5
Total | §5,683,577.19] (shouid match LES below)
[(Uss cotinustin shesi(s] § necassary) TOTALlD
[PAviENT
DIFFERENCES
#$1.00
David Duft —
Ameunt verted: correct for peyment BAVID-DUFF E N
TITLE (Signature or initials)
Project Engineer | COR R
Pursuant i authorty vested in me
&\ﬁfﬁ Cow&vqc\’lr\g g&;gc
(Dats) Cartitying Officer) e
ACCOUNTING CLASSIFICATION
Sea atiached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U .S. TREASURY |[CHECK NUMBER ON [Nama of bank)
1
D
CASH DATE PAYEE’
]
X
1 When statad in forsign cumsncy, Ursert name unu-q [Per
H the sbility to certity and Y 60 appr In one person, one sigr onlyls Y,
anumhuww ever his official title.
3. Whan & voucher is W the nama of a comp: the name of the person witting tha company or | Title
neme, uuummh-ﬂanmmm For sxsmple: *Jotn Doe Company, pee John
Scrith, Sacrelany’, or “Traasursd®, a1 the case msy be.
revicus edition usable RD3 2017

PRIVACY ACT STATEMENT The informantion
requesied on this form is reguined under the provisions of 33 U.S.C. 82b and B2c, for the purposs of disbursing Feders! money. The
Information requested ks ta idenlify the particulsr cedtior sad the amounts to be paid. #aZure to fumnish this information will hinder discharge
of the paymant cbilgation.

AL-0-T030



CONSTRUCTION PROGRESS REPORT

015

IDOS FASTC

REPORT NO.

PAGE OF PAGES

Pl

|MA. Mortenson Company

TITLE 700 Meadow LN N
|FASTC Conlract D2 |Minneapolis, MN 55422
CONTRACT NO. RK ORDER NO.
GS-03-P-16-AZ-C-7020 ’ _ L
PDN) 1S EN -GS - —('— WORK STATUS
' COMPLETION DATES _ -] PERCENT COMPLETED
|nnaL contRACT REVISED CONTRACT  [EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  [THROUGH THIS MONTH NORMAL TO DATE
V(SumofLine 4end Line 5
divided by Lino 3
11/16/2018 N/A 9/17/2018 N/A 52.2%
AVERAGE WORK FORCE PROGRESS, MATERIAL DELIVERY
|NUMBER EMPLOYED SATISFACTORY |SATISFACTORY
100 YES O no YES [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION B SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
r YES O no Yes O wo YES {J no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, £TC,,
INCLUDING EXPLANATION OF ANY "NO™ ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT

(1. INITIAL CONTRACT AMOUNT _ _ $144,503,251.00]
2. CHANGE ORDERS (Tolal of Coulmn 2, GSA Form 184B) $5,426,424.00
3. TOTAL CONTRACT AMOUNT TQ DATE (Line 1 plus Line 2) $149,929,685.00
4. VALUE OF WORK COMPLETED TO DATE (Totsl of Columns 3A and 3B of GSA Form 184A) $78,278,925.75
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Tofal of Column 4, GSA Form 1848}

6. VALUE OF MATERIAL

A._MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS ;‘%me 6A slus Line 655 $0.00
8. TOTAL VALUE OF COMPLET K MA (Sum of Lines 4, 5, and 7) $78,276,925.75
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $78,278,925.75
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS {Line 11A plus Lina 115_J $0.00

13. SUBTOTAL (Line 10 plus Line 12) $78,278,925.75

14, LESS PREVIOUS PAYMENTS $72,595,348.56

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $5,683,577.19

SIGNATURE (For Optional Uss) [oATE CONSTRUCTION MANAGEMENT ENGINEER [oATE

(Signature)
STRUCTION ENGINEER (Signature) HIEF, CONSTRUCTION ENGINEER
Signature) |oate
Digitally signed by DAVID DUFF
DAVID DUFF sacsses b,
-0400'
3/23/2018

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PDNis EN-CS- 03-P- - AL~ 7RO

PUBLIC BUILDINGS SERVICE INSPECTION  |-CONTRACTITASK ORDER NO.
REPORT ON WORK UNDER CONTRACT GS.03.P-16-AZ-C-7020
2. LOCATION (Street, City, and Staia} 3. BUILDING
Fort Pickett
Nottaway County, VA VA301222

4. CONTRACTOR'S NAME AND ADCRESS

I5. TYPE OF WORK

8. CONTRACT FOR

M.A. Mertenson Company
700 Meadow LN N
Minneapolis, MN 55422 New Conslruction New Construciion
. ORIGINAL 10, CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
CONTRACT PRICE  [a. Number . AMOUNT
EQ3PCS-1 8-50868 $144,503,261.00 4 $5,426,424.00 $14
12 LOUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
FDAMAGQS PER DAY [a. CONTRACT b c. (- ACTUAL @. .
$8,320.74 11/16/2018 NFA 9I_1 7/2018 N/A 52.2% 0.0%
15. A-E FIRM 18. CM Firm
» -v—:' L .l n_'nnw
17. CONSTRUCTION ENGINEER 5 18. GBA INSPECTOR
DAVID DUFF 2, z01n03 23152625 DAVID DUFF S et sress aeor
|David Duff Dokl {David Dufl
19. TYPE OF INSPECTION [20. DATE OF LAST 21, DATE OF THIS _ |22. ADDITIGNAL INSPECTIONS |3 Payment Recommended
e 20 INSPECTION INSPECTION RECOMMENOED Yes e
] ANAL e 1/31/2018 2/28/2018 ®©YES One Ove T

24,

All work is progressing in accordance with ali conditions of the current contract.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MCOIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A profect with more than one EASI Accounting Line item or PEGASYS MDL REQUIRES a breakdown of payment with commesgonding

MDL TOTAL. Use space below fo cleady Indicate Project MDL's and payment emaunt.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA - 1 RWA #0893000
Base Award N Typa RWA $5.300,115.19 2 RWA #N1482831
PS 0005 and PS 0006 $0.00 3 RWA #N1482931
PS 0007 $62,200.00 4 RWA #N1482931
PS 0008 §321,262.00 S5 RWA #N1482931
SIGNATURE
25. COR APPROVAL DAV' D D U F Date: nﬁ&?&ﬁ?m

DATE
3r232018

GENERAL SERVICES ADMINISTRATION

(Sea raverse far inslruction concaming (inal payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Conlract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (5

8 DATE

03/07/2017

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




**rec'd 3PQCP 3/19/18 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 015 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 02/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 02228/18
FROM CONTRACTOR MAM PROJECT NO 16110003
M. A. Mortenson Company DUNS: (18904385 CONTRACT NO.:
700 Meadow Lane North Fed Tax ID: GS-03-P-16-AZ-C-7020

Minneapolis, MN 55422

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract,

Continuation Sheet, AIA Docement G703, is altached.

ORIGINAL CONTRACT SUM
. Netchange by Change Orders thr
. CONTRACT SUM TO DATE (Linc ] + 2)
TOTAL COMPLETED & STORED TO
DATE (Column G on G703)
5. RETAINAGE:
a. 0 % of Completed Work )
(Column D + Eon G703)
b, 0% of Stored Material s
(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column 1 of G703)
6. TOTAL EARNED LESS RETAINAGE
(Linc 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate)
CURRENT PAYMENT DUE
2. BALANCE TO FINISH, INCLUDING RETAINAGE
{Line 3 less Line 6)

- -

s 144,503,261 .00
Madification #008 5426,424.00
) 149.929,685.00
s 7827892575

L]

0.00
$ 78,278925 75

S 72,595,348 56
S 5,683,577.19
S 71,650,759.25

CIHANGE ORDER SUMMARY

ADDITIONS BEDUCTIONS

Total changes approved
in previcus months by Owner

$5,426.424.00

Total approved this Month

TOTALS

$5.426.424.00 50.00

NET CHANGES by Change Order

§5,426.424.00

The undersigned Contractor certifics that to the best of the Contractor's knowledge,
information and belicf the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounis have been paid by
the Contractoc for Work for which previous Centificates for Paymient wene issued and
payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR:

By: Date: ?/"‘3//5
Suteof: ViRG A1~ P Countyof: (o HOLLN.
Subscribed and swom to before me this | S < 3o

Notary Public]

My Commissian cxpires:

3, Q0al

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSICN SXPIRES FEB. 26, 2021

AlA DOCUMENT G702  APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDIMON  AA Ll -

Users may obtain validation of this document by requesting a completed AlA Documant D401 - Certificati

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W , WASHINGTON, OC 20006-5292
lon of Document’s Authenticity from the Licensee.



CONTINUATION SHEET AIA DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 015
Contractor's signed cextification is attached. APPLICATION DATE: 3132018
In 1abulations below, amounts are stated 10 the nearest doflar, PERIOD TO: 27282018
Use Cobunn | on Contracts where variable retainage for linc items may apply. PROJECT NO: 16110003
A B8 [ ) | E F G 1] i K
ITEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS 10TAL e BALANCE RETAINAGE TOTAL FAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G+0) TO FINISH T0
APPLICATION STORED AND STORED €-G) DATE
(NOT N TODATE |
D OR E) (D4 E+F) |
TOTAL $149,929,685.00 72,595,348.56 5683,577.19 a 78,278,925.75 52.21% $71,650,759.25 {53,709,485.25) $72,595,348.56

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of |

Document’s Authanticity




“* CLICK ENABLE MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 16
GSAR03 PERSONAL
U_S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 4/18/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
4/13/2018
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C-7020
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF [DELIVERY OR|  description, item number of contract or Federal supply schedule. and other | QUANTITY UNTT PRICE AMOUNT
ORDER SERVICE i deemed necessary) COST PER (1)
Work Completed:
Base contract to date (184 item 4) 1]$82,721,367.09 $82,721,367.09|
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
g&”ﬁﬁm Bond Premiums (184 item 12) 1 $0.00 $0.00
Hiite=— Previous Payments (184 item 14) 1|$78,278,925.75 $78,278,925.75|
|ADVANCE - —
** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Numberof MDLs| 5 |
TITLE | Awarded | Balance | PEGASYS MDL]  Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1 $0.00
Base Award N Type RWA $123,240,000.00 $60,709,672.07 2 $4,084,964.34
PS0005 and PS0006 $2,700,614.00 $1,666,761.00 3 $0.00
PS0007 $810,885.00 $333,289.00 4 $178,021.00
PS0008 $1,914,925.00 $831,317.00 5 $179,456.00
Total | $4,442,441.34](should match L65 below)
(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) TOTAL SM42,441.34]
[PAvmENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
[N/A =s4 442 441. N/A =$1.00
BY*
David Duff
Amount verified; comrect forpayment  YA\/IN NI IFE mm—! m‘ uagm 18 Lu‘m
TITLE (Signature or initials) SORTEEEETT oo
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is comect and proper for payment
Digitally signed by KIMBERLY DESANT
04/19/18 KIMBERLY DESANT pzte 20150819 064648 0400 Contracting Officer
(Date) (Authorizing Certifying Officer)® Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to app! are in one person, one sig only is ry.
the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or ﬁe
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.
Previous edition usable R03 2017

PRIVACY ACT STATEMENT

The informantion

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this i i

will hinder di

of the payment obligation.




PAGE OF PAGES
rgm. ATE
CONSTRUCTION PROGRESS REPORT 016 |'5 04/18/2018

[COCATION: |7.TNTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 IMinneapolis, MN 55422

CONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020 . :

PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED
[INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  [THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 55.2%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES ] no [7] ves [ no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY

YES [] no YES [ no YES [Ino

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

T. INITIAL CONTRACT AMOUNT

$144.503,261.00

2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $5,426,424 00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $149,929,685.00

4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$82.721,367.09

5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE

$0.00

7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 65)

$0.00

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

$82,721,367.09

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

$82,721,367.09

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

$0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00

13. SUBTOTAL (Line 10 plus Line 12)

$82.721.367.09

14. LESS PREVIOUS PAYMENTS

$78,278,925.75

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$4,442 44134

CONSTRUCTION MANAGEMENT ENGINEER

SIGNATURE (For Optional Use)
(Signature)

Digitally signed by
KI MBERLY KIMBERLY DESANT

Date: 2018.04.19 06:43:21
DESANT B

4/19/2018

IDATE

CHIE_F, CONSTRUCTION ENGINEER
|(Signature)

CONSTRUCTION ENGINEER (Signature)

DAVID DUFF oitisons fiars oo

4/18/2018

|DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

INSPECTION

REPORT ON WORK UNDER CONTRACT

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012Z7

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO.

Date: 2018.04.18 16:19:21
-04'00'

8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE a. Number b. AMOUNT
9/16/2016 4

|__FQ3PCS-16-5086 $144,503,261.00 $5,426,424.00 $149.929.685.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY fa. CONTRACT D IC ESTIMATED 0 ACTOAL a. ACTUAL

$8,320.74 11/16/2018 N/A 9/17/2018 N/A 55.2% 0.0%)
15. A-EFIRM 16. CM Firm
17. CONSTRUCTION ENGINEER DAVI D DU FF DU;F Digitally signed by DAVID DURE |

18. GSA INSPECTOR D AVID DUFF

Date: 2018.04.18 16:19:00 -04'00"

|David Duff |David Duff _
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS [23- Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes O no
PROGRESS Retainage R ded
LIBEIEREE 2/28/2018 3/31/2018 ® ¥ES ONo ol
[ FINAL [ ves No

24

[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
[SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1 RWA #0893000
Base Award N Type RWA $4,084,964 .34 2 RWA #N1482931
PS 0005 and PS 0006 $0.00 3 RWA #N1482931
PS 0007 $178,021.00 4 RWA #N1482931
PS 0008 $179,456.00 5 RWA #N1482931
SIGNATURE Digitally signed by DAVID DUFF DATE
25. COR APPROVAL DAVI D D U F o::e; 2();1 8?04.18 1)’6:19:43 -04'00 4/18/2018

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 9000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Contract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

G5- 03-P-16-AZ-C-7020

3 PROJECT LOCATION

4 CONTRACT DATE

Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME ANO ADDRESS OF CONTRACTING OFFICER (Number, Stresl, Clty, Stale and ZiP coda) 6. INVDICE NUMBER
Kimberly DeSant 0016
Contracting Officer
US General Services Administration INSTRUCTIONS

100 S. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

{1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the conlract;

(2) Payments to subcontractors and suppliers have been made from
previous paymenls received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

{3) This request for progress paymenls does riot include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification is not to be conslrued as final acceptance of a
subcontractor's performance.

8 CERTIFIED BY (S&

8 DATE

04/11/2018

12 PRINT NAME AND CERTIFYING QFFICER

Josh Walfaort ~ Project Manager

13, NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cily, Slals end ZIP Cods)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



***rec'd 3PQCP 4/13/18 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER. PROJECT APPLICATION NO- 0l6 Distribution 1o
US Genenal Services Adminisiration FASTC Contract 02, X |[OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 03/01/18 CONTRACTOR
ADN. EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 03/31/18
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Martcnson Campany DUNS: Q0RSD4385 CONTRACT NO
700 Mecadow Lane Norih Fed Tax ID: GS-03-P-16-AZ-C-7020

Minneapolis, MN 55422

CONTRACT DATE. 0%/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Applicahion 1s made for payment, as shown belaw, in connection with the Contracl.
Continualion Sheet, AIA Document G703, is altached.

I ORIGINAL CONTRACT SUM s 144,503,261 00
2. Net change by Change Orders thru Modification #008 5.426.424 0¢
3 CONTRACT SUM TODATE{Linc 1 #2) S 149,929 685.00
4 TOTAL COMPLETED & STORED TO H 82,721,367 09

DATE  (Column G on G703)
5 RETAINAGE

a 0“4 of Completed Work S

{Column D + E on G703)
b 0 s of Stored Maicnal s

{Column F on G703)
Total Retanage (Lines 5a + 5b or
Total in Column i o[ G703) S 0.00
6.

{Lme 4 Less Line 5 Total)
7 LESS PREVIOUS CERTIFICATES FOR

TOTAL EARNED LESS RETAINAGE s 82,721,367.09

PAYMENT (Line 6 from prior Certificate) S TR278,925 75
8. CURRENT PAYMENT DUE s 4,442,441.34
9 BALANCE TO FINISH, INCLUDING RETAINAGE s 67208317 91

{Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Tolal changes approved

1 previous months by Gwner $5,426,424.00

Tolal approved this Month

TOTALS 85,426,424 .00 $0.00

NET CHANGES by Change Order $3.426,424.00

The undersigned Conltractor certifies that 1o the best of the Contracior's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounls have been paid by
the Contractor for Work for which previous Cemificates for Payment were 1ssued and
payments recerved from the Owner, and thal current payment shown herein is now due

CONTRACTOR.
By: Dale %;// f
State of: lanin h County of: f\p\—\aunj

Subscsibed and swomn 1o before me this i ¢ of ri a 6\5
Notary Public|
My Commussi

WENDELYN DAVIS COOFPER
NOTARY PUBLIC
REG. #7738045 —
COMMONWEALTH OF VIR
MY COMMISSION EXPIRES FEB. 28, 2021

AIA DOCUMENT G702 APPLICATION AND CERTIFICATION FDR PAYMENT 1992EDRITION AA 1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N W_, WASHINGTON, DC 20006-5292

Users may obtaln validation of thls document by requesting a completed AJA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET Al4A DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contawning APPLICATION NO- 016
Contractor's signcd certification 1s aitached APPLICATION DATE /1322018
In tabulations below, amuunts are stated Lo the ncarcst dollar PERIOD TO; 373122018
Use Column ] on Contracts where vartable retamage for line items may apply PROJECT NO: 16110003
A B C D | 5 i G H ] K
ITEM DESCRIPTION OF WORK SCHEDULED WORN COMPLETED MATERIALS TOTAL HALANCE RETAINAGE TOVALTAID
NO VALUE FROM PREVIOUS THIS PERTOD PRESENTLY COMPLETED G C) TO FINISH TO
APPLICATION STORED AND STORED (C-G) DATE
(NOTIN TO DATE
D OR E) {D4E +F)

TOTAL $149,929,685.00 78.278,925.75 4,042,571.34 399.870.00 82,721,367.09 55.17% §67,208,317.91 ($4.032,002.91) $78,278,925.75
Users may obtain valldation of this document by raquesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity




*** CLICK ENABLE MACROS™™*

PRIVACY ACT STATEMENT

The informantion
requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumnish this information will hinder discharge
of the payment obligation.

Standard Form 1034 TVOTCrER RO,
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 17
GSARO03 PERSONAL
US. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED |SCHEDULE NO.
100 S. Independence Mall West 5/18/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEVED
5/17/2018
DISCOUNT TERMS
[PAYEES NI
NGS5 B B Az -cJr020
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER
DATE OF ARTICLES OR SERVICES En
NUMBER AND DATE | DELIVERY | descripton, tem number of contract or Federal supply schedule, m(d oher | QuanTTy UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) coSsT PER (
Work Completed:
Base contract to date (184 item 4) 1]|$89,608,231.00 $89,608,231.00]
Under change orders (185 item 5) 1 $0.00 $0.00]
Total value of materials (184 item 7) 1 $0.00 $0.00]
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00|
ST Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL Previous Payments (184 item 14) 1/$82,721,367.09 $82,721,367.09|
+|PROGRESS
** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Number of MDLs | 7 |
TITLE Awarded Balance PEGASYS MDL Amount To Pay (;)
[Base Award B Type RWA $21.263.261.00 $0.00 1 $0.00
Base Award N Tﬁ RWA $123,240,000.00 $56,624 707.73 2 $6,663.836.91
$2,700.614.00 $1,666,761.00 3 $0.00]
PS0007 $810,885.00 $155,268.00 $21,002.00
[PS0008 $1,914,925.00 $651,861.00 5 $202,025.00
PS0009 $63,721.00 $63,721.00 6 $0.00]
PS0010 -$261,647.00 -$261,647.00 7 $0.00
Total 96,886,863.91 (should match L67 below)
I(USe cotnuatno sheet(s)  necessary) (Payee must NOT use the space below) TOTAL 886,863.91
PAYMENT APPROVED FOR EXCHANGE RATE
DIFFERENCES
=6 886 86301 NA =s1.00]"
BY*
David Duff Cicitalivsianod by OAD.
Amount verfed. comect for payment 1y AV/IEY M) lFF_ou’FF T
TITLE (Signature or initials) E‘; 20180 IE17.029)
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
05/22/18 AReimbendy A. DeSant Contracting Officer
(Date) (Authari#ing Certifying Officer)?
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |[CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
X
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary;
otherwise the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or| Title
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
[Smith, Secretary”, or "Treasurer”, as the case may be.
Previous ediion usable RO3 2017



CONSTRUCTION PROGRESS REPORT

PAGE OF

PAGES

017

|UATE

05/18/2018

|COCATION: TRACTOR
DOS FASTC m Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 IMinneapolis, MN 55422
JCONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020

ADN is: EN-GS-03-P-16-AZ-C-7020 WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
V(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 59.8%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 v| YES ] no ] YES | no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
] YES _] Nno ] YES _J nNo | YES _] No

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

T. INITIAL CONTRACT AMOUNT

$144.503.261.00

2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

$5,228,498.00

3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

$149,731,759.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$89.608.231.00

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

o>

VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE

$0.00

7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 65)

$0.00

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

$89,608,231.00

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

$89,608,231.00

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

$0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00

13. SUBTOTAL (Line 10 plus Line 12)

q
\

589.608.231.00

14. LESS PREVIOUS PAYMENTS

q

$82,721,367.09

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)
SIGNATURE (For Optional Use) [oATE

/{Mém? L. PeSant

JCONSTRUCTION ENGINEER (Signature)

DAVID DUFF

(Signature)

5/22/2018

DATE
b[ DAVID DUFF (Signature)

7:08:56

Digitally signed
Date: 2018.05.18
-04'00'

5/18/2018

CONSTRUCTION MANAGEMENT ENGINEER

CHEF, CONSTRUCTION ENGINEER

$6,886,863.91

[PATE

|DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

INSPECTION

REPORT ON WORK UNDER CONTRACT

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILD NG

VA3012727

ADN is: EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company
700 Meadow LN N

5. TYPE OF WORK

6. CONTRACT FOR

Minneapolis, MN 55422 New Construction New Construction
.7. PROJECT NO. 8. DATE OF RECE PT OF 9. ORIG NAL 10. CUM. CHANGE ORDERS/MOD FICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  [a. Number  b. AMOUNT
9/16/2016 6

EQ3PCS-16-5086 $144,503,261.00 $5,228,498.00 $149.731.759.00

12. LIQU DATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
|DAMAGES PERDAY fa- CONTRACT, D c. ~ACTUAL @ ACTUAL
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 59.8% 0.0%

15. A-E FIRM 16. CM Firm

;7. CONSTRUCTIﬁﬁVfD D U F F

Digitally signed by DAVID DUFF
Date: 2018.05.18 17:10:13 -04'00°

18. GSA NSPECTOR

DAVID DUF

Digitally signed by DAVID DUFF
Date: 2018.05.18 17:10:32 -04'00"

|David Duff |David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS |[23- Payment Recommended
NSPECTION NSPECTION RECOMMENDED (4] Yes [INo
/] PROGRESS Retainage Recommended
LIEDETER 3/31/2018 4/30/2018 ® YES JNo —
] FINAL I ves ZNo

24

All work is progressing in accordance with all conditions of the current contract.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASI Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1 RWA #0893000
Base Award N Type RWA $6,663,836.91 2 RWA #N1482931
PS0005 and PS0006 $0.00 3 RWA #N1482931
PS0007 $21,002.00 4 RWA #N1482931
PS0008 $202,025.00 5 RWA #N1482931
PS0009 $0.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
SIGNATURE DATE
Digitally signed by DAVID DUFF

25. COR APPROVAL DAVI D D U F Date: 2018.05.18 17:10:54 -04'00" 5/18/2018
GENERAL SERVICES ADMINISTRATION (See reverse for instruction concemning final payment) GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0017
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (Signature 8 DATE

05/17/2018

10, TY PRINT NAME AND F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd 3PQCP 05/17/18 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 017 Distrbution to:
US General Services Admimistration FASTC Contract 02, X |OWNER
CO; Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 04/01718 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 04/30/18
FROM CONTRACTOR MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: GORI04385 CONTRACT NO
700 Meadow Lane North Fed Tax ID: - GS-03-P-16-AZ-C-7020
Minnecapolis, MN 55422
CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application 1s made for paymient, as shown below, in connection with the Conlract.
Continuation Sheet, AIA Document G703, 1s attached.

! ORIGINAL CONTRACT SUM s 144,503,261 00
2. Net change by Change Orders thru Modificatson #0010 5.228.498 00
1. CONTRACT SUM TO DATE (Linc 1 = s 149,731,759 00
4. TOTAL COMPLETED & STORED TO S #9,608,231 00
DATE  {(Column G on G703) -
5 RETAINAGE
a. 0 “aof Compleicd Work S
{Column D + E on G703)
b. 0 % of Stored Malerial S
(Column F on G703)
Total Retainape {Lines 5a + 5b or
Total in Columa [ of G703) s 0.00
6. TOTAL EARNED LESS RETAINAGE S R9.60K231.00
(Line 4 Less Line 5 Tolal)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate) s ¥2,721,367.09
K. CURRENT PAYMENT DUE s 6,886,863.91
9, BALANCE TO FINISH, INCLUDING RETAINAGE s 60,123,528.00
(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $5,426,424.00
Total appsoved this Month $63.721.00 $261.647.00
TOTALS $5.490,145.00 $261.647.00
NET CHANGES by Change Onder $5,228,498.00

The undersigned Contractor certifies that to the best of the Contracior’s knowledge,
informmation and belief the Work covered by this Application for Payment has been
completed in accardance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Ceruificates for Payment were issued and
payments recetved from the Owner, and that current payment shown herein i1s now duc.

CONTRACTOR:

Date: i/?//f

By:

State of: \g_o_ mic- _H,‘ County of: ﬂDH),Q“)

Subscribed and swom to belore me lhisl ?' . day of ka
o IO, %
My Commission expires

WENDELYN DAVIS COCPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION  AlA  ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVE.. N W.. WASHINGTON. DC 20006-5282

Users may obtain validation of this document by requesting a completed AIA Documant D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET

Ald DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contamnmg APPLICATION NO 017
Contractur’s signed certification 15 attached. APPLICATION DATE 5/472018
In tabulatiuns below, amounts are stated to the nearest dollar PERIOD TO: 473072018
Use Column { on Contracts where vanable retamage for linc items may apply. PROJECT NO: 16110003
A B c D | E E G H ) X
135 Y] DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE 10IAL FAID
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G+C) TO FINISH T0
APPLICATION STORED AND STORED (C-G) DATE
(NOTIN TO DATE
DORE) (D+E+F)

TOTAL $149,731,759.00

82.721.367.09

6,886,863.91

0.00

R9.608.231.00 59.85%

$60,123,528.00

(54,500,515.00

$82,721,367.09

Users may obtain validation of this document by requesting of the license a complated AIA Document D401 - Certification of Document's Authenticly




*** CLICK ENABLE MACROS™™*

Standard Form 1034 TVOTCrER RO,
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 18
GSARO03 PERSONAL
US. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED |SCHEDULE NO.
100 S. Independence Mall West 6/24/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEVED
6/21/2018
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER _ |
EN-{3S-03-P-16-AZ-C-703
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER
DATE OF ARTICLES OR SERVICES En
NUMBER AND DATE | DELIVERY | descripton, tem number of contract or Federal supply schedule, m(d oher | QuanTTy UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) coSsT PER (
Work Completed:
Base contract to date (184 item 4) 1|$98,045,503.40 $98,045,503.40)
Under change orders (185 item 5) 1 $0.00 $0.00]
Total value of materials (184 item 7) 1 $0.00 $0.00]
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00|
ST Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL Previous Payments (184 item 14) 1/$89,608,231.00 $89,608,231.00|
+|PROGRESS
** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
| Number of MDLs | 8 |
TITLE Awarded Balance PEGASYS MDL Amount To Pay (;)
[Base Award B Type RWA $21,263.261.00 30.00 i $0.00
Base Award N Tﬁ RWA $123,240,000.00 $49,960,870.82 2 $8,167,301.40
$2,700,614.00 $1,666,761.00 3 $0.00]
PS0007 $810,885.00 $134,266.00 $70,133.00]
[PS0008 $1,914,925.00 $449.836.00 5 $132,746.00
PS0009 $63,721.00 $63,721.00 6 $0.00]
PS0010 -$261,647.00 -$261,647.00 7 $0.0(
PS0011 $127,241.00 $127,241.00 8 $67,092.00]
Total $8,437,272.40
(should match L68 below!
I(Use cotnuatino sheet(s) # necessary) (Payee must NOT use the space below) TOTAL 437,272.40)
PAYMENT APPROVED FOR EXCHANGE RATE
8,437,272.40 A stoo] RS
BY*
David Duff
|Amount verified: comect forpayment ™y A\ /1IN N 'FF‘& 'a;'angdameMF
TITLE (Signature or initials) i
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
06/26/18 Aond L. DeSant: Contracting Officer
(Date) (AuthofZing Certifying Officer)’ Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary;
otherwise the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or] Title
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.
Previous edition usable R03 2017

PRIVACY ACT STATEMENT

requested on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The
information requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge

of the payment obligation.

The informantion




CONSTRUCTION PROGRESS REPORT

PAGE

OF PAGES

018

6/24/2018

|UATE

|COCATION: TRACTOR

DOS FASTC m Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 IMinneapolis, MN 55422

JCONTRACT NO. WORK ORDER NO. ADN is EN-GS-03-P-16-AZ-C-7020

GS-03-P-16-AZ-C-7020

WORK STATUS

COMPLETION DATES

PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
V(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 65.4%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY

[numBER EMPLOYED SATISFACTORY SATISFACTORY
100 | YES ] no | YES LI no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
] YEs I no | YEs _|no | YEs _Ino

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

T. INITIAL CONTRACT AMOUNT

$144.503.261.00

2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

$5,355,741.00

3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

$149,859,002.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

$98.045.503.40

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

o>

VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE

$0.00

7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 65)

$0.00

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

$98,045,503.40

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

$98,045,503.40

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

$0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00

13. SUBTOTAL (Line 10 plus Line 12)

$98.045.503.40

14. LESS PREVIOUS PAYMENTS

$89,608,231.00

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)
SIGNATURE (For Optional Use) [oATE

KM% L. DeSant
6/26/2018

|DATE
Digitally sigrjed by DAVID DUFF

Date: 2018.06.26 06:31:01 -04'00"
6/24/2018

(Signature)

JCONSTRUCTION ENGINEER (Signature)

DAVID DUF

(Signature)

CHEF, CONSTRUCTION ENGINEER

CONSTRUCTION MANAGEMENT ENGINEER

$8,437,272 40

[PATE

|DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

INSPECTION

REPORT ON WORK UNDER CONTRACT

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

Fort Pickett
Nottaway County, VA

2. LOCATION (Street, City, and State)

3. BUILD NG

VA3012727

ADN is EN-GS-03-P-16-AZ-C-7020

700 Meadow LN N

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

5. TYPE OF WORK

6. CONTRACT FOR

Minneapolis, MN 55422 New Construction New Construction
.7_ PROJECT NO. 8. DATE OF RECE PT OF 9. ORIG NAL 10. CUM. CHANGE ORDERS/MOD FICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  [a. Number  b. AMOUNT
9/16/2016 7

EQ3PCS-16-5086 $144,503,261.00 $5,355,741.00 $149.859.002.00

12. LIQU DATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
|DAMAGES PERDAY fa- CONTRACT, D c. ~ACTUAL @ ACTUAL
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 65.4% 0.0%

15. A-E FIRM 16. CM Firm

;7. CONSTRUCTI(hEA(‘\?&iID D U F F

Digitally signed by DAVID DUFF
Date: 2018.06.26 06:32:20 -04'00"

18. GSA NSPECTOR

DAVID DUF

Digitally signed by DAVID DUFF
Date: 2018.06.26 06:32:39-04'00'

|David Duff |David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS |[23- Payment Recommended
NSPECTION NSPECTION RECOMMENDED (4] Yes [INo
/] PROGRESS Retainage Recommended
LIEDETER 43012018 5/31/2018 ® YES JNo —
] FINAL I Yes I No

24

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

All work is progressing in accordance with all conditions of the current contract.

*** A project with more than one EASI Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1 RWA #0893000
Base Award N Type RWA $8,167,301.40 2 RWA #N1482931
PS0005 and PS0006 $0.00 3 RWA #N1482931
PS0007 $70,133.00 4 RWA #N1482931
PS0008 $132,746.00 5 RWA #N1482931
PS0009 $0.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
PS0011 $67,092.00 8 RWA #N1482931
SIGNATURE m by DATE
25. COR APPROVAL DAVID DUFF p e 20180626 6/24/2018
23 0o
GENERAL SERVICES ADMINISTRATION (See reverse for instruction concemning final payment) GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 3000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

2 CONTRACT NUMBER/TASK ORDER NUMBER

FASTC Conlract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) &. INVOICE NUMSBER
Kimberly DeSant 0018
Contracting Officer
US General Services Administration INSTRUCTIONS

100 8. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a

subcontractor's perfarmance.

8. CERTIFIED 8Y (Signature}

8 DATE

06/07/2018

10, TY PRINT NAME AND F CERTIFYING QFFICER

Josh Walfoort - Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stals and ZIP Coda)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



***rec'd & accepted 3PQCP 6/21/18 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER PROJECT: APPLICATION NO: 018 Distribution to:
US General Services Admimistralion FASTC Conltract 02, X |OWNER
CO: Kimberly DeSant Forl Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 05/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO 05/31/18
FROM CONTRACTOR: MAM PROJECT NO: 16110003
M. A. Mortenson Company DUNS 008904385 CONTRACT NO.:
700 Mecadow Lane North Fed Tax ID GS-03-P-16-AZ-C-7020
Minncapolis, MN 55422
CONTRACT DATE G9/16/16
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor cestifies that 1o the best of the Contractor’s knowledge,
Application 1s made for payment, as shown below, in connection with the Contract. infarmation and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is atiached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Centificates for Payment were issued and
paymenis received from the Owner, and thai current payment shown hercin is now duc.
1. ORIGINAL CONTRACT SUM s 144,503,261.00
2. Net change by Change Orders thru Meodification #0011 5.355.741. 00 CONTRACTOR:
3. CONTRACT SUM TODATE (Linc | + 2) s 149,859,002.00
4. TOTAL COMPLETED & STORED TO $ O%.045,503.40

DATE  {Column G on G703)
5. RETAINAGE:

a. 0 % of Completed Wosk s
{Column D + E on G703)
b, 0 % of Stored Material S
{Column F on G703)
Tolat Retainage {Lines 5a + 5b or
Total in Column I of G703) ) 000
6. TOTAL EARNED LESS RETAINAGE 5 98.045,503 40
(Line 4 Less Line 5 Total)
7. LESS PREVIOQUS CERTIFICATES FOR
PAYMENT (Line & from prior Centificate} 3 89,608,231 00
8. CURRENT PAYMENT DUE s 843727240
9 BALANCE TO FINISH, INCLUDING RETAINAGE s 51,813 498,60
{Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner §$5,498,145.00 §261,647.00
Tolal approved this Month $127,243.00
TOTALS §5.617 388.00 526),647.00
NET CHANGES by Change Order $5,355,741.00

By:

Slale oF

My Commission expires:

e _FH0E

av, 30a)

AT <
County of no\\ov-
' sorg!

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738043{GIN|A
MMONWEALTH OF V
HY%SMMISS'ION EXPIRES FEB. 28, 2021

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AA - ©1992

Users may obtain validation of this document by requesting a completed AIA Decument D401 - Certification of Document's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHFTECTS, 1735 NEW YORK AVE., N W . WASHINGTON, DC 200065292



CONTINUATION SHEET AlA DOCUMENT G703
AlA Document (G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cuntaining APPLICATION NO: 018
Contractor’s signed certification is attached. APPLICATION DATE: 62172018
In wabulations below, amounts ore stated W the nearest dollar. PERIOD TO: 5/31/2018
Usc Column [ on Cuntracts where variable retainage for line items may apply PROIJECT NO: 16110003
A - B | c p | E F G n 1 K |
TEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Yo BALANCE RETAINAGE 10iALTAID
NO VALUE FROM PREVIOUS THIS PERIID PRESENTLY COMFPLETED G 0O TO FINISH T0
APPLICATION STORED AND STORED (C-G) DATE
(NOTIN TO DATE
OR E sEsE

TOTAL $149,859.002.00

£9.604.231.00

843727240

0.00

65.43%

98,045,503.40

$51,813498.60

(55,010,274.56)

$89,608,231.00

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document’s Authenticity



***Invoice rec'd and accepted on 7/13/18***

*** CLICK ENABLE MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 19
GSARD3 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED |SCREDULE NG
100 S. Independence Mall West 7/18/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
812512016
M_A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
7/13/2018
DISCOUNT TERMS
P
EN-GS-03-P-16-AZ-C-7
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF [DELIVERY OR|  description, item number of contract or Federal supply scheduie, and other | QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE information deemed necessary) COST PER (1)|
Work Completed: L
Base contract to date (184 item 4) 1| $105,352,408 68 $105,352,408 68
Under change orders (185 item 5) 1 $0 00 $0 00
Total value of materials (184 item 7) 1 $0 00 $0 00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0 00 $0 00
COMPLETE Bond Premiums (184 item 12) 1 $0 00 $0 00
]JWS Previous Payments (184 item 14) 1| $98,045,502 60 $98,045,502 60
** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
1 NumberofMDLs|] 9 |
TITLE Awarded Balance PEGASYS MDL ount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0 00 1 $0 00
Base Award N Type RWA $123 240 000.00 $41 793 569.42 2 $6 972 550 0
PS0005 and PS0006 $2,700,614.00 $1,666,761 0 = $57.424 0
PS0007 $810,885.00 $64,133 0 4 $00
PS0008 $1 914 925.00 $317 090 O 5 $63 894 0
PS0009 $63,721.00 $63,721 0 6 $45.3320
PS0010 -$261,647.00 -$261,647 0 7 $00
PS0011 $127,241.00 $60,149 0 8 $2,292 0
PS0012 $294.769.00 $294 769 00 9 $165.414 00
Total $7,306,906.08
(should match L69 below)
I(Usecutirua’msheet(s) # necessary) (Payee must NOT use the space below) TOTAL $7,306,906.08)
PAYMENT [APPROVED FOR EXCHANGE RATE
DIFFERENCES
=s7 306,906 N/A =$1.00
BY*
David Duff Digitally signed by DAVID
TITLE (Signature or initials) E‘;’f BO718 110418
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
07/19/2018 ﬁ ‘ " é o4 é 1 QZ 5: z !t Contracting Officer
(Date) (A rizing Ceriifying Ofﬁcer)z Title
d ACCOUNTING CLASSIFICATION
See attached MDL breakdown
; CHECK NUMBER ON ACCOUTN OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to approve are in one person, one sigr onlyis Y.
the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or |Title
name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.
—— s—
Previous edition usable R03 2017
PRIVACY ACT STATEMENT The informantion requested on

this form is required under the prowisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested is

to identify the particular creditor and the amounts to be paid. Failure to fumish this info

will hinder di of the

D20



PAGE OF PAGES

- AL
CONSTRUCTION PROGRESS REPORT 019 F 71182018
ICOCATION: FGNTRA(_IOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 IMinneapolis, MN 55422
|conTrACT NO. WORK ORDER NO. - ***Invoice rec'd and accepted on 7/13/18***
GS-03-P-16-AZ-C-7020 . .
ADN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  [THROUGH THIS MONTH NORMAL TO DATE
V(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 N/A 70.2%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
] YES _| nNo ] YES _| no ] YES _| no

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

7. INITIAL CONTRACT AMOUNT $144.503.261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $5,650,510.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $150.153.771.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $105,352 408 .68
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Tofal of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $105,352 408 .68
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $105,352.408 68
11. BOND PREMIUMS
A._PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $105.352 408 68
14. LESS PREVIOUS PAYMENTS $98,045,502 60
15. AMOUNT OF PAYMENT THIS REPORT (Lilrﬂ3 minus Line 14) - $7.306,006.08
SIG! EE gor o?on%.se)pas ‘ DATE ?S(;;nizsrli;:TION MANAGEMENT ENGINEER DATE
7/19/2018 7/18/2018
JCONSTRUCTION ENGINEER (Signature) |PATE CHIEF, CONSTRUCTION ENGINEER boare
(Signature)
DAVI D D U F Digitally sigrjed by DAVID DUFF
Date: 2018.0].18 11:03:27 -04'00"
[ 7/18/2018 7/18/2018

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)



***Invoice rec'd and accepted on 7/13/18***

PUBLIC BUILDINGS SERVICE INSPECTION  |-CONTRACTITASK ORDER NO.
REPORT ON WORK UNDER CONTRACT GS-03-P-16-AZ-C-7020
2. LOCATION (Street, City, and State) 3. BUILD NG
Fort Pickett .
Nottaway County, VA VA3012zz  ADN is EN-GS-03-P-16-AZ-C-702¢
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422 New Construction New Construction
T PROJECTNO. 8. DATE OF RECE PT OF 9. ORIG NAL 10. CUM. CHANGE ORDERS/MOD FICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  [a.Number  |b. AMOUNT
9/16/2016 7
EQ3PCS-16-5086 $144 503,261.00 $5,650,510.00 $150,153,771.00
12. LIQU DATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
|DAMAGES PERDAY fa. CONTRACT, 3 D ICESTMATED . |4 ACTUAL @ ACTUAL
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 70.2% 0.0%)
15. A-E FIRM 16. CM Firm
;7 CONSTRUCTION ENG NEER L 18. GSA NSPECTOR
1 DUFF : Digitally signed by DAVID DUFF
DAVID DUF Date: 2018.07.18 11:04:45 DAVI D D U F Date: 2018.07.18 11:05:05 -04'00'
IDavid Duff -0400 |David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS |[23- Payment Recommended
NSPECTION NSPECTION RECOMMENDED (4] Yes [INo
/] PROGRESS ] POST FINAL Retainage Recommended
] FINAL 5/31/2018 6/30/2018 ®) YES JNO “Tves ZJno
24.
STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGN FICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.
All work is progressing in accordance with all conditions of the current contract.
*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding
MDL TOTAL. Use space below to clearly indicate Project MDL's and payment amount.
TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ - 1 RWA #0893000
Base Award N Type RWA $6,972,550.08 2 RWA #N1482931
PS0005 and PS0006 $57,424 .00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $63,894.00 5 RWA #N1482931
PS0009 $45,332.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
PS0011 $2,292.00 8 RWA #N1482931
PS0012 $165,414.00 9 RWA #N1482931
SIGNATURE Digitally signed by DAVID DUFF OATE
igitally signed by
25. COR APPROVAL DAVID DUFF 28 e ts nivaso otoo 7/18/2018

GENERAL SERVICES ADMINISTRATION (See reverse for instruction concemning final payment) GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Stroel, Chy. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0019
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except Item 8.
Please sign and return the original:
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this cerlification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification s not lo be construed as final acceptance of a
subcontractor's performance.

8 DATE

07/12/2018

F CERTIFYING QFFICER

Josh Walfoort — Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stres!, Cily, State and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT

***rec'd and accepted 3PQCP 7/13/18 K.A.D.***

Al4 DOCUMENT G702

TO OWNER: PROJECT: APPLICATION NO: 19 Distribution to
US General Services Adminisiration FASTC Contract 02, X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 06/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 06/30/18
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 0(8X)4385 CONTRACT NO.:
700 Mcadow Lanc North Fed Tax 1D: GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE: 09/16/16
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Cantracior cerifies that to the best of the Contractor’s knowledge,
Appiication is made for payment, as shown below, in connection with the Contract. information and belief the Wark covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. compleied in accordance with the Coniract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM s 144,503,261.00
2. Netchange by Change Orders thru Medification #0012 5.650,510.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line | = 2) ) 150,153,771 00
4. TOTAL COMPLETED & STORED TO S 105,352 408.68 /,
DATE  (Column G on G703) Date: 7
5. RETAINAGE: 7
a. 0 % of Completed Work ) Siate of: \eg\ o 4 County of: rb“ou-n.v\
{Column D + E on G703) Subscribe: swom 1o before me this | & day of
b 0 % of Stored Matenal S Notary Public; l
My Commussion cxpires:

(Column F on G703)
Total Retainage (Lines 5a + 5b or

Total in Column [ of G703)

. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line 5 Total)
LESS PREVIOUS CERTIFICATES FOR

$ 0.00
5 105,352,408.68

PAYMENT (Line & from prior Certificate) S 98.045,502.60
B. CURRENT PAYMENT DUE S 7,306,906.08
9. BALANCE TO FINISH. INCLUDING RETAINAGE ) 44.801,362.32

(Line 3 Jess Line 6)
CiIANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved

n previous months by Owner $5.617.388.00 $261,647.00

Total approved this Month $294,769.00

TOTALS §5912,157,00 $261,647.00

NET CHANGES by Change Order $5,650,510.00

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. ;:f?:':usoasmmiA
COMMONWEALTH OF VI
MY COMMISSICN EXPIRES FEB. 28, 2021

AIA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1002 FOINION - AW\ - ©1992
Users may obtain validation of this document by requesting a completed AiA Document D401 - Certification of Document's Authanticity from the Licenses.

THE AMERICAN INSTITUTE OF ARCHITECTE, 1735 NEW YORK AVE., NW., WASHING TON, DC 20006-5292



CONTINUATION SHEET AI4 DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATIONNO 19
Contractor's signed centification is attached, APPLICATION DATE. TNI201R
l[n tabulations below, amounts are stated 10 the nearest dollar, PERIOD TO: 673072018
Use Calunn [ on Contracts where variable retainage for line items may apply. PROJECT NO: 16110003
A B C | D | E - G n t K
TTERT DESCRITTIGN OF WORK ™ ] — SCHEDULED | WORK TOMPLETED MAIERIALS TOTAL Te BALANCE RETAINAGE — TOTAL RS |
NO. VALUE |~ FROMPREVIOU T THE PERIOD | PRESENTLY COMPLETED (G+C) TO FINISH TO0
APPLICATION STORED AND STORED (C-G) DATE
(NOTIN TO DATE
DORE) (D+E+F)

TOTAL $150,153,771.00 98,045,502.60 7,306,906.08 0.00 105,352,408.68 70.16% $44,801,362.32 ($4,900,176.48) $98,045,502.60
Users may obtaln validation of this document by requesting of the licanse a completed AIA Document D401 - Certification of Document's Authenticily




***rec'd and accepted on 08/13/18 K.A.D. (3PQCP)***

*** CLICK ENABLE

MACROS™

Standard Form 1034 VOUCHER NO.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 20
PERSONAL
5 XTON BATE VOUCHER PREPARED [SCAEDULE NS,
100 S. Independence Mall West 8/13/2018
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M_.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
8/13/2018
DISCOUNT TERMS
B
EN{GS 05 BAEAZC-7(
SHIPPED FROM TO WEIGHT GOVERNMENT BIL NUMBER
DRTEOF ZRTICLES OR SERVICES
NUMBER AND DATE OF| DELIVERY |  descripion, em number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
ORDER OR SERVICE information deemed necessary) COST PER ()
Work Completed:
Base contract to date (184 item 4) 1| $113,652,109.95 $113,652,109.95
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
SARTIAL Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL i i
- MMCES Previous Payments (184 item 14) 1| $105,352,408.68 $105,352,408.68

** A project with more than one EASi Accounting Line ttem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

1 Numberof MDLs| 10 |
TITLE Awarded Balance PEGASYS MDL Amount To Pay ($)

Base Award B Type RWA $21,263,261.00 $0.00! 1 $0.00!
Base Award N Type RWA $123.240.000.00 $34.821,019.34 2 $7.989.340.27
PS0005 and PS0006 $2.700,614.00 $1.609.337.00 = $0.00!
[PS0007 $810,885.00 $64,133.00 4 $23,819.00

PS0008 $1,914,925.00 $253,196.00 5 $62,197.0

PS0009 $63.721.00 $18.389.00 6 50.0

[PS0010 $261,647.00 $261,647.00 7 50.0
PS0011 $127,241.00 $60,149.00 8 21,031.00
PS0012 $294,769.00 $129,355.00 9 88,498.00
PS0013 $147,725.00 $147,725.00 10 $114,816.00
Total $8,299,701.27
(should match L69 below)
IWMMS) # necessary) (Payee must NOT use the space below) TOTAL $8,299,701.27

PAYMENT APPROVED FOR EXCHANGE RATE
820070147 NA s1o0|" oNOES
BY?
David Duff

| Amount verified correct for Digitall DAVID DUFF

TE ot o mias)  —DAVID DUFF SEARsas - —
Project Engineer | COR

Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment

ARemberdy . DPeSantc

08/15/2018 Contracting Officer
(Datg) (Authopizing Certlfying Ofﬁcer)2 Titie
ACCOUNTING CLASSIFICATION
See attached MDL breakdown

-

A |CHECK NUMBER ON ACCOUTN OF U.S. TREASURY | CHECK NUMBER ON (Name of bank)

1

D

CASH DATE PAYEE®

B

Y
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to approve are in one person, one sigr onlyis Y.
the approving officer will sign in the space provided, over his official tile.
3. When a woucher is receipted in the name of a company or corporation, the name of the person writing the company or | Title
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.

- —
Previous edition usable R03 2017
PRIVACY ACT STATEMENT The informantion requested on

this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested is

to identify the particular creditor and the amounts to be paid. Failure to fumish this info

will hinder di

of the




***rec'd and accepted on 08/13/18 K.A.D. (3PQCP)***

PAGE OF PAGES
. ATE
CONSTRUCTION PROGRESS REPORT 020 F 8/13/2018

[COCATION: TRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 IMinneapolis, MN 55422
JCONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020 . .

ADN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
|(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 _ N/A 75.6%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
I[NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 ~1 YES _] no ] YES _l no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY

“] YES —] no ~] YES ] No 7] YES _1 no

INCLUDING EXPLANATION OF ANY "NO™ ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

T_INITIAL CONTRACT AMOUNT

$144.503,261.00]

2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

$5,798,235.00]

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

5150.301.496.00]

3.
VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

5113.652,109.95

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form

164B)

= Bl B

VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE

$0.00

7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)

$0.00]

8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

$113.652.100.05

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

$113.652.100.95

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

$0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00}

13. SUBTOTAL (Line 10 plus Line 12)

$113.652.100.05

14. LESS PREVIOUS PAYMENTS

$105,352,408.68

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)
SIGNATURE (For Optional Use) DATE

Km&% . DPeSant

JCONSTRUCTION ENGINEER (Signature)

DAVID DUF

8/15/2018

Digitally signpd by DAVID DUFF
Date: 2018.04.13 11:39:04 -04'00'

8/13/2018

|CONSTRUCTION MANAGEMENT ENGINEER
(Signature)

|CHIEF, CONSTRUCTION ENGINEER
(Signature)

$8,299,701.27

[DATE

|IDATE

GSA FORM 184 (R03 2017)



***rec'd and accepted on 08/13/18 K.A.D. (3PQCP)***

PUBLIC BUILDINGS SERVICE

REPORT ON WORK UNDER CONTRACT

INSPECTION

1T.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012ZZ

ADN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

8. DATE OF RECEIPT OF

5. TYPE OF WORK

New Construction

9. ORIGINAL

—————————
10. CUM. CHANGE ORDERS/MOD FICATIONS

6. CONTRACT FOR

New Construction

——————
11. CONTRACT PRICE TO DATE

8 ANy STaned by DAVID DOTT
17. CONSTRUCT'Oﬁﬁﬁ'D DUFF Date: 201808.13 114221
0400

NOTICE TO PROCEED CONTRACTPRICE  [a. Number . Jb. AMOUNT
9/16/2016 8
EQ3PCS-16-5086 $144,503,261.00 $5,798,235.00 $150,301,496.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
|DAMAGES PERDAY & T TC. Eo1 MATED ~ACTUAL EN -
$8,320.74 11/16/2018 N/A 9/17/2018 | N/A 75.62% 0.00%
15. A-EFRM 16.CM Firm

18. GSA INSPECTOR DAVI D DU F

Digitally signed by DAVID DUFF
Date: 2018.08.13 11:42:46 -04'00'

|David Duff David Duff -
19. TYPE OF NSPECTION 20. DATE OF LAST| 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS  [23. Payment Recommended
Y] Yes N
2] PROGRESS INSPECTION INSPECTION RECOMMENDED e -1 No
B ETA 6/30/2018 7/31/2018 ® YES < NO e
1 FINAL T Yes I No

All work is progressing in accordance with all conditions of the current contract.

24.
[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFIC ENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MOD FICATIONS ISSUED S NCE THE LAST NSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $ N 1 RWA _#0893000
Base Award N Type RWA $7,989,340.27 2 RWA #N1482931
PS0005 and PS0006 $0.00 3 RWA #N1482931
PS0007 $23,819.00 4 RWA #N1482931
PS0008 $62,197.00 5 RWA #N1482931
PS0009 $0.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
PS0011 $21,031.00 8 RWA #N1482931
PS0012 $88,498.00 9 RWA #N1482931
PS0013 $114,816.00 10 RWA #N1482931
SIGNATURE Digitally signed by DAVID DUFF DATE
25. COR APPROVAL DAVID DUFF Date: 2016.08.13 114312 8/13/2018

-04'00'
m—

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction concemning final payment)

GSA 220 (R03 2017)




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016

1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER

FASTC Conlract 02 GS- 03-P-16-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) &. INVOICE NUMSBER
Kimberly DeSant 0020
Contracting Officer
US General Services Administration INSTRUCTIONS

100 8. Independence Mall West

Philadelphia, PA 18106 Type or print all entries on this form

except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8 DATE

08/06/2018

10, TY PRINT NAME AND F CERTIFYING QFFICER

Josh Walfoort - Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stale and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd and accepted on 08/13/18 K.A.D. (3PQCP)***

APPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 20 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM 07/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 07/31118
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 008904385 CONTRACT NO - ]
700 Meadow Lane North Fed Tax ID: - GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE: 09/16/16
CONTRACTO R'S APPL'CAT'ON FOR PAYME NT The undersigned Contractor certifies that to the best of the Conlractor's knowledge,
Application is made for payment, as shown belaw, in connection with the Contract, information and belief the Work covered by this Application for Payment has been
Cantinuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now duc.

1. ORIGINAL CONTRACT SUM ) 144,503,261.00
2. Net change by Change Orders thns Modification #0013 5,798,235 %) CONTRACTOR:
3. CONTRACT SUM TO DATE (Linc 1 £ 2) S 150,301,496.00
4. TOTAL COMPLETED & STORED TO Y 113,652,109.95
DATE  (Column G on G703) By: Date; %)/@/g,
5. RETAINAGE:
a. 0 % of Compleled Work s State ol

’ . /
ie.nie- oth Caunty o ﬁc&bu-sc'-—?
|

{Column D + E on G703) Subscribed and swom to before me this dav of QO
b. 0 % of Siored Material by Notary Public:
(Column F on G703) My Commission expires! \

Total Retainage (Lings 5a + 5b or

Total in Column I of G703} $ 0.00 WENDELYN DAVIS COOPER
6. TOTAL EARNED LESS RETAINAGE s 113,652,109.95 NOTARY PUBLIC
{Line 4 Less Line 5 Total) REG. #7738045
7. LESS PREVIOUS CERTIFICATES FOR COMMONWEALTH OF VIRGINIA
PAYMENT (Line 6 from prior Certificate) S 105.352,408.68 v COMMISSION EXPIRES FEB. 28, 2021
8. CURRENT PAYMENT DUE s 8,299,701.27 M
9, BALANCE TO FINISH, INCLUDING RETAINAGE 3 36,649.386.05
(Line 3 kss Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $5912.157.00 $261 647 00
Total approved this Month $147.725.00
TOTALS $6,059 882,00 $261,647.00
NET CHANGES by Change Order $5.798,235.00
AA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1002 EDITION A L THE AMERICAN INSTITUTE OF ARCHITECTS, 1725 NEW YORK AVE., N.W WASHINGTON, OC 20008-5262

Usors may obtain vaildation of this document by requesting a completed AIA Document D401 - Cedlification of Document's Authenticity from the Licensee.



TOTAL

$150,301 496,00

105,352 408,68 8.299,701.27

.00

CONTINUATION SHEET Ald DOCUMENT G703

AlA Decument G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contatning APPLICATION NQ: 20

Contractor's sipgned certification is attached APPLICATION DATE: 712018

In tabulations below, amaunts are stated to the nearest dellar, PERIOD TO: 773172018

Use Column 1 on Coniracls where variable retainage for tine itlems may apply. PROJECT NO: 16110003

A B | c ) E F G 1l i 1 K
TTEM DESCRIPTION OF WORK SCHEDUCED WORK COMFLETED MATERIALS 1oTAal % BALCANCE RETAINAGE TOTALTAID
NO VALUE FROM PREVIOUS THIS PERIOD FRESENTLY COMPLETED G=C) TO FINISH TO
APPLICATION STORED AND STORED IC-G) DATE
(NOTIN TODATE

R
4

113,652,109.95 75.62

$36,649,386.05

($5,199,781.25)

$105,352,408,68

Usors may obtain validation of this documant by requasting of the license a completed AIA Document D401 - Certification of Documant's Authentlcity




*** CLICK ENABLE

MACROS™™*

Standard Form 1034 TvoUcHER No-
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 21
GSA R03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION [DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 9/20/2018
Philadelphia, PA 19106 [CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016!
[REQUISITION NUMBER AND DATE
8/25/2016!

M.A. Mortenson Company

PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
9/18/2018
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C-70
SHIPPED FROM TO WEIGHT GOVERNMENT B/AL NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE OF|DELIVERY OR|  description, tem number of contract o Federal supply scheduse, and other QUANTITY UBT PrICE AMOUNT
ORDER SERVICE Information deamed necassary) COST PER [t
Work Completed:
Base contract to date (184 item 4) 1| $121,123,024.74 $121,123,024.74)
Under change orders (185 item 5) 1 $0 00 $0.00|
Total value of materials (184 item 7) 1 $0 00 $0.00|
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $000 $0.00|
COMPLETE Bond Premiums (184 item 12) 1 $0 00 $0.00
';3, MS Previous Payments (184 item 14) 1| $113,652,110.75 $113,652,110.75)
** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.
umber S 11
| TITLE Awarded Bal_ance |
[Base Award B Type RWA $21,263_261 00 $0.00 1
Base Award N Type RWA $123,240,000 00 $26,831,679 07 2
an $2,700,614 00 $1,609,337 00 3
PS0007 $810,885 00 $40,314 00 4 $18,627.00
PS0008 $1,914,925 00 $190,999 00 5 $65,118.00
PS0009 $63.721 00 $18,389 0 € 18,389.00)
PS0010 -$261,647 00 -$261,647 0 7 $0.00
PS0011 127,241 00 39,118 0 $11,901.00
PS0012 $294.769 00 540,857 0 $1,437.00
PS0013 $147 725 00 32 909 0 10 $11641.00
[PS0014 $653,150 00 $653,150 0 11 $474,559.00
Total $7,470,913.99]
(should match L71 below)l
I(Use cotinuatino sheet(s) If necessary) (Payee must NOT use the space below) TOTAL $7,470,913.99]
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES
=37.470.913 N/A =$1.00)
BY?
David Duff | .
|Amount verified; correct for ent . aEE | 4 i
TITLE (Signature or initials) BA v IB BUI 'F Date: 2018.09.20 10:38:10
Project Engineer | COR 0400
Pursuant to authority vested in me, | ify that this voucher is correct and proper for payment
09/24/2018 inberly A. PeSant Contracting Officer
(Date) (Autnéfzing Certifying Ofﬁcer)2 Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
% |cHECK NUMBER ON ACCOUTN OF U.S. TREASURY|CHECK NUMBER ON (Name of bank)
1
D
CASH DATE PAYEE®
B
X
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and ity to are in one person, one signature only is necessary;
otherwise the approving officer will sign in the space provided, over his official tile.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company [Title
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per
John Smith, Secretary”, or "Treasurer”, as the case may be.
— —
Previous edition usable R03 2017

PRIVACY ACT STATEMENT

The informantion requested on

this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested

is to identify the particular creditor and the amounts to be paid. Failure to furnish this i

will hinder

of the

obligation.

***rec'd and accepted on 09/18/18 K.A.D. (3PQCP)***



PAGE OF PAGES
. ATE
CONSTRUCTION PROGRESS REPORT 021 F 9/20/2018

[COCATION: TRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 IMinneapolis, MN 55422
JCONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020 . .

ADN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
|(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 N/A 9/17/2018 _ N/A 80.2%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
I[NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 <1 YES _l no <1 YES —l no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY

“] YES —] no ~] YES ] No 7] YES _1 no

INCLUDING EXPLANATION OF ANY "NO™ ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144 503,261.00}
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $6,451,385.00]
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) 5150,954,646 .00}
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $121,123,024.74
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6§) $0.00)
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7-) $121,123,024.74
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $121,123,024.74
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00

B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 1 1§) $0.00]
13. SUBTOTAL (Line 10 plus Line 12) $121,123,024.74
14. LESS PREVIOUS PAYMENTS $113,652,110.75|
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $7,470,913.99]
SIGNATURE (For Optional Use) DATE [(m 'D_Aﬁi

(Signature)
Rimbudy 4. DeSant
9/24/2018
[ICONSTRUCTION ENGINEER (Signature) DATE CH.IEF, CONSTRUCTION ENGINEER loate
Digitally signed Hy DAVID DUFF |(S'9""'”’°’
D AVl D D U F Date: 2018.09.20[10:37:22
-04'00'
9/20/2018

GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

***rec'd and accepted on 09/18/18 K.A.D. (3PQCP)***



PUBLIC BUILDINGS SERVICE

INSPECTION

REPORT ON WORK UNDER CONTRACT

1T.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012ZZ

ADN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO B DATE OF RECEIPT OF 9. ORIGINAL 70. CUM. CHANGE ORDERS/MOD FICATIONS |11, CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  [a. Number — Jb. AMOUNT
9/16/2016 9
EQ3PCS-16-5086 $144,503,261.00 $6,451,385.00 $150,954,646.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
|DAMAGES PERDAY & T TC. Eo1 MATED ~ACTUAL @ ACTUAL -
$8,320.74 11/16/2018 N/A 9/17/2018 FTL N/A |_RL 80.24%m

5. AEF RM 76. CM Fim

:17. CONSTRUCTICﬁﬁVTD D U F F

Digitally signed by DAVID DUFF
Date: 2018.09.20 10:38:37 -04'00"

18. GSA INSPECTOR D AVl D DUIj:

Digitally signed by DAVID DUFF
Date: 2018.09.20 10:38:58 -04'00"

|David Duff David Duff -
19. TYPE OF NSPECTION 20. DATE OF LAST| 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS  [23. Payment Recommended
] Yes No
2] PROGRESS INSPECTION INSPECTION RECOMMENDED _ -
B ETA 7/31/2018 8/31/2018 ® YES < NO e
1 FINAL T Yes I No

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE

24.
[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFIC ENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MOD FICATIONS ISSUED S NCE THE LAST NSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL

AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $0.00 1 RWA _ #0893000
Base Award N Type RWA $6.869.241.99 2 RWA #N1482931
PS0005 and PS0006 $0.00 3 RWA #N1482931
PS0007 $18.627.00 2 RWA #N1482931
PS0008 $65.118.00 5 RWA #N1482931
PS0009 $18.389.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
PS0011 $11.901.00 B RWA #N1482931
PS0012 $1.437.00 3 RWA #N1482931
PS0013 $11.641.00 10 RWA #N1482931
PS0014 $474,559.00 11 RWA #N1482931
SIGNATURE Digitally signed by DAVID DUFF DATE
25. COR APPROVAL DAVID DUFF Qule: 20160020 1071 9/20/2018

GENERAL SERVICES ADMINISTRATION

(See reverse for instruction concemning final payment)

GSA 220 (R03 2017)

***rec'd and accepted on 09/18/18 K.A.D. (3PQCP)***



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0021
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8 DATE

09/14/2018

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd 3PQNP 09/18/2018 K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT A4 DOCUMENT G702
TG OWNER: PROJECT: APPLICATION NO: 21 Disinbutson 10:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 0801118 CONTRACTOR
ADN: EN-GS-03.P-16-AZ.C-7020 PERIOD TO: OR/31/1R
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: CONTRACT NO.:
70 Meadow Lane North Fed Tax 1D: GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE 0¥16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Applicanon ss made for payment, as shown below, 1 connection with the Contract.
Caontinuation Sheet, AIA Document G703, 1s attached.

| ORIGINAL CONTRACT SUM s
2 Net change by Change Orders thru Modification #4014
3 CONTRACT SUM TO DATE (Linc 1 +2) $
4 TOTAL COMPLETED & STORED TO S
DATE  (Column G on G703)
5 RETAINAGE
a, 0 _"e of Completed Work S
{Column D + E on G703)
b U "4 of Stored Matenal $
{Column F on G703)
Total Relainage (Lines 5a + 5b or
Tatal i Column | of G703) S
6 TOTAL EARNED LESS RETAINAGE S

{Line <4 Less Line 5 Total)
LESS PREVIOUS CERTIFICATES FOR

4

144,503,261 00
6.451,385 00
150,954,646 00

121,123,024 74

0.0

121,123,024 74

PAYMENT (Line 6 from prior Certificaie) ) 113,652,110 75
8 CURRENT PAYMENT DUE S 7.470,913.99
% BALANCE TO FINISH, INCLUDING RETAINAGE S 29.831,621.26

(Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved

in previcus months by Owner $6,059.882.00 $261,647.00

Total approved this Month §653.150.00

TOTALS $6,713.432.00 $261.647.00

NET CHANGES by Change Order $6,451 JR5.00

The undersigned Cantracter certefies thai to the best of the Contractor’s knowledge,
mformation and behef the Work covered by s Application for Payment has been
completed n accordance with the Contract Documenis, that all amounis have heen pand by
the Contractor for Work for which previous Certificaies for Payment were issued and
payments recesved from the Owner, and that current paymem shown herein 15 now due

CONTR,

By-

owe _ TIIF
v SR |

C‘mmlyuf Meck‘wbwg
W e Glmteer S 2o\T

Siaie of* \) WO, M

Subscnbed and 3 1..\, LS
Notary Public:

My Comeission expires = / 5}/ 202\

“ﬂ“"l""
MANN o s,

‘lunul‘

AlA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1992EDITION AA  ©1992

THE AMERICAN INSTITUTE OF ARCHITEGTS, 1735 HEW YORK AVE  N.W , WASHINGTON, DC 20006-5292

Users may abtain valldation of this document by requesting a completsd AlA Document D401 - Certification of Document's Authenticity from the Licenses.



CONTINUATION SHEET

AlA DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contining

APPLICATION NO: 21

TOTAL

5150,954,646.00

113.652,110.78

7470,913.99

{NOTIN

0.00

TODATE

120.123,024.74 80.24%

Contracior's signed certification is attached. APPLICATION DATE RN20M8
In1abulations hetow, amounts are stated 1o the nearest dullar PERIOD TO 83122018
Use Column | on Contracts whene vanable retamnage foe line items may apply PROJECT NO 16110003
A n Y D i F G H ! K
ITEM DESCRIPTION OUF WORK SCHEDULER WORK COMPLETED MATERIALS TOTAL ‘s HALANCE RETAMNAGE 1OTAL PAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G Q) TOFINISH TO
APPLICATION STORED ANDSTORED (C -G} DATE

$29,831,621.26

(85,554,006.26)

$113,652,110.75

Users may obtaln valldatlon of this dacumaent by requesting of the license a completed AlA Document D401 - Certification of Document’s Authenticlty




*** CLICK ENABLE MACROS***

[Standard Form 1034 VOUCHER No.
Revised January 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN 22
GSARO03 PERSONAL
U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION JOATE VOUCHER PREPARED [SCHEDULE NO.

100 S. Independence Mall West 10/22/2018
Philadelphia, PA 19106 JCONTRACT NUMBER AND DATE PAID BY
o |GS-03-P-16-AZ-C-7020 8/25/2016
JREQUISITION NUMBER AND DATE
8/25/2016

MA. Mortenson Company

Base contract to date (184 item 4)

-

$126,878,311.98

PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS [DATE INVOICE RECENED
10/22/2018
DISCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C-7(
SHIPPED FROM T0 WEIGHT (GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES Erter
NUMBER AND DATE OF|DELIVERY OR|  description, item number of contmct o Federal supply schedule, and other QUANTITY UNIT PRICE AMOUNT
ORDER SERVICE information deemed necessary) cosT PER o
Work Completed:

Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00)
ﬁ%};‘,{ﬁ Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL
PROGRES Previous Payments (184 item 14) 1| $121,123,024.74 $121,123,024.74
ADVANC

$126,878,311.98]

** A project with more than one EASi Accounting Line Item or PEGASYS MDL R

EQUIRES a breakdown of payment with corresponding MDL TOTAL.

| NumberolMDLs| 11 |
TITLE Awarded Balance PEGASYS MDL
Type RWA $21.263.261.00 $0.00 $0.00)
___TVPB RWA $123.240 00 $19.962.437.08 $5.661.242.24
S0006 2,700,614.00 $1,609,337.00 .
$810,885.00 $21,687.00 4
$1,914,925.00 $125,881.00 5
$63.721.00 $0.00 6
-$261.647.00 -$261.647.00 7
$127.241.00 $27.127.00 8
$294.769.00 39.420.00 9
$147.725.00 21,268.00 10
$653,150.00 $178,591.00 11 .
Total $5,755,287.24]
(should match L71 below
Us sheel(s) if y) (Payee must NOT use the space below) TOTAL 7.24)
PAYMENT: APPROVED FOR |EXCHANGE RATE
N/A N/A —$1.00 DIFFERENCES
BY
David Duff
JAmount veriied: correct for ment Digitally signed by DAVID DUFF
TITLE (Signature or initials) DAVID DUFF 3‘:‘;""-‘”””’"
Project Engineer | COR
Pursuant o author ty vested in me, | certify fhat this voucher is cofrect and proper for payment
10/22/2018 /éméué L. DPeSant CERERTHRER X FEEN
(Date) (Autho{ﬁn_g Certifying OfTicer)2 Title
ACCOUNT ING CLASSIFICATION
See attached MDL breakdown
; CHECK NUMBER ONACCOUTN OF U.S. TREASURYJCHECK NUMBER ON (Name of bank)
1
o
CASH DATE PAYEE®
v
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to cerfify and authority to approve are combined in one parson, one signature only is necessary;
otherwise the approving officer will sign in the space provided, over his offcil tife.
3. When a voucher is recsiptad in the name of a company or corporafion, the name of the person writing the company |Title
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Dos Company, per
John Smith, Secretary”, or "Treasurer”, as the case may ba.
Previous edilion usable R03 2017

PRIVACY ACT STATEMENT

B to identify the parficular creditor and the amounts to be paid. Faiure o fumish
obligation.

The informantion requested on
this form is required under the provisions of 31 U.S.C. 82b and 82¢, for the purpose of disbursing Federal money. The informafion requested

this inf

will hinder

ge of the




PAGE OF PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT o 022 10/22/2018  gromxNs

|FocaTioN: FONTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 JMinneapolis, MN 55422

ICONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020 .

PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL  [THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line §
divided by Line 3

11/16/2018 N/A 9/17/2018 N/A 84.1%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED ATISFACTORY JsATiSFACTORY
100 YES 0 No YES L] no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
[SATISFACTORY ATISFACTORY ATISFACTORY
YES J No YES [J no 7] YES [J no

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $6,451,385.00
TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) b150,954,646.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

b126,878,311.98

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

Bl Bl Rl fod

VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE

$0.00

| 7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B)

$0.00

[8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7)

$126,878,311.98

9. LESS RETAINAGE

10. SUBTOTAL (Line 8 minus Line 9)

$126,878.311.98

11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS

$0.00

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00

13. SUBTOTAL (Line 10 plus Line 12)

$126,878,311.98

14. LESS PREVIOUS PAYMENTS

b121,123,024.74

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $5,755,087.24
ISIGNATURE (For Optional Use) DATE ICONSTRUCTION MANAGEMENT ENGINEER DATE
(Signature)
Kmémf; L. DeSant
10/22/2018 10/22/2018
ICONSTRUCTION ENGINEER (Signature) DATE ICHIEF, CONSTRUCTION ENGINEER DATE
Digitally signed by DAVID DUFF (Signature)
DAVID DUF Date 20181029 0p:56:07
10/22/2018 10/22/2018

GENERAL SERVICES ADMINISTRATION

GSA FORM 184 (R03 2017)

***Rec'd and Accepted on 10/22/18***



PUBLIC BUILDINGS SERVICE

INSPECTION

REPORT ON WORK UNDER CONTRACT

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012Z2Z

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

15. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECTNO.

17. CONSTRUCTION ENG'ﬁAVI D DU F F

Digitally signed by DAVID DUFF
Date:2018.10.29 09:57:50
04'00"

18. GSA INSPECTOR DAVI D DU F

DUFF

. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  fa. Number  |b. AMOUNT
9/16/2016 9
EQ3PCS-16-5086 $144,503,261.00 $6,451,385.00 $150.954.646.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PERDAY fa. CONTRACT B. REVISED C ESTIMATED | . ACTUAL 3 ACTUAL  Jp. NORMAL
$8,320.74 11/16/2018 N/A 9/17/2018 N/A 84.05% 0.00%

15. A-E FIRM 16. CM Firm

TRe

Date:2018.10.29 09:58:08

David Duff |_David Duff 0400
19. TYPE OF INSPECTION 20. DATE OF LASTI 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS |23. Payment Recommended
PROGRESS INSPECTION INSPECTION RECOMMENDED Yes ] No
[J POST FINAL Retainage Recommended
O FINAL 8/31/2018 9/30/2018 ® Yes O no O Yes ~

[24.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

[STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $0.00 1 RWA _#0893000
Base Award N Type RWA $5,661,242.24 2 RWA #N1482931
PS0005 and PS0006 0.00 3 RWA #N1482931
PS0007 0.00 4 RWA #N1482931
PS0008 0.00 5 RWA #N1482931
PS0009 $0.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
PS0011 $6,895.00 8 RWA #N1482931
PS0012 $0.00 9 RWA #N1482931
PS0013 $0.00 10 RWA #N1482931
PS0014 27,150. 11 RWA #N1482931
SIGNATURE E%FF DATE
25. COR APPROVAL DAVID DUF Date: 2018.10.29 10/22/2018
GENERAL SERVICES ADMINISTRATION "7 (See reverse for instruction concerning final payment) GSA 220 (R03 2017)

***Rec'd and Accepted on 10/22/18***




CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Conlract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8 DATE

03/07/2017

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd 3PQNP 10/22/2018 K.A.D.***
APPLICATION AND CERTIFICATION FOR PAYMENT

Al4 DOCUMENT G702

TO OWNER:

US General Services Administration
CO: Kimberly DeSant

ADN: EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR:

M. A. Mortenson Company
700 Meadow Lane North
Minneapolis, MN 55422

PROJECT:
FASTC Contract 02;
Fort Pickett, Blackstone, VA 23824

MAM PROJECT NO.:
DUNS:
Fed Tax ID:

161103003
(8904385

APPLICATION NO: 22 Dastribution to:
X |OWNER
ARCHITECT
PERIOD FROM 09/01/18 CONTRACTOR
PERIOD TO: 09/30/18
CONTRACT NO

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09%/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown belaw, in connection with the Contract.

Continuation Sheet, AIA Document G703, s attached.

da b 1S -

ORIGINAL CONTRACT SUM
Net change by Change Onlers thru
CONTRACT SUM TO DATE (Line | +2)

. TOTAL COMPLETED & STORED TO

DATE  (Colunmn G on G703)
RETAINAGE.
a 0 %5 of Compleled Work
(Column D + E on G703)
b 0 “aof Stored Material
(Column F on G703)
Total Retamage (Lincs 5a + 5b or

Total in Calumn [ of G703)

. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line § Toal)
LESS PREVIOUS CERTIFICATES FOR

s
Modification #0014
)
$

144,503,261 00
6,451,385 00

150,954,646 D0

0.00

126,878,311 98

PAYMENT (Line 6 from pnor Certificate) hY 121.123.024.74
8 CURRENT PAYMENT DUE s 5,755,287.24
9. BALANCE TO FINISIL, INCLUDING RETAINAGE s 24,076.334.02
{lane 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal changes approved
wn previous months by Owner §6.713.032.00 $261.647.00
Tolal approved this Month
TOTALS $6,713.032.00 $261.647.00

NET CHANGES by Change Onlder

§6,451,385.00

The undersigned Contracior certifies that to the best of the Conlractor’s knowledge,
information and belief the Work covered by this Application for Payment bas been
completed in accordance wath the Contract Doc s, that all s have been pawd by
the Contractor for Work for which previous Certificaies for Payment were issucd and
payments received from the Owner, and that current payment shown herein 1s now due

CONTRACTOR.

Date /?/ ZZI//X

County of. NWHU\
dayol_Ocoler~ 20\§

3ond

and swom to before me this
Notary Public:
My Commission expires!

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AIA DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT 1992 EDITION AW\ ©1992

Users may obtain validation of this document by requesting a cc

pleted AIA Doc

THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVE . NW , WASHINGTON. DC 20006-5292

t D401 - Certification of Document’s Authenticlty from the Licensee.



CONTINUATION SHEET

Al4 DOCUMENT G703
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contammng APPLICATIONNO 22
Contractor’s signed ceruification 1s attached. APPLICATION DATE 10/22/2018
In tabulabions below, amounts are stated to the nearest dollar. PFERIOD TO: 97302018
Use Cokunn | on Contracts where variable retainage for line il oms may apply. PROJECT NO 16110003
| A B c | E F G H 1 K
TTEM DESCRIF TION OF WORK SCHEDULED WORK COMILETED MATERIALS TOTAL Y BALANCE RETAINAGE TOTAL PAD
NO VALUE FROM FREVIOUS THLS PERIOD PRESENTLY COMPLETED G0 TO FINISH T0
APFLICATION STORED AND STORED €-G) DATE
{NOTIN TO DATE
D OR E) (D+E+F)

TOTAL $150,954,646.00

121,123,024.74

5,755,287.24

0.00

126,878,311.98 84.05% $24,076,334.02 (§5.710,274.02

$121,123,024.74

Users may obtain valldation of this document by

ing of the Ik a completed AIA Document D401 - Certification of Document's Authenticity




*** CLICK ENABLE MACROS***

Standard Form 1034
Revised January 2017
GSA RO3

PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL

E—
VOUCHER NO.
23

JU.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
100 S. Independence Mall West

SCHEDULE NO.

Philadelphia, PA 19106

[DATE VOUCHER PREPARED
11/26/2018
CONTRACT NUMBER AND DATE
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016

M.A. Mortenson Company

PAID BY

PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
11/26/2018
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C-7020
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Ent
NUMBER AND DATE DELIVERY descrip ion, item number of contract or Federal supply schedule, and :theéf QUANTITY UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) COST PER () |
Work Completed:
Base contract to date (184 item 4) 1] $130,893,418.24 $130,893,418.24
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
] PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
i T IE Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL i i
pROGREgS Previous Payments (184 item 14) 1] $126,878,311.98 $126,878,311.98

** A project with more than one EASi Accounting Line Iltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

| Number of MDLs| 13 |

i _ TITLE Awarded Balance PEGASYS MDL Amount To Pay ($)
Base Award B Type RWA $21,263,261.00 $0.00 1 $0.00
Base Award N Type RWA $123,240,000.00 $14,301,194.84 2 $3,488,337.26
PS0005 and PS0006 $2,700,614.00 $1,609,337.00 3 $0.00
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914,925.00 $125,881.00 5 $262.00
PS0009 $63,721.00 $0.00 6 $0.00
PS0010 -$261,647.00 -$261,647.00 7 $0.00
PS0011 $127,241.00 $20,232.00 8 $0.00
PS0012 $294,769.00 $39,420.00 9 $0.00
PS0013 $147,725.00 $21,268.00 10 $16,802.00
PS0014 $653,150.00 $91,441.00 11 $30,077.00
PS0015 $417,359.00 $417,359.00 12 $312,375.00
PS0016 $194,125.00 $194,125.00 13 $167,253.00
Total $4,015,106.26
i} - sshould match L71 beIowz
(Use coinuatino sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $4,015,106.26

|PAYMENT: APPROVED FOR EXCHANGE RATE DIFFERENCES
=$4,015,106.26 N/A =$1.00
BY?
David Duff
Amount verified; correct for payment
TITLE (Signature or initials) DAVID DUFF Date: 2018.11.28 16:31:11 -05'00"
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
11/29/2018 /{M’Lé /_ Kq . 2 4/5, ant Kimberly A. DeSant
(Date) (Authorizip Certifying Officer)’ Title

ACCOUNTING CLASSIFICATION

See attached MDL breakdown

i CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
I
D
CASH DATE PAYEE®
B
Y

1. When stated in foreign currency, insert name of currency.

otherwise the approving officer will sign in the space provided, over his official title.

John Smith, Secretary”, or "Treasurer”, as the case may be.

2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary;,

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per

Per

Title

Previous edition usable

R03 2017

PRIVACY ACT STATEMENT

payment obligation.

The informantion requested

on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information
requested is to identify the particular creditor and the amounts to be paid. Failure to furnish this information will hinder discharge of the




PAGE OF PAGES
CONSTRUCTION PROGRESS REPORT | 023 |WE PPPE—
[COCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 .
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 N/A 1/22/2019 N/A 86.4%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 ) YES 1 NO 4] YES 1 NO
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
~| YES | NO ~] YES | NO /] YES | NO

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

JREPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

7. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Tofal of Coulmn 2, GSA Form 184B) $7,062,869.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) ) ] $151,566,130.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $130,893,418.24
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00|
. (Line 6A plus Line 6B) $0.00)|
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $130,893,418.24
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $130,893,418.24
11. BOND PREMIUMS
A._PAID IN PREVIOUS PAYMENTS _ $0.00]
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $130,893,418.24
14. LESS PREVIOUS PAYMENTS $126,878,311.98
15. ine 13 minus Line 14) m
SIGNATURE (For Optional Use) CONSTRUCTION MANAGEMENT ENGINEER |pATE
(Signature)
/@méu? L. DeSant
11/29/2018 11/26/2018
CONSTRUCTION ENGINEER (Signature) CHIEF, CONSTRUCTION ENGINEER -
(Signature)
D uF EDi itally sigrfed by DAVID DUFF
. @i@’ 28 16:30:30 -05'00"
11/26/2018 11/26/2018

GENERAL SERVICES ADMINISTRATION
***rec'd and accepted on 11/26/18***

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

REPORT ON WORK UNDER CONTRACT

INSPECTION

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012ZZ

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO. 8. DATE OF RECEIPT OF

9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  fa. Number  |b. AMOUNT
9/16/2016 1
EQ3PCS-16-5086 $144,503,261.00 $7,062,869.00 $151,566,130.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
IDAMAGES PERDAY [a. CONTRAC] "REVISED C. COIIMATED 3. ACTUAL a. AC TUAL FW
$8,320.74 11/16/2018 r N/A 1/22/2019 N/A 86.36% 0.00%
15, A-E FIRM 16. CM Firm

17. CONSTRUCTﬁ ﬂv‘ﬁj D U F Digitally signed by DAVID DUFF
Date: 2018.11.28 16:31:41 -05'00"

18. GSA INSPECTﬁ AVI D D U F

Digitally signed by DAVID DUFF
Date: 2018.11.28 16:32:05 -05'00'

David Duff David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS |23. Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes L1 No
PROGRESS .
] POST FINAL Retainage Recommended
9/20/2018 10/31/2018 @ YES O NO
(] FINAL ] Yes ~| No

24.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B Type RWA $0.00 1 RWA #0893000
Base Award N Type RWA $3,488,337.26 2 RWA #N1482931
PS0005 and PS0006 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $262.00 3 RWA #N1482931
PS0009 $0.00 6 RWA #N1482931
PS0010 $0.00 7 RWA #N1482931
PS0011 $0.00 8 RWA #N1482931
PS0012 $0.00 9 RWA #N1482931
PS0013 $16,802.00 10 RWA #N1482931
PS0014 $30,077.00 11 RWA #N1482931
PS0015 $312,375.00 12 RWA #N1482931
PS0016 $167,253.00 13 RWA #N1482931
STCNATORE Digitally signed by DAVID DUFF DATE
25. COR APPROVAL DAVID DUFF Date: 201811.28 163233 11/26/2018
GENERAL SERVICES ADMINISTRATION (See reverse for instruction conceming final payment) GSA 220 (R03 2017)

***rec'd and accepted on 11/26/18***



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0023
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenis does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (5

8 DATE

11/28/2018

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd and accepted on 11/26/18 3PQNP K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT Al4d DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 23 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant fFort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 10/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 16/31/18
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortensan Company DUNS: 008904385 CONTRACT NO.:
700 Meadow Lane North Fed Tax 1D: GS-03--16-AZ-C-7020

Minneapolis, MN 55422

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Comtract,
Continuation Sheet. AIA Document G703, is antached.

e 1 -

o

. ORIGINAL CONTRACT SUM

. Net change by Change Qrders thru

. CONTRACT SUM TO DATE (Line | +£2)
. TOTALCOMPLETED & STORED TO

DATE  {(Column G on G703)
. RETAINAGE:
a. % of Completed Work s
{Calumn D + E on G3)
b. 0 % of Stored Material S
(Calumn F on G703)

Total Retainage {Lines 53+ 5b or
Total in Column I of G703}

. TOTAL EARNED LESS RETAINAGE

(Line 4 Less Line 5 Total)
LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Centificate)}
CURRENT PAYMENT DUE
BALANCE TO FINISH, INCLUDING RETAINAGE
(Linc 3 less Line 6)

s 144,503,261.00

Modification #0016 7.062,86%.00

s 151.566,130.00
S 130,893,418.24

s 0.00

$ 130,893.418.24

5 126.878.311 98

s 4,015,106.26

$ 20.672.711.76

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $6,713,032 .00 $261,647 00
Total approved thits Month S$611.484.00
TOTALS $7,324,516.00 $261,647.00
NET CHANGES by Change Order $7,062,869 00

The undersigned Contractor certifies that 1o the best of the Cantractor's knowlcdge.
information and belief the Work covered by this Application for Payment has been
compleled in accordance with the Contract Documents, that 2ll amounts bave been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner. and that current payment shown herein is now due.

contracTorR: (1) . DWactenson Cgmpc._n~l

Date: ”A’M

By:
7 7

Sueof. Vi2a\nloo ~oth Countyof: Y YRR Ow0 QN

Subscribed and swom 1o before me this % day of ‘"\nvZenps — O\%
My Commission expires: 5
Y e’ A%, goa |

WENDELYN DAVIS COOPER
NOTARY FUBLIC
REG. #7738045
COMMONWEALT! OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1002 EDITION A - ©1092
Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licenses.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . NW | WASHINGTON, OC 20008-5292



CONTINUATION SHEET

Ald DOCUMENT G703

AlA Docwment G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contaning

APPLICATION NO: 23

TOTAL

$151,566,130.00

126,878,311.98

D OR E)

D+E4F

Contractor’s signed cenification is anached. APPLICATION DATE: 10122018
In tabulations below, amounis are stated Lo the nearest dolas, PERIOD TO: 103172018
Use Colwnn | on Contracts where vaniable retainage for line items may apply, PROJECT NO: 16110003
A B C D E F G i I 8
ITEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL *s BALANCE RETAINAGE TOTALFAID
NO. VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G0 TOFINISH TO
APPLICATION STORED AND STORED IC-G) DATE
{NOTIN TODATE

4,015,186.26

0,00

130,893,418.24 86.36%

§20,672,711.76

{$6,022,577.76)

$126,878311.98

Usars may obtain validation of this document by requesting of tha licanse a completod AlA Document D401 - Certification of Document's Authanticity



*** CLICK ENABLE MACROS** _
|Standard Form 1034 [/OUCHER NO.

ggfigg;a““'y 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL

24

[)-S_ DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED ISCHEDULENO.
100 S. Independence Mall West 12/20/2018
Philadelphia, PA 19106 [CONTRACT NUMBER AND DATE PAD BY
c GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016]
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEVED
12/20/2018
JDISCOUNT TERMS
P AYEE'S ACCOUNT NUMBER
ENEGS-03-P-16-AZ-C-[7020
KHIPPED FROM To WEIGHT IGOVERNMENT BAL NUMBER
DATE OF ARTICLES OR SERVICES [3
NUMBER ANDDATE | DELIVERY dasoigtion, Bemnumber of cartract o Federal supgly schedule, md::r QUANTITY UNIT PRICE JAMOUNT
OF ORDER OR SERVICE informafion deemed necessary) cosT PER o |
Work Completed:
Base contract to date (184 item 4) 1| $134,098,080.28 $134,098,080.28
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
ROVISTONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
CoMBETE Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL i i
b s IPrewousPaymems (184 item 14) 1| $131,513,594.22 $131,513,594.22
AD\

(ANCE
** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

I Number of MDLs | 5 |

'_ _ TITLE Awarded Balance PEGASYS MDL|  Amount To Pay ($)
Base Award B0893000 $21,263261.00 $0.00; 1 $0.00
PS0005 and PS0006 N1482931 $122.982,168.55 $16.286,878.56 2 $2422.348.06
PS0005 and PS0006 N1482931 $2,700.614.00 $1,319.720.00, 3 $0.00
PS0007 $810,885.00 $21,687.00, 4 $0.00
PS0008 $1,914.925.00 $125.619.00 4 $0.00
|PS0009 $63.721.00 $0.00 4 $0.00
PS0011 $127,241.00 $20,232.00, 4 $0.00
|PS0012 $294.769.00 $39.420.00 4 $0.00
PS0013 $147.725.00 $4.466.00 4 $0.00
PS0014 $653,150.00 $61,364.00 4 $0.00
|PS0015 $417.359.00 $104,984.00 5 $9.332.00
PS0016 $194,125.00 $26.872.00 5 $498.00
|PS0018 $166,101.00 $166,101.00; 5 $152,308.00
Total $2,584,486.06
should match L71 below
Use cofinuaing shestfs) i necassary) (Payee must NOT use the space below) TOTAL $2,584.486.06|
PAVMENT: JAPPROVED FOR EXCHANGE RATE
/A =$ 2,584,486-0E N/A =s|,og|°'FFERENCES
BY
David Duff Digitallvsigned bv DAVID
| Amourt verd ed; corect for ot DUFF
TITLE Date:2018.122109:49:17
Project Engineer | COR LY

JPursuant to authority vested in me, | cerffy that this voucheris comect and proper for payment

KMMZ{ ,(4 . D@SM Contracting Officer

(Date) (Auu\ogﬁg Certifying Officer)? Title
ACCOUNTING CLASSIFICATION

See attached MDL breakdown

: CHECK NUMBER ‘ON ACCOUTN OF U.S. TREASURY |[CHECK NUMBER ON (Name of bank)
1
D
CASH DATE P AYEE®
8
Y
1. When stated in foreign curency, insert name of cumency. Per

2. If the ability to cerify and authority to approve are combined in one person, one signature only is necessary;
Jotherwise the approving officer will sign in the space provided, over his official ffe.

3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company [Title
or corporate name, as well as the capadty in which he signs, must appear. For example: "John Doe Company, per
[John Smith, Secretary”, or "Treasurer”, as the case may be.

Previous edition usable R032017
PRIVACY ACT STATEMENT The informanfon requested
on this form is required under the provisions of 31 U.S.C. 82b and 82c¢, for the purpose of disbursing Federal money. The informaton
requested is 1o identify the parficular creditor and the amounts to be paid. Falure to fumish this informaton will hinder discharge of the
payment obligation.
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REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT | 024 | 1212012018l

[COCATION: FONTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 |Minneapolis, MN 55422

CONTRACT NO. INORK ORDER NO.

GS-03-P-16-AZ-C-7020 . .

PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

|INITIAL CONTRACT |rRevisep conTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL [THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3

11/16/2018 N/A 1/22/2019 N/A 88.4%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
|NUMBER EMPLOYED SATISFACTORY JsaTisFACTORY
100 YES J no YES O no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY ATISFACTORY
[ ¥es O ~No 4 ves O no 7 YES O no

|INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00]
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $7,228,970.00|
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $151,732,231 OOI
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $134,098,080.28]
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS ‘Line 6A EIus Line 6B) $0.00]
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and ;) $134,098,080.28)
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $134,098,080.28]
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00]
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00]
13. SUBTOTAL (Line 10 plus Line 12) 134,098,080.28'
14. LESS PREVIOUS PAYMENTS $131,513,594.22]
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $2,584,486.06]
SIGNAT, tional Us DATE [CONSTRUCTION MANAGEMENT ENGINEER DATE
Kﬂﬂ% & DeSant (signature)
12/20/2018| 12/20/2018]
CONSTRUCTION ENGINEER (Signature) DATE CI‘!IEF, CONSTRUCTION ENGINEER DATE
Digitally signed by DAVID DUFF (Signature)
DAVI D DU FF Date: 2018.12.21 §9:48:36
-05'00'
12/20/2018| 12/20/2018]

GENERAL SERVICES ADMINISTRATION

***rec'd and accepted on 12/20/18***

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

REPORT ON WORK UNDER CONTRACT

INSPECTION

1.CONTRACT/TASK ORDER NO.

GS03P16:A2:C7020 |

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012Z2Z

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

|6. coNTRACT FOR

New Construction

7. PROJECT NO.

. DATE OF RECEIPT OF . ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  fa.Number  [b. AMOUNT
9/16/2016 10
EQ3PCS-16-5086 $144,503,261.00 $7,228,970.00 $151,732,231.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY [a. CONTRACT b. REVISED [ ESTIMATED 3. ACTUAL 3 ACTUAL  Jp. NORMAL
$8,320.74 11/16/2018 N/A 1/22/2019 N/A 88.38% 0.00%
15. A-E FIRM 16. CM Firm
[7 consTRUCTION ENGINEER B{;F T T % GoA INSPEGTOR Dignally signed by DAVID DUFF
DAVID DUFF tate.2018.1221 09:49.49 DAVI D D U F Date: 20181221 0950:10
|David Duff -05'00" Jpavid Duff -05'00
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22, ADDITIONAL INSPECTIONS |23 Payment Recommended
Yes
e INSPECTION INSPECTION RECOMMENDED e O No
[J POST FINAL o ® 5 etainage Recommended
0O FnaL 10/31/2018 11/30/2018 O Yes -

24,

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 and PS0006 N1482931 $2,422,348.06 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 0.00 4 RWA #N1482931
PS0011 0.00 4 RWA #N1482931
PS0012 0.00 4 RWA #N1482931
PS0013 0.00 4 RWA #N1482931
PS0014 0.00 4 RWA #N1482931
PS0015 $9,332.00 5 RWA #N1482931
PS0016 $498.00 5 RWA #N1482931
PS0018 $1 5&308.00 5 RWA #N1482931
IGNATURE DATE
25. COR APPROVAL Digitally signed by DAVID DUFF
DAVID DU F Date: 2018.12.21 09:50:44 -0500' 121202018

GENERAL SERV'CES ADMINISTRATION (See reverse for instruction concerning final payment) GSA 220 (R03 2017)

***rec'd and accepted on 12/20/18***



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Conlract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8 DATE

03/07/2017

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT

***rec'd and accepted 12/20/18 3PQNP K.A.D.***

Ald DOCUMENT G702

TO OWNER:

US General Services Adminisiration
CO: Kimberly DeSant

PROIJECT:
FASTC Contract 02;

ADN: EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR: MAM PROJECT NO.:
M. A. Mortenson Company DUNS:
704 Meadow Lane North Fed Tax ID:

Minneapolis, MN 55422

Fort Pickent, Blackstone, VA 23824

16110003

APPLICATION NO: 24 Distribution to:
X |OWNER
ARCHITECT
PERIOD FROM: 110118 CONTRACTOR
PERIOD TO: 11/30/18
CONTRACT NO.;

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for paymeni, as shown below, in connection with the Coniract,
Continuation Sheet, AIA Document G703, is attached.

The undersigned Contracior cenifics that 10 the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Cantract Documents, 1hat all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due

I. ORIGINAL CONTRACT SUM s 144,503,261.00
2. Net change by Change Orlers thru Modification #0018 7.218,970.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Lin¢ | = 2) s 151,732,231.00
4. TOTAL COMPLETED & STORED TO ) 134,098.080.28
DATE  {Column G on G703) By: Dale:
5. RETAINAGE:
a. % of Completed Work $ State of: Vi H County of: f\o‘r\awA\‘
(Column D + E on G703) Subscribed and swom 1o before me this eclra ser ao\s
b, 0% of Stored Matenial S Notary Public:
(Column F en G703) My Commission expires
Tota) Retainage (Lines 5a + Sb or 8, 2031 WENDELYN DAVIS COOPER
Tatal in Column [ of G703) ) 0.00 :%EAF;E E,;J‘BBOL"E?
6. TOTAL EARNED LESS RETAINAGE 1) 134.098.080.28 ST
(Line 4 Less Line 5 Total} COMMONWEALTR OF VIRGINIA
7. LESS PREVIOUS CERTIFICATES FOR MY COMMISSION EXPIRES FEB. 28, 2021
PAYMENT (Line 6 from prior Centificate) s 131.513.594.22
8. CURRENT PAYMENT DUE S 2,584,486.06
9. BALANCE TQO FINISH, INCLUDING RETAINAGE ) 17,634,150.72
(Linc 3 Jess Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal changes approved
in previous months by Owner §7.324,516.00 $261,647.00
Total approved this Month $166,10).00
TOTALS §7,490.617.00 $261.647.00
NET CHANGES by Change Order $7.228,970.00

AA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1962
Users may obtaln validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS, (735 NEW YORK AVE . N.W  WASHINGTON, DC 20006-5202



CONTINUATION SHEET AlA DOCUMENT G703
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, contammng AIPLICATION NO: 24
Contracior’s signed certification is attached, APPLICATION DATE: 1171172018
Its labulations below, amounts ane staled to the nearest dollar PERIOD TO: 117302018
Use Column 1 on Contracts where variable relatnage for line items may apply PROJECT NO: 1610003
A B [ D [ E F G H 1 K
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS 101AL *» BALANCE RETAINAGE TOTAL FAID
VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMFLETED (G C) TOFINISH T0
APPLICATION ETORED AND STORED {(C-G) DATE
INOT IN TO DATE
DCRE D+E+F
TOTAL §151,732,231.00 131513,594.22 2,584 486.06 8.00 134,098,080.28 88.38% §17,634,150,72 ($6,022,260.72)|  $131,513,594.22

Users may obtain validation of this documant by requesting of the liconso a comploted AlA Document D401 - Cestification of Document's Authenticity




*** CLICK ENABLE MACROS™*

[Standard Form 1034 VGUGHER NO.
Aevy-uiatad PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL 25
J0.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED |ScHEDULE No.
100 S. Independence Mall West 1/9/2019
Philadelphia, PA 19106 (CONTRACT NUMBER AND DATE PAID BY
. GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
MA. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEVED
1/9/2019
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
[SHIPPED FROM TO WEIGHT B/L NUMBER
NUMBER AND DATE | DELIVERY ﬂ%ﬁg mereses o8 cortract o Fecera supply schedue, ansdver QUANTITY UNITFRICE AMOUNT
OF ORDER OR SERVICE Information deemed necessary) COST PER (1))
Work Completed:
Base contract to date (184 item 4) 1| $134,903,669.24 $134,903,669.24
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
101 provisTONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00|
METE Bond Premiums (184 item 12) 1 $0.00 $0.00|
Previous Payments (184 item 14) 1| $133,477,904.30 $133,477,904.30|
PROGRESS
** A project with more than one EASI Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL
| Numberof MDLs| 5 |
TITLE Awarded Balance | PEGASYS MDL Amount To Pay !Sz
Se Aval 3000 $21,263.261.00 $0.00 1 $0.00)
PS0005 and PS0006 N1482931 $122.982 168.55 $13,864,530.5 2 $1,310,449.94
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 = $0.00
PS0007 $810,885.00 $21,687.0 4 $0.00
PS0008 $1,914,925.0( $125619. Q| 4 $0.00]
PS0009 $63,721.00 $0.00 4 $0.00
(PS0011 $127,241.00 $20,232.00 2 $0.00}
[PS0012 $284,769.00 $39,420.00 4 $0.00)
PS0013 $147,725.00 $4,466.00] 4 $0.00]
PS0014 $653,150.00 $61,364.00| 4 $0.00]
|PS0015 5417.359.00 $95,652.0 $10,745.00
P_SOO 6 194 125.00 $26,374.0! $0.00
PS0018 166,101.00 $13,793 $0.00
PS0019 109,724.00 $109,724.00| $104,570.00
Total $1,425,764.94
should match L71 below]
ot 8) I necessary| (Payee must NOT use the space below) TOTAL 1,425,
AYMENT. APPROVED FOR EXCHANGE RATE DIEFERENCES
=5 NA =$1.00
BY?
David Duff
[Amount verfied; commect for
TITLE (Signature or initials) DAVID D I Dute 2005 09 120055 0500
Project Engineer | COR

JPursuant to authority vested in me, | certify that this voucher is comrect and proper for payment

01/09/2019 James J. Henry for Kimberly A. DeSant, Contracting Officer

(Date) (Authorizing Certifying Officer)” Title
ACCOUNTING CRASS! Diaitaliy-sh L by JAMES-HENRY.
See attached MDL breakdown Ji HHES | |EI 1” Y Date: 2019.01.09 14:18:43 -05'00"

P
A
1
D

CHECK NUMBER

ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER

ON (Name of bank)

CASH
B
Y

DATE PAYEE®

1. When stated in foreign currency, insert name of currency.

2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary;
otherwise the approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: “John Doe Company, per

Hohn Smith, Secretary”, or "Treasurer”, as the case may be.

Per

Title

Previous edition usable

PRIVACY ACT STATEMENT
on this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information

requested is to identify the particular creditor and the amounts to be paid. Failure to fumish this information wil hinder discharge of the

R03 2017

payment obligation.

The informantion requested




PAGE OF PAGES
0. ATE
CONSTRUCTION PROGRESS REPORT | 025 Ib 192019l
[COCATION: JCONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. [WORK ORDER NO.
GS-03-P-16-AZ-C-7020 .
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

|INITIAL CONTRACT |REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 N/A 1/22/2019 N/A 88.8%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
|NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES O no YES O no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
YES O no YES O wno YES O wno

|INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144.503.261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 164B) $7,338,604 00|
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $151,841,955.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) 5134,903,669.24
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00]

7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00]
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $134,903,669.24
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $134,903,669.24
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00]
B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0_00]
13. SUBTOTAL (Line 10 plus Line 12) <;134,903,669_24l
14. LESS PREVIOUS PAYMENTS 5133,477,904.30

[15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $1,405,764.94

SIGNATURE (For Optional Use) DATE CONSTRUCTION MANAGEMENT ENGINEER IDATE

(Signature)
1/9/2019) 1/9/2019)

CONSTRUCTION ENGINEER (Signature) DATE CI-!TEF, CONSTRUCTION ENGINEER loate

(Signature)
DAVI D D U F Digitally signeq by DAVID DUFF
Date: 2019.01.0P 13:06:08 -05'00"
1/9/2019] 1/9/2019)

GSA FORM 184 (R03 2017)



PAGE OF PAGES
REPORT NO.  |DATE
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
025 1/9/2019
CONTRACTNO.  GS-03-P-16-AZ-C-7020 TASK ORDER NO. . OPT. NO.
(3) VALUE OF WORK COMPLETED
TOTAL VALUE VALUE OF TOTAL VALUE OF
OF BRANCH SINGE LAST MATERIALS COMPLETED WORK
BRANCH (Dollars Only) TO LAST REPORT REPORT (Dollars Only) AND MATERIALS

W)

(2)

(Dollars Only)
(3a)

(Dollars Only)
(3b)

(4)

()

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

50.00

SUB-TOTAL

$0.00

$0.00

$0.00

$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (R03 2017)
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REPORT NO.  |DATE
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
025 1/9/2019
CONTRACTNO.  GS-03-P-16-AZ-C-7020 TASK ORDER NO. . OPT. NO.
(3) VALUE OF WORK COMPLETED
TOTAL VALUE VALUE OF TOTAL VALUE OF
OF BRANCH SINGE LAST MATERIALS COMPLETED WORK
BRANCH (Dollars Only) TO LAST REPORT REPORT (Dollars Only) AND MATERIALS

W)

(2)

(Dollars Only)
(3a)

(Dollars Only)
(3b)

(4)

()

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

50.00

SUB-TOTAL

$0.00

$0.00

$0.00

$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (R03 2017)
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REPORT NO.  |DATE
CONSTRUCTION PROGRESS REPORT (Work Branch Breakdown)
025 1/9/2019
CONTRACTNO.  GS-03-P-16-AZ-C-7020 TASK ORDER NO. . OPT. NO.
(3) VALUE OF WORK COMPLETED
TOTAL VALUE VALUE OF TOTAL VALUE OF
OF BRANCH SINGE LAST MATERIALS COMPLETED WORK
BRANCH (Dollars Only) TO LAST REPORT REPORT (Dollars Only) AND MATERIALS

W)

(2)

(Dollars Only)
(3a)

(Dollars Only)
(3b)

(4)

()

50.00

$0.00

50.00

$0.00

50.00

$0.00

$0.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

$0.00

$0.00

50.00

$0.00

$0.00

$0.00

$0.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

$0.00

50.00

50.00

TOTAL

$0.00

$0.00

$0.00

$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 184A (R03 2017)
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CONSTRUCTION PROGRESS REPORT (Change Order Breakdown)

REPORT NO.
025

DATE

1/9/2019

CONTRACT NC

GS-03-P-16-AZ-C-7020

WORK ORDER NO.

CHANGE ORDER NO.

()

TOTAL VALUE OF
CHANGE ORDER

(Dollars Only)

2)

(3) VALUE OF WORK COMPLETED

TO LAST REPORT

(Dollars Only)
(3a)

SINCE LAST
REPORT

(Dollars Only)
(3b)

COMPLETED

“4)

TOTAL VALUE OF

AND MATERIALS

WORK

Base

$0.00

$0.00

PS0005

PS0005 and 0006 are combined as

$935,655.00

$0.00

PS0006

one Change Order

$1,764,959.00

$0.00

PS0007

$810,885.00

$0.00

PS0008

$1,914,925.00

$0.00

PS0009

$63,721.00

$0.00

PS0010

-$261,647.00

$0.00

PS0011

$127,243.00

$0.00

PS0012

$294,769.00

$0.00

PS0013

$147,725.00

$0.00

PS0014

$653,150.00

$0.00

PS0015

$417,359.00

$0.00

PS0016

$194,125.00

$0.00

PS0017

CANCELLED

$0.00

$0.00

PS0018

$166,101.00

$0.00

PS0019

$109,724.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

TOTAL

$7,338,694.00

$0.00

$0.00

$0.00

GENERAL SERVICES ADMINISTRATION

GSA FORM 184B (R03 2017)



T CONTRACT/TASK ORDER NO.

PUBLIC BUILDINGS SERVICE INSPECTION
_ REPORT ON WORK UNDER CONTRACT GS-03-P-16-AZ-C-7020
2. LOCATION (Street, City, and State) I3, BULDING
Fort Pickett
Nottaway County, VA VA3012Z2Z

700 Meadow LN N
Minneapolis, MN 55422

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

77 CONSTRUCTION ENGINEER DAVID DUEE

DUFF

Date: 2019.01.09 13:07:33

7. PROJECT NO. "DAIE OF RECEIPT OF 5. ORIGINAL 70. CUM. CHANGE ORDERS/MODIFICATIONS 1. CONTRACT PRICE TODATE |
NOTICE TO PROCEED CONTRACTPRICE  [a Number  Jb. AMOUNT
9/16/2016 "
EQ3PCS-16-5086 $144,503,261.00 $7,338,694.00 $151,841,955.00
2. LIQUIDATED I 13. COMPLETION DATE 4. PERCENTAGE OF COMPLETION
|DAMAGES PERDAY [T T D C. TED TG AC TOAL Ex

$8,320.74 11/16/2018 N/A 1/22/2019 N/A 88.84% 0.00%

5. AL FIRM 76, CM Firm

EEE——
18. GSA INSPECTOR DAV' D D U F F Date: 2019.01.09 13:07:53
-05'00'

|David Duff 0500 David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22 ADDITIONAL INSPECTIONS [23- Payment Recommended
Yes No
S INSPECTION INSPECTION RECOMMENDED Rl | o
D POST FINAL © o o NO etainage Recomme!
0 FINAL 11/30/2018 12/31/2018 O ves -

24

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL

Date: 2019.01.09 13:08:229

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 and PS0006 N1482931 $1,310,449.94 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 $0.00 4 RWA #N1482931
PS0011 $0.00 4 RWA #N1482931
PS0012 $0.00 4 RWA #N1482931
PS0013 $0.00 4 RWA #N1482931
PS0014 $0.00 4 RWA #N1482931
PS0015 $10,745.00 5 RWA #N1482931
PS0016 $0.00 5 RWA #N1482931
|PS0018 $0.00 5 RWA #N1482931
PS0019 $104,570.00 5 RWA #N1482931
TURE ATE
Digitally signed by DAVID
25. COR APPROVAL DAVI D DU F DUFF 1/9/2019

GENERAL SERVICES ADMINISTRATION

AU

(See reverse for instruction conceming final payment)

GSA 220 (R03 2017)




FINAL INSPECTION

If this report covers "final inspection, the procedure outlined below shall be followed in connection
with defects and omissions found:

1.

4.

As soon as possible after inspection give the contractor a list of all items necessary to
properly complete the contract with a demand that each item be corrected or supplied
WITHOUT DELAY. Furnish the Custodian a copy of letter to contractor with list of items of
defects and omissions and request him to advise the Regional Office regarding exact date
omissions and defects were entirely corrected.

There may be items on the list which, in the opinion of the Inspecting Engineer, should
remain as installed rather than be corrected. In such cases the Engineer shall furnish

the Regional Office full information and recommendation and advise the contractor that the
Regional Office will render the decision thereon.

Forward to the Regional Office the final report, three copies of the list of items of defects
and omissions given to the contractor, and a SEPARATE supplementary statement in
duplicate giving an estimated cost of completing in accordance with contract requirements
each and every item should it become necessary for the Government to complete the work.

Items for which, in the opinion of the Inspecting Engineer, completion is not practicable
should be indicated in the supplementary statement. A recommendation should be given
for each of such items as to the amount, if any, to be deducted from the contract

price because of noncompliance with contract requirements.

Copy of the supplementary statement should NOT be given to either the contractor or to the
Custodian.

The inspecting Engineer should indicate the date on which work was substantially
completed.

A copy of the final inspection report shall be furnished ORDFM for billing purposes on all
POD, funded E&M contracts at substantial completion (95%) complete usable) or
beneficial occupancy, where no further change orders are anticipated.

Attention is called to provisions of General Conditions requiring contractors to submit written notices
of readiness for final inspection and the liability of contractors for reinspection costs. If the
Inspection Engineer considers an extra final inspection necessary, he should so state.

REINSPECTION COSTS

Costs incurred in making extra final inspections shall be forwarded in separate statement form.
These costs shall include salary, subsistence, transportation and miscellaneous expenses such as
stenographic services, telegrams, etc. Costs shall be abased upon the time involved in making
inspection as well as time and travel involved in reaching place of inspection, including time and
travel in reaching next point visited. Salary cost used shall be based on the hourly rate published by
ORDFM.

GSA FORM 220 BACK (1-66)



CERTIFICATE OF CONTRACT COMPLETION

ER

| GS-03-P-16-AZ-C-7020

7. PROJECT NUMBER
EQ3PCS-16-5086

3. PROJECT TITLE AND LOCATION

JFASTC Contract 02 . VA301277
4. NAME AND ADDRESS OF CONTRACTOR (Include ZIP code) 5. AMOUNT OF CONTRACT
M.A. Mortenson Company (A) ORIGINAL (B) FINAL
700 Meadow LN N
Minneapolis, MN 55422
. $144 503.261.00].
[6. AWARD DATE 7. CONTRACT TIME . N DATE 9. DAYS EXTENDED
(A) DAYS (B) DATE NOTICE TO PROCEED |(A) ORIGINAL (B) AMENDED
ACKNOWLEDGED
8/25/2016]. 9/16/2016 O 1 B7EP8 |N/A .
10. LIQUIDATED DAMAGES 11. DATE SUBSTANTIALLY 12. DATE BUILDING Ve ASE) GRANTED: 13. TIME EXTENSION
SPECIFIED (PER CAL. DAY) COMPLETE (A) OCCUPIED (B) FINALLY ACCEPTED
$8,320.74|N/A ; 00 DAYS
ITEM ACCEPTED WARRANTY PERIOD MAINTENANCE SERVICE
BY DATE FROM TO FROM TO
14. ESCALATORS [J nong [0 ASSESSMENT OF
15. ELEVATORS
16. LIQUIDATED DAMAGES $0.00}
SPECIALTY FINAL INSPECTION BY (Name) DATE

17. ARCHITECTURAL

18. MECHANICAL

19. ELECTRICAL

20. OTHER

21. REMARKS

satisfactorily completed

| hereby certify that all proposals, modifications, labor questions, etc., affecting the contract have had appropriate action, and that all work has been

22. SIGNATURE OF CONTRACTING OFFICER

23.DATE

GENERAL SERVICES ADMINISTRATION

GSA FORM 218 (REV. 1-75)




Page of Pages

1. BUILDING NAME AND ADDRESS
DOS FASTC

Fort Pickett

Nottaway County, VA

2. PROJECT NO.

EQ3PCS-16-5086

3. CONTRACT NO./ WORK ORDER NO.
GS-03-P-16-AZ-C-7020 /

GENERAL SERVICES ADMINISTRATION

4. REQUEST NO.

5. DATE OF REQUEST

REQUEST, PROPOSAL, AND ACCEPTANCE
COVERING CONSTRUCTION CONTRACT MODIFICATION

M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422

6. NAME AND ADDRESS (INCLUDE ZIP CODE)

REQUEST- Please submit your
proposal, signed in
quadruplicates for change(s)
outlined below as
modification(s) to the above
numbered contract.

7.1TEM
NO.

8. DESCRIPTION OF WORK

9. AMOUNT EACH ITEM
(INCLUDE NO. OF DAYS PER ITEM)

DEDUCT ADD

REQUEST

10. REQUESTING OFFICIAL
David Duff

1. TITLE
Project Engineer | COR

The undersigned contractor agrees to perform any or all of the above changes for the amount indicated. No work

-

< [on any of the above changes shall be started until this proposal is accepted by the contracting officer.

8 12. CONTRACTOR'S SIGNATURE AND TITLE 13. DATE OF PROPOSAL 14. PROPOSED CONTRACT T ME EXTENSION TO

(@) PERFORM WORK CHANGED TO CALENDAR DAYS

&

o

15. ITEMS ACCEPTED 16. ACCEPTED AMOUNT TIME

ADD

w DEDUCT

g 17. BY CONTRACTING OFFICER 18. ACCEPTED DATE 19. REVISED CONTRACT COMP. DATE

<

'—

o

w

O

2 20. APPROPRIATION 21. ALLOTMENT NO. 22. CONTRACT CHANGE NO.

GENERAL SERVICES ADMINISTRATION

GSA FORM 1137 (REV. 7-79)



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Conlract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (S

8 DATE

03/07/2017

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




APPLICATION AND CERTIFICATION FOR PAYMENT Ald DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 25 Distribution to:
US Genenal Services Administration FASTC Contrac1 §2; X |OWNER
CO: Kimberly DeSam Fort Picken, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 12/01/18 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 12/31/18
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: (08904385 CONTRACT NO.:
700 Meadow Lanc North Fed Tax ID: GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE:; 09/16/16
CONTRACTOR'S APPLICATION FOR PAYM ENT The undessigned Contractor certifies that to the best of the Contractor’s knowledge,
Application is made for payment, as shown below, in connection wiih the Contract. information and belief the Work covered by this Application for Payment has been
Contnuation Sheet, AIA Bocument G703, is antached. completed in accordance with the Comract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
paymenis received from the Owner, and that current payment shown herein is now due,
1. ORIGINAL CONTRACT SUM $ 144,503,261.00
2. Net change by Change Orders thru Modification #0019 7,338,694.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line | £2) s 151.841,955.00
4, TOTAL COMI'LETED & STORED TO 3 134,903.669.24 /
DATE  (Column G on G703) By: Date //\‘3’,’ 2
5. RETAINAGE: 7
a. 0% of Completed Work s Sweof: = N \(‘5\ M G County af; m\'\°w'\
{Column D + E on G703) Subscribed and swom to before me 1his M o lﬁ
b. 0 % of Stored Matenal ) Notary Public

(Column F op (G703)
Total Retainage {(Lines 5a + 5b oc

Total i Column [ of G703) 3 000
6. TOTAL CARNED LESS RETAINAGE s 134.903.669,24
(Linc 4 Less Lane 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificale) S 133.477.904 30
8. CURRENT PAYMENT DUE s 1,425,764.94
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 16,938,285.76
{Line 3 less Line 6)
———
CHIANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
0 previous months by Owner §7,490,617.00 $261.647.00
Totat approved this Month $109,724.00
TOTALS $7,600,341 00 $261,647 00
NET CHANGES hy Change Onler $7.338,694.00

My Commission expires:

WENDELYN DAVIS COOPER
NOTARY PUBLIC
COMMREG #7738045
ONWEALTH OF VIRGI
MY COMMISSIOH EXPIRES FEB. 22@021

A\ DOCUMENT GT02 APPLICATION AND CERTIFICATIIN FOR PAYMENT 1902 EDITION - AlA - ©1992
Users may obtain validation of this document by requasting a completed AIA Document D401 - Cerlification of Documant's Authenticity from tha Licensee,

THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVE N W WASHINGTON, OC 200085202



CONTINUATION SHEET Ald DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

APPLICATION NO: 25

Conitractor's signed centification is attached. APPLICATION DATE: 12/172018
In tabulations below, amounts are stated 10 Lhe nearest dollar. PERIOD TO 1273172018
Use Colwan | on Centracts where vaciable retainage for line items may apply PROJECT NO 16110003
A B [ D | E F G T t K
ITEM DESCRIPTION OF WORK SCHEDULED WUORK COMPLETED MATERIALS TOTAL . BALANCE RETAINAGE TCOTALPAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G C) TO FINISH TO
APPLICATION STORED AND STORED -G DATE

TOTAL $151,841,955.00 133,477,904.30 1,425,764,94

(NOT IN

0.00

TODATE

134,903,669.24

$16,938,285.76

(56,335,6:

wh
wn

.76)

$133,477,504.30

Users may obtain validation of this document by raquesting of the license a completed AIA Document D401 - Certification of Document's Authenticity




»* CLICK ENABLE MACROS"™

|Standard Form 1034 [VOUCHER NO.
o sed Januany 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL 2
JUS DEPART MENT. BUREAU, OR ES TABLISHMENT AND LOCATION JDATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 2/8/2019
Philadelphia, PA 19106 JCONTRACT NUMBERAND DATE PAID BY
5 GS-03-P-16-AZ-C-7020 8/25/2016
JREQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
2/8/2019
0¥ SCOUNT TERMS
[PAYEE'S ACCOUNT NUMBER
EN-GH-03-P-16- ]
SHIPPED FROM O WEGHT T BIL NUMBER
DATEOF ARTICLES OR SERVICES (Enter
NUMBER AND DATE | DELVERY descigton, item number of contract or Federal supply schedue, and ot | QUANTITY UNTTPRICE AMOUNT
OF ORDER OR SERVICE nformation dosmed noc essary) cosT PER {1)
Work Completed:
Base contract to date (184 item 4) 1| $137,453,320.03 $137,453,320.03
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
Bond Premiums (184 item 12) 1 $0.00 $0.00
IPreviots Payments (184 item 14) 1| $134,903,669.24 $134,903,669.24
A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakd! of pay t with corr MDL TOTAL.
| Number of MDLs| 5 |
TILE Awarded Balance PEGASYS MDL] __Amount To Pay (5)
$21.263.261.00 $0.00 1 $0.00
PS0005 and PS0006 N1482931 $122.982 168.55 $12,554,080.56 2 $1,113,.309.79
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 3 $0.00!
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914 925.00 $125619.00 4 $0.00
PS0009 $63.721.00 $0.00 4 $0.00
|PS0011 $127,241.00 $20,232.00 4 $10,819.00
|PS0012 $294,769.00 $39.420.00 4 $10,607.00
PS0013 $147,725.00 $4,466.00 4 $4,466.00
PS0014 $653,150.00 1,364.00 4 $4,783.00
PS0015 $417.359.00 4,907.00 5 $22,040.00
PS0016 194,125.00 $26,374.00 5 $8.413.00
PS0018 166,101.00 $13.793.00 5 $1,701.00
PS0019 $109.724.00 $5.154.00 5 $2,299.00
PS0020 $2,040,909.00 $2,040,909.00 5 $1,371,213.00
Total $2,543,650.79)
(should match L74 below)
JUee cotinusting shesi(e) f neoes sasy) (Payee must NOT use the space below) TOTAL
PAYMENT: APPROVED FOR |Exmmc;r; RATE
N/A =52,549,650.7' N/A .S,AQ}JFERENCES
BY
David Duff N
I mount vethiod: cormct for pmymert N AN ZIEN INE DEF
TITLE (Signature or initials) URviv v Date 2019.02.101511:16
Prolect Engineer | COR Bk
JPursuant to authorty vested in me, | certffy that this voucher B correct and proper for payment
02/12/2019 Aomberdy A. DeSantd  Contracting Officer
(Date) (Aumon‘ﬁ Certifying Officer)* Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
L}
CASH DATE PAYEE’
8
Y
1. When stated In foreign currency, Insert name of currency. Per
2. if the ablity to certfy and authority fo approve are combined In one person, one signature only is necessary; otherwise the
japproving officer will sign In the space provided, over his official tte.
3. When a voucher Is recepted In the name of a company or corporation, the name of the person writing the company or | Title
jcorporate name, as wel as the capacity in which he signs, mustappear. For example: "John Doe Company, per John
[Smith, Secretary”, or "Treasurer”, as the case maybe.
Previous edition usable R03 2017

PRIVACY ACT STATEMENT

this form B requised under the provisions of 31 U.S.C. 82b and 82¢, for the pupose of
identfy the particular credifor and the amounts to be paid. Falure o furnish this

The Informantion requested on
Fedeml money. The Info B

w I hinder of the payment

C-7020



PAGE

OF PAGES

CONSTRUCTION PROGRESS REPORT

REPORT NO.
| 026

2/8/2019]

|DATE

|COCATION: FONTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 JMinneapolis, MN 55422

CONTRACT NO. INORK ORDER NO.

GS-03-P-16-AZ-C-7020 .

ADN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

|INITIAL CONTRACT |ReviSED cONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL ITHROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3

11/16/2018 N/A 9/30/2019 N/A 89.3%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
|NUMBER EMPLOYED SATISFACTORY |sATiISFACTORY
100 YES O no YES 0 no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY ATISFACTORY
[ ¥es O no [ ves 0 no 7 YES O no

|INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00]
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $9,379,603.00]
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $153,882,864.00]
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $137,453,320.03]
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) _ $0.00]
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $137,453,320.03]
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $137,453,320.03]
11. BOND PREMIUMS
A. PAID IN PREVIOUS PAYMENTS $0.00}
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00]
13. SUBTOTAL (Line 10 plus Line 12) 137,453,320.03|
14. LESS PREVIOUS PAYMENTS $134,903,669.24]
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $2,549,650.79]
SIGNATURE (For Optional Use) DATE [CONSTRUCTION MANAGEMENT ENGINEER DATE
(Signature)
/@méuff, A. DeSant
2/8/2019] 2/8/2019]
CONSTRUCTION ENGINEER (Signature) DATE ICHIEF, CONSTRUCTION ENGINEER
(Signature) DATE
DAVl D D U F Digitally signed gy DAVID DUFF
Date: 2019.02.10 1 5:10:37 -05'00'
2/8/2019] 2/8/2019]

GENERAL SERVICES ADMINISTRATION
***rec'd and accepted 2/08/19 3PQNP K.A.D.***

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

REPORT ON WORK UNDER CONTRACT

INSPECTION

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

VA3012Z2Z

3-BULDING A YN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

|6. coNTRACT FOR

New Construction

7. PROJECT NO. . DATE OF RECEIPT OF . ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  fa. Number  [b. AMOUNT
9/16/2016 12
EQ3PCS-16-5086 $144,503,261.00 | $9,379,603.00 $153,882,864.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY [a. CONTRACT b. REVISED [ ESTIMATED 3. ACTUAL 3 ACTUAL  Jp. NORMAL
$8,320.74 11/16/2018 N/A 9/30/2019 N/A 89.32% 0.00%

15. A-E FIRM 16. CM Firm

17. CONSTRUC‘B‘IA!\G}]ﬁ D U F F

Digitally signed by DAVID DUFF
Date: 2019.02.10 15:11:43 -05'00"

18. GSA INSPECTOR

DAVID DUF

Digitally signed by DAVID DUFF
Date: 2019.02.10 15:12:00
0500

|David Duff |David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22, ADDITIONAL INSPECTIONS |23 Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes O No
PROGRESS sP S )
[J POST FINAL ® ® 5 Retainage Recommended
YES
O FinaL 12/31/2018 1/31/2019 O Yes -

24,

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 a_nd PS0006 N1482931 $1,113,309.79 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 $0.00 4 RWA #N1482931
PS0011 10,819.00 4 RWA #N1482931
PS0012 10,607.00 4 RWA #N1482931
PS0013 54.466.00 4 RWA #N1482931
PS0014 54.783.00 4 RWA #N1482931
PS0015 $22,040.00 5 RWA #N1482931
PS0016 58,413.00 5 RWA #N1482931
PS0018 1,701.00 5 RWA #N1482931
PS0019 52,299.00 5 RWA #_N1482931
PS0020 $1,371,213.00 5 RWA #N1482931
IGNATURE T E ) DATE
25. COR APPROVAL DAVID DUFF
DAVID DUFF pae 20190210 2/8/2019

GENERAL SERV'CES ADMINISTRATION 15:111‘(5‘985[%,\9&'98 for instruction concerning final payment) GSA 220 (R03 2017)

***rec'd and accepted 2/08/19 3PQNP K.A.D.***



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Conlract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8 DATE

03/07/2017

10, TY PRINT NAME AND F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd and accepted 2/08/19 3PQNP K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT

AlA DOCUMENT G702

TO OWNER: PROJECT: APPLICATION NO: 26 Distribution 10:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 01/01/19 ‘ |CONTRACTOR
ADN: EN-GS-03-I-16-AZ-C-7020 PERIOD TO: 0143119
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: {K185{4385 CONTRACT NO.:
700 Meadow Lane North Fed Tax 1D: GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE: 09/16/t6
CONTRACTO R'S APPLICATION FOR PAYMENT The undersigned Contractor centifies that 1o the best of the Contractor’s knowtedge,
Application is made for payment, as shown below, in connection with the Contract. information and beliel the Work covered by this Application for Payment has been
Continuation Sheet. AIA Document G703, is anached. completed in accardance with the Contract Documents, that all amounis have been paid by
ihe Comractor for Work for which previous Cenificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
L. ORIGINAL CONTRACT SUM s 144,503.261.00
2. Net change by Change Orders thru Medification #0020 9.379.603.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 = 2) b 153 882 864.00
4. TOTAL COMPLETED & STORED TO S 137.453,32003 7
DATE  (Column G on G703) By: vae: LS Y Zo/P
5. RETAINAGE. . s /
a. U "% of Completed Work s Swicof: N7 A\ o= County of: Oelows ﬁ\\
(Column D + E on G703) Subscribed and lay of 2 Ol
b. 0 *aof Stored Matenial s Notary Public: q bQ\L 6 < (\
{Column F on G703) My Commission expife W E EL
Total Retainage {Lines 5a + Sbor NOTARY PUBLIC
Total in Column 1 of G703} s 0.00 REG. #7738045
6. TOTAL EARNED LESS RETAINAGE s 137.453.320 03 COMMONWEALTH OF VIRGINIA
(Line 4 Less Line 5 Total) MY COMMISSICH CXPIRES FEB. 28, 2021
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT {Line 6 from pror Certificate) s 134,903,669 24
8 CURRENT PAYMENT DUE s 2,549,650.79
9 BALANCE TO FINISH, INCLUDING RETAINAGE ) 16,429,543,97
{Line 3 lcss Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $7.600,341.00 5261,647.00
Total approved this Month §2.040.909.00
TOTALS £9,641,250.00 $261,647.00
NET CHANGES by Change Order 59,379,603 00

ALA DOCUMENT GT0Z - APPLICATION AND CERTIFICATION FOR PAYMENT 1902 EDION A ©1902
Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensse.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORKAVE | NW . WASHINGTON, DC 20008-5262



CONTINUATION SHEET

Ald DOCUMENT G703

In 1abulations befow, amounts are siated (o the nearest dollar,

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing
Contractor’s signed certification is aitached

APPLUICATION NO: 26
AP'PLICATION DATE:

1112019

TOTAL

$153,882,864.00

134,903,669.24

2,549,650.79

(NOTIN

0.00

TO DATE

137,453,320,03 89.32%

§16,429,543.97

($6,220,147.97)

['ERIOD TO: 173172019
Use Column | on Contracts where variable retainage for line itemns may apply P'ROJECT NO: 16110003
A B C & | E F G " i K
ITEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL ™ BACANCE HETAINAGE TOTALVAID
NO VALUE FROM FREVIOUS THIS PERIOD PRESENTLY COMPLETED {G TO FINISH
APPLICATION STORED AND STORED C-G)

$134,903,669.24

Usars may abiain validation of this document by requesting of the license a completed AlA Document D41 - Certification of Document's Authenticity




»* CLICK ENABLE MACROS"™

|Standard Form 1034 [VOUCHER NO.
o sed Januany 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL =
JU.S. DEPART MENT. BUREAU. OR ES TABLISHMENT AND LOCATION JDATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 3/19/2019
Philadelphia, PA 19106 JCONTRACT NUMBER AND DATE PAD BY
5 GS-03-P-16-AZ-C-7020 8/25/2016
JREQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
3/19/2019
0¥ SCOUNT TERMS
PAYEES ACCOUNT NUMBER
ENLCS. 03 P 1a A7 (]
SHIPPED FROM TO WEIGHT T BIL NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE | DEUVERY descigton, item number of contract or Federal supply schedue, and ot | QUANTITY UNTTPRICE AMOUNT
OF ORDER OR SERVICE nformation dosmed noc essary) cosT PER {1)
Work Completed:
Base contract to date (184 item 4) 1| $138,764,033.01 $138,764,033.01
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
Bond Premiums (184 item 12) 1 $0.00 $0.00
IPreviots Payments (184 item 14) 1| $137,453,320.03 $137,453,320.03
A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakd! of pay t with corr MDL TOTAL.
| Number of MDLs| 5 |
TILE Awarded Balance PEGASYS MDL] __Amount To Pay (5)
$21,263.261.00 $0.00 1 $0.00!
PS0005 and PS0006 N1482931 $122.982 168.55 $11,440.770.77 2 $997,527.98]
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 3 $0.00!
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914 925.00 $125619.00 4 $0.00
PS0009 $63.721.00 $0.00 4 $0.00
PS0011 $127,241.00 $9413.00 4 $0.00
|PS0012 $294,769.00 $28.813.00 4 $12,902.00
PS0013 $147,725.00 $0.00 4 $0.00!
PS0014 $653,150.00 $56.581.00 4 $0.00
PS0015 $417.359.00 2,867.00 5 $0.
PS0016 194,125.00 $17.961.00 5 $13.471.00
PS0018 166,101.00 $12,092.00 5 $7,069.00
PS0019 $109.724.00 $2,855.00 5 $2,855.00
PS0020 $2,040,909.00 $669,696.00 5 $276,888.00
JTotall $1.310.71 2.9_8
(should match L74 below)
Jes cotinuaing sheske) £ neosseary) (Payee must NOT use the space below) TOTAL $1.3
PAYMENT: APPROVED FOR EXCHANGE RATE
FFERENCES
N/A =31 310,712 N/A -SLQF
BY
David Duff _
A mount vedfied; cormct for pym, \ LS S 1ok D9taly signed by DAVID DUFF
TITLE (Sig o or initials) VIiD DU u«n;;m,m..,..m‘
Project Engineer | COR
JPursuant to authorty vested in me, | certffy that this voucher B correct and proper for payment
03/20/2019 ey M. PeSant-  Contracting Offcer
(Date) (Aumon‘ﬁ‘ Certifying Officer)* Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
: CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
1
L}
CASH DATE PAYEE
8
Y
1. When stated In foreign currency, Insert name of currency. Per
2. Iif the ablity to certfy and authority fo approve are combined In one person, one signature only is necessary; otherwie the
japproving officer will sign In the space provided, over his official tte.
3. When a voucher Is recepted In the name of a company or corporation, the name of the person writing the company or | Title
jcorporate name, aswel as the capacity in which he signs, must appear. For example: "John Doe Company, per John
[Smith, Secretary”, or "Treasurer”, as the case maybe.
Previous edition usable R03 2017

PRIVACY ACT STATEMENT

this form B requised under the provisions of 31 U.S.C. 82b and 82¢, for the pupose of
identfy the particular credifor and the amounts to be paid. Falure o furnish this

The Informantion requested on
Fedeml money. The Info B
w I hinder of the payment

7020



PAGE OF PAGES
REPORT NO. DATE
CONSTRUCTION PROGRESS REPORT | 027 | 31192019l

|COCATION: FONTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 JMinneapolis, MN 55422

CONTRACT NO. INORK ORDER NO.

GS-03-P-16-AZ-C-7020 . .

PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS

COMPLETION DATES PERCENT COMPLETED

|INITIAL CONTRACT |ReviSED cONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL [THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3

11/16/2018 N/A 9/30/2019 N/A 90.2%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
|INUMBER EMPLOYED SATISFACTORY JsaTisFACTORY
100 YES O no YES 0 no
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY ATISFACTORY
[ ¥es O ~No [ ves O no 7 YES O no

|INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

1. _INITIAL CONTRACT AMOUNT $144,503,261.00]
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) $9,379,603.00]
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $153,882,864.00)
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $138,764,033.01
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00
7. TOTAL VALUE OF MATERIALS (Line 6A plus Line 6B) $0.00}
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and ?) $138,764,033.01
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $138,764,033.01
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00]

B. TO BE PAID WITH THIS PAYMENT

12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B)

$0.00}

13. SUBTOTAL (Line 10 plus Line 12)

138,764,033.01]

14. LESS PREVIOUS PAYMENTS

$137,453,320.03]

15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14)

$1,310,712.98]

SIGNATURE (For Optional Use) |DATE ICONSTRUCTION MANAGEMENT ENGINEER

DATE

(Signature)
/Qméu? L. DPeSant
3119/2019) 3/19/2019)
i DATE ICHIEF, CONSTRUCTION ENGINEER
CONSTRUCTION ENGINEER (Signature) 1y, 1iealy tgned by DAVID DUFF |(signature) DATE
DAVl D D U F Date: 201p.03.19 14:07:19
-04'00"
3119/2019| 3/19/2019)

GENERAL SERVICES ADMINISTRATION
***rec'd and accepted on 03/19/19***

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

INSPECTION

REPORT ON WORK UNDER CONTRACT

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

3. BUILDING

VA3012Z2Z

PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

|6. coNTRACT FOR

New Construction

7. PROJECT NO.

. DATE OF RECEIPT OF . ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE  fa. Number  [b. AMOUNT
9/16/2016 12
EQ3PCS-16-5086 $144,503,261.00 | $9,379,603.00 $153,882,864.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
DAMAGES PER DAY [a. CONTRACT b. REVISED T ESTMATED 3. ACTUAL 3 ACTUAL  Jp. NORMAL
$8,320.74 11/16/2018 N/A 9/30/2019 N/A 90.18% 0.00%

15. A-E FIRM 16. CM Firm

sRigialisigoac by DA,

17. CONSTRUCTON ENGINEER 13 A\ /Iy DUF

DUFF
Date:2019.03.19 140833

18. GSA INSPECTOR DAV' D DU F

Digially signed by DAVID DUTT
Date: 2019.03.19 14:09:07

|David Duff -0400' JDavid Duff -04'00'
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22, ADDITIONAL INSPECTIONS |23 Payment Recommended
PROGRESS INSPECTION INSPECTION RECOMMENDED Yé J No
[J POST FINAL Retainage Recommended
O FinaL 1/31/2019 2/28/2019 ® YES O no O ves o

24,

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line ltem or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 a_nd PS0006 N1482931 $997,527.98 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 0.00 4 RWA #N1482931
PS0011 0.00 4 RWA #N1482931
PS0012 $12,902.00 4 RWA #N1482931
PS0013 0.00 4 RWA #N1482931
PS0014 0.00 4 RWA #N1482931
PS0015 0.00 5 RWA #N1482931
PS0016 $13,471.00 o RWA #N1482931
PS0018 7,069.00 5 RWA #N1482931
PS0019 52,855.00 o RWA #_N1482931
PS0020 $_2/6,888.00 5 RWA #N1482931
IGNATURE Digitally signed by DAVID DATE
25. COR APPROVAL DAVID DUF ggmf:zm 9.03.19 14:0932 3/19/2019
GENERAL SERV'CES ADMINISTRATION v—('Soe reverse for instruction concerning final payment) GSA 220 (R03 2017)

***rec'd and accepted on 03/19/19%**



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Conlract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0002
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8 DATE

03/07/2017

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd and accepted on 03/19/19 K.A.D. (3PQNP)***

APPLICATION AND CERTIFICATION FOR PAYMENT

AlIA DOCUMENT G702

TO OWNER

US General Services Admimsiration
CO: Kimberly DeSant

PROJECT:
FASTC Contract 02;

ADN: EN-GS-03-P-16-AZ-C-7020
FROM CONTRACTOR:
M. A. Martenson Company

700 Meadow Lane North
Minneapaolis, MN 55422

MAM PRQJECT NO.:
DUNS:
Fed Tax ID:

Fost Pickett, Blackstone, VA 23824

16110003

APPLICATION NO: 27 Distribution to:
X |OWNER
ARCIITECT
PERIOD FROM: 02/01/19 CONTRACTOR
PERIOD TO: 02228119
CONTRACT NO.: [ |

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, ALA Documnent G703, is auached,

I. ORIGINAL CONTRACT SUM 1)
2. Net change by Change Orders thru Moxdification #0020
3. CONTRACT SUM TO DATE (Line | £2) LY
4. TOTAL COMPLETED & STORED TO )
DATE  (Column G on G703)
5. RETAINAGE;
a. % of Completed Work S
(Column D + E on G703)
b, 0 % of Siored Material s
(Column F on G703)
Tota! Retainage {(Lines 5a + Sb or
Total in Column [ of G703) s
6 TOTAL EARNED LESS RETAINAGE s

{Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

144,503,261.00
9.379.603.04

153,882,864.00

138.764,033.01

0.00

T 138.763,033.01

PAYMENT (Line 6 from prior Ceraficate) s 137,453,320.03
8. CURRENT PAYMENT DUE s 1,310,712.98
9. BALANCE TO FINISH, INCLUDING RETAINAGE s 15,118,830.99

(Lane 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS

Total changes approved

in previous months by Owner $7.600.341 00 $261,647.00

‘Total approved 1his Month $2.040,90% 00

TOTALS §9.641,250.00 $261,647 00

NET CHANGES by Chanye Order $9,379.603.00

The undersigned Contractor certifies that 1o the hest of the Contractor’s knowledge,
information and belief the Work covered by this Application for Payment has been
completed in acconlance with the Contract Documents, thal all amounts have been paid by
the Comracior for Work for which previous Certificates for Payment were issued and
payments reccived from the Owner, and 1hat current paymest shown herein is now due.

(84

By: Date: ~3/ 5— 2071 q

State of: V 1K1 v\ o Hn Couny of: (\O‘*DU)'I'
Subscribed and swom to before me this lS day of

Notasy Public:
My Commission expires:
Feolar, aox|

WENDELYN DAVIS COOPER
NQTARY PUBLIC
REG. #7738045
COMMONWEALTH OF YIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AIA DOCUMENT G102 - APPLICATION AND CERTIFICATION FOR PAYMENT 5092 EDITION - AlA - ©1982
Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . HW  WASHINGTON, DC 20006-5262



CONTINUATION SHEET

Ald DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, cotilaining

ATPLICATION NO: 27

Contractor’s signed ceniification is anached APPLICATION DATE: 212019
In tabulations below, amounts are stated to the nearesi dollar, PERIOD TO: 22812019
Use Cehunn 1 on Contracts where variable retainage for line itemns snay apply. PROJECT NO: 16110003
A B c D | E F G i 1 K
TEM DESCRIFTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Ye BALANCE RETAINAGE TOTALFAID
RO VALUE FROM PREVIOUS THIS PERIOD FRESENTLY COMPLETED G+-0 TO FINISH 10
APPLICATION STORED AND STORED (C-G) DATE
(NOTIN TODATE
: oF

TOTAL

S$153,882,864.00

137,453,320.03 1,310,712.98

0.00

138,764,033.01 90.18%

$15,118,830.99

{$6,116,149.99)

$137,453,320.03

Users may obtain validation of this document by requesting of the licensa a completed AIA Document D401 - Certification of Document's Authantlcity




*** CLICK ENABLE MACROS***

Standard Form 1034
Revised January 2017
GSA R0O3

PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL

VOUCHER NO.

28

JU.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

100 S. Independence Mall West

DATE VOUCHER PREPARED
4/10/2019

SCHEDULE NO.

Philadelphia, PA 19106

CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE

8/25/2016

PAYEE'S
NAME
AND
ADDRESS

M.A. Mortenson Company
700 Meadow LN N

Minneapolis, MN 55422

DATE INVOICE RECEIVED
4/10/2019

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

EN-GS-03-P-16-AZ-C-7020
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE | DELIVERY description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) COST PER (M)
Work Completed:
Base contract to date (184 item 4) 1| $140,417,375.71 $140,417,375.71
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
] PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
a M ETE Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL i i
o Previous Payments (184 item 14) 1] $138,660,035.03 $138,660,035.03
ADVANCE

** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

| Number of MDLs| 5 |
TITLE Awarded Balance PEGASYS MDL] _ Amount To Pay (3)
Base Award B0893000 $21,263,261.00 $0.00 1 $0.00
PS0005 and PS0006 N1482931 $122,982,168.55 $10,443,242.79 2 $1,523,901.68
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 3 $0.00
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914,925.00 $125,619.00 4 $0.00
PS0009 $63,721.00 $0.00 4 $0.00
PS0011 $127,241.00 $9,413.00 4 $0.00
PS0012 $294,769.00 $15,911.00 4 $5,303.00
PS0013 $147,725.00 $0.00 4 $0.00
PS0014 $653,150.00 $56,581.00 4 $0.00
PS0015 $417,359.00 $62,867.00 5 $622.00
PS0016 $194,125.00 $4,490.00 5 $0.00
PS0018 $166,101.00 $5,023.00 5 $100.00
PS0019 $109,724.00 $0.00 5 $0.00
PS0020 $2,040,909.00 $392,808.00 O $227,414.00
Total $1,757,340.68|
(should match L74 below)
(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $1,757,340.68
|PAYMENT: APPROVED FOR EXCHANGE RATE
_61.757.340.68 N/A 6100 DIFFERENCES
BY?
David Duff
Amount verified; correct for paymente~ A v 71N N1 11 Digi i
TITLE (Signature or initials) LJMAAVIL) LJUT T Date:2019.04.1113:00:32 -0400'
Project Engineer | COR

Pursuant to authority vested in me,

| certify that this voucher is correct and proper for payment

04/12/2019 y . Contracting Officer
(Date) (Authgriging Certifying Officer)? Title
- ACCOUNTING CLASSIFICATION
See attached MDL breakdown

i CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
|
D

CASH DATE PAYEE®
B
Y

1. When stated in foreign currency,

insert name of currency.

2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary, otherwise the
approving officer will sign in the space provided, over his official titie.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John

Smith, Secretary”, or "Treasurer”, as the case may be.

Per

Title

—
Previous edition usable

RO3 2017

PRIVACY ACT STATEMENT
this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested is to
identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge of the payment obligation.

The informantion requested on




PAGE OF PAGES
CONSTRUCTION PROGRESS REPORT | 027 | 31912019
[COCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 .
PDN is EN-GS-03-P- 16-AZ C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 N/A 9/30/2019 N/A 91.2%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 ~l YES 1 NO v YES 1 No
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
| YES ] NO ~| YES | NO /] YES ] NO

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

JREPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Tofal of Coulmn 2, GSA Form 184B) $9,379,603.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $153,882,864.00
4. VALUE OF WORK COMPLETED TO DATE (Tofal of Columns 3A and 3B of GSA Form 184A) $140,417,375.71
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00]

. (Line 6A plus Line 6B) $0.00)|
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $140,417,375.71
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $140,417,375.71
11. BOND PREMIUMS

A._PAID IN PREVIOUS PAYMENTS _ $0.00]
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $140,417,375.71
14. LESS PREVIOUS PAYMENTS $138,660,035.03]
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $1,757,340.68
SIGNATURE (For Optional Use) [DATE CONSTRUCTION MANAGEMENT ENGINEER IDATE
(Signature)
Aond A. PeSant-
4/12/2019 4/10/2019
CONSTRUCTION ENGINEER (Signature) |PATE CHIEF, CONSTRUCTION ENGINEER -
Digitally signed py DAVID DUFF (Signature)
DAVI D DU F F Date 2019041 12:59:42
4/10/2019 4/10/2019
GENERAL SERVICES ADMINISTRATION GSA FORM 184 (R03 2017)

rec'd and accepted on 04/10/19



1.CONTRACT/TASK ORDER NO.

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT GS-03-P-16-AZ-C-7020
2. LOCATION (Street, City, and State) 3. BUILDING PDN is EN-GS-03-P-16-AZ-C-7020
Fort Pickett
Nottaway County, VA VA30122Z
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422 New Construction New Construction
7. PROJECT NO. 8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE la. Number  |b. AMOUNT
9/16/2016 12
EQ3PCS-16-5086 $144,503,261.00 $9,379,603.00 $153,882,864.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
IDAMAGES PERDAY [a. CONTRAC] "REVISED C. COIIMATED 3. ACTUAL a. AC TUAL )
$8,320.74 11/16/2018 N/A 9/30/2019 N/A 91.25% 0.00%
15. AE FIRM 16. CM Firm
s Hatt H Ly DAVID
17. CONSTRUCTION ENGINEER DUFF 18. GSA INSPECTOR Digitally signed by DAVID DUFF
DAVID DUFF paie: 20150411 130104 DAVID DUFF pate:201904.11 130128
David Duff 0400 David Duff ~0400
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22 ADDITIONAL INSPECTIONS |23. Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes L] No
PROGRESS .
] POST FINAL Retainage Recommended
O NO
] FINAL 2/28/2019 3/31/2019 @ YES O n =

24.
STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 and PS0006 N1482931 $1,523,901.68 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 $0.00 4 RWA #N1482931
PS0011 $0.00 4 RWA #N1482931
PS0012 $5,303.00 4 RWA #N1482931
PS0013 $0.00 4 RWA #N1482931
PS0014 $0.00 4 RWA #N1482931
PS0015 $622.00 5 RWA #N1482931
PS0016 $0.00 o) RWA #N1482931
PS0018 $100.00 3 RWA #N1482931
PS0019 $0.00 3 RWA #N1482931
PS0020 $227,414.00 3 RWA #N1482931
SIGNATURE DAVI D '5|g|tally signed by DATE
25. COR APPROVAL DAVID DUFF 4/10/2019
%g Date: 2019.04.11
GENERAL SE_RV|CES ADMINIS ION 130125 U reverse for instruction conceming final payment) GSA 220 (R03 2017)

rec'd and accepted on 04/10/19



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-18-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0028
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (5i

8 DATE

04/08/2019

F CERTIFYING QFFICER

Josh Walfoort - Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, City, Stale and ZIP Code)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd and accepted on 04/10/19 3PQ K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT

Ald DOCUMENT G702

TO OWNER: PROJECT:
US General Services Administration FASTC Contract 02;
CO: Kimberly DeSant Fort Pickett, Blackstone, VA 23824

ADN: EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: 08904385
700 Meadow Lane North Fed Tax ID:

Minneapolis, MN 55422

APPLICATION NO: 28 Distribution to:
X |OWNER
ARCHITECT
PERIOD FROM: 03/0119 CONTRACTOR
PERIOD TO: 03/31/19
CONTRACT NO.:

GS-03-P-16-AZ-C-7020

CONTRACT DATE; 09/16/16

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown belaw, in copnection with the Contract.
Continuation Sheet, AIA Document G703, is attached,

1. ORIGINAL CONTRACT SUM S 144.503,261.00
2. Net change by Change Orders thru Modification #0020 9,379.603.00
3. CONTRACT SUM TODATE (Line t £ 2) S 153,882,864.00
4. TOTAL COMILETED & STORED TO s 140,417,375.71
DATE  (Column G on G703)
5. RETAINAGE:
a. 0 % of Completed Work s
(Column D + E on G703)
b, 0 % of Storcd Material S
(Column F on G703)
Total Relainage (Lincs 3a + 5b or
Total in Column [ of G703) ] 0.00
6. TOTAL EARNED LESS RETAINAGE ) 140,417,375.71

{Linc 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Line 6 from prior Certificale) S 138.660.035.03
8. CURRENT PAYMENT DUE S 1,757,340.68
9 BALANCE TO FINISH, INCLUDING RETAINAGE ) 13,465.488.29
{Linc 3 less Line 6)
CIIANGE ORDER SUMMARY ADDITIONS DEDUCTIONS |
Total changes approved
in previous months by Owner §9.641,250 00 $261,647.00

Total approved this Month

TOTALS §9.641,250.00 §261,647 00

NET CHANGES by Change Order $9,379,603 0D

The undersigned Contractor certifies 1hat to the best of the Contractor’s knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Conltractor for Work for which previous Cenificates for Payment were issued and
payments received from the Owner, and thal cursent payment shown herein is now due,

ow: G002

County of: {\O\‘bwn
day of Lol S

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEAITH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

A DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1082 EDITION AA  ©19%2

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. N.W . WASHINGTON, DC 20008-6292

Usears may obtaln validation of this document by requesting a completed AJA Document D401 - Certification of Document's Authenticity from the Licensee.



CONTINUATION SHEET AlA DOCUMENT G703

Doc APPLICATION

ND CERTIFICATION FOR PAYMENT, containing

Contractor

APPLICATION NO: 28

lication is attached APPLICATION DATEL: 32019
ts are stated 10 Lhe nearest dollar, PERIOD TO: 3312019
PROJECT NO: 16110003
A B C D | E F G H 1 K
TTEM DESCRIPTION OF WORK SCHEDULED WOURK CUMPLETED MATERIALS TOTAL % HALANCE RETAINAGE TOTALPAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED G-C) TO FINISH 70
APPLICATION STORED AND STORED €-6) DATE
{NOT IN TO DATE
D OR E| DIE

TOTAL §153,882,864.00 134,660,035.03 1,757,340.68 0.00

14041737571 91.25%

$13,465,488.29

($6,787,021.29)

5138,660,035.03

Users may oblain validation of this dacumant by requasting of the license a completed AIA Document D401 - Cortification of Document’s Authenticity




*** CLICK ENABLE MACROS***

Standard Form 1034
Revised January 2017
GSA R0O3

PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL

VoucC

HER NO.

29

JU.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
100 S. Independence Mall West

Philadelphia, PA 19106

DATE VOUCHER PREPARED
5/17/2019

SCHEDULE NO.

PAYEE'S
NAME
AND
ADDRESS

M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422

CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
DATE INVOICE RECEIVED

5/17/2019

| DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

.EN-GS-03-P-16-AZ-C

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE | DELIVERY description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) COST PER (DY
Work Completed:
Base contract to date (184 item 4) 1| $141,530,943.72 $141,530,943.72
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
COMBEIE Bexd Prgmiums (184 item 12) 1 $0.00 $0.00
2 .
PROGRE%S Previous Payments (184 item 14) 1| $140,417,375.71 $140,417,375.71

| Number of MDLs |

5 1

** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

ACCOUNTING CLASSIFICATION

TITLE Awarded Balance PEGASYS MDL] _ Amount To Pay (3)
Base Award B0893000 $21,263,261.00 $0.00 1 $0.00
PS0005 and PS0006 N1482931 $122,982,168.55 $8,919,341.11 2 $824,297.01
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 3 $0.00
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914,925.00 $125,619.00 4 $0.00
PS0009 $63,721.00 $0.00 4 $0.00
PS0011 $127,241.00 $9,413.00 4 $7,213.00
PS0012 $294,769.00 $10,608.00 4 $10,608.00
PS0013 $147,725.00 $0.00 4 $0.00
PS0014 $653,150.00 $56,581.00 4 $0.00
PS0015 $417,359.00 $62,245.00 5 $1,242.00
PS0016 $194,125.00 $4,490.00 5 $4,490.00
PS0018 $166,101.00 $4,923.00 5 $201.00
PS0019 $109,724.00 $0.00 5 $0.00
PS0020 $2,040,909.00 $165,394.00 5 $165,394.00
PS0021 $100,123.00 $100,123.00 5 $100,123.00
Total $1,1 13,568.01)
(should match L74 below)
(Use cotinuatino sheef(s) if necessary) (I-°ayee must NOT use the space below) TOTAL $1,113,568.01
|PAYMENT: APPROVED FOR EXCHANGE RATE
s 1.113.568.0f1 N/A 5100 DIFFERENCES
BY?
David Duff
Amount verified; correct for payment I
TITLE (Signature or |n|t|als) UI‘\V I U UU I- l- Date: 2019.05.20 15:28:18 -04'00"
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
05/21/2019 . (/) Contracting Officer
(Date) (Authopging Certifying Ofﬁcer)2 Title
v

See attached MDL breakdown

CHECK NUMBER

O->»7

ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER

ON (Name of bank)

CASH
B
Y

DATE PAYEE?®

1. When stated in foreign currency,

Smith, Secretary”, or "Treasurer”, a

insert name of currency.

2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary; otherwise the
approving officer will sign in the space provided, over his official title.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the company or
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John

s the case may be.

Per

Title

Previous edition usable

R0O3

PRIVACY ACT STATEMENT

The informantion requested on
this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested is to
identify the particular creditor and the amounts to be paid. Failure to fumnish this information will hinder discharge of the payment obligation.

2017

7020



PAGE OF PAGES
CONSTRUCTION PROGRESS REPORT | - | 2185018
COCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 . .
PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS
COMPLETION DATES PERCENT COMPLETED

INITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 N/A 9/30/2019 N/A 91.9%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
NUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 YES O no YES 0 No
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY
4 YEs O No 4 YES O nNo [7] YES O nNo

REPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC.,
INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

PROGRESS PAYMENT SUMMARY

INITIAL CONTRACT AMOUNT

$144,503,261.00

CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B)

$9,479,726.00

TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2)

5153,982,987.00

VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A)

]
$141,530,943.72]

VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)

2] Bl Pl Fad A P

VALUE OF MATERIAL

A. MATERIAL ON-SITE

Kmm/% A. DPeSant

B. MATERIAL IN STORAGE $0.00
) (Line 6A plus Line 6B) $0.00|
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $141,530,943.72|
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $141,530,943.72
11. BOND PREMIUMS
A._PAID IN PREVIOUS PAYMENTS $0.00
B. TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $141,530,943.72]
14. LESS PREVIOUS PAYMENTS $140,417,375.71]
15. AMOUNT OF PAYMENT THIS REPORT (Line 13 minus Line 14) $1,113,568.01]
SIGNATURE (For Optional Use) [DATE CONSTRUCTION MANAGEMENT ENGINEER IDATE

(Signature)

5/21/2019

5/17/2019

-04'00'

CONSTRUCTION ENGINEER (Signature)Digitally signed I)DyA|§/§V|D

DAVI D DU F ggtl:i 2019.05.2115:27:45

CHIEF, CONSTRUCTION ENGINEER
(Signature)

5/17/2019

|DATE

5/17/2019

GENERAL SERVICES ADMINISTRATION

***rec'd and accepted on 05/17/19***

GSA FORM 184 (R03 2017)



PUBLIC BUILDINGS SERVICE

REPORT ON WORK UNDER CONTRACT

INSPECTION

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

VA3012ZZ

3 BULDNG  PDN is EN-GS-03-P-16-AZ-C-7020

4. CONTRACTOR'S NAME AND ADDRESS
M.A. Mortenson Company

700 Meadow LN N

Minneapolis, MN 55422

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO. 8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  [a.Number  [|b. AMOUNT
9/16/2016 13
EQ3PCS-16-5086 $144,503,261.00 $9,479,726.00 $153,982,987.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
IDAMAGES PER DAY [a. CONTRACT “REVISED C.COlMATED 3. ACTOUAL @ AC TUAL FW
$8,320.74 11/16/2018 r N/A 9/_30/2019 N/A 91.91% 0.00%
15. A-E FIRM 16. CM Firm
17. CONSTRUCTION ENGINEER gy ime oy D 18. GSA INSPECTOR ey
DAVI D D U F ggtif 2019.05.20 15:28:43 DAVI D D U F ggt':ef 2019.05.20 15:29:00
David Duff -04'00' David Duff Rdid
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 72 ADDITIONAL INSPECTIONS |23 Payment Recommended
PROGRESS INSPECTION INSPECTION RECOMMENDED Ygs O No
[ POST FINAL Retainage Recommended
[0 FINAL 3/31/2019 4/30/2019 @® YES O NO O Yes No

24.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 and PS0006 N1482931 $824,297.01 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 S RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 $0.00 4 RWA #N1482931
PS0011 $7.213.00 4 RWA #N1482931
PS0012 $10,608.00 4 RWA #N1482931
PS0013 $0.00 4 RWA #N1482931
PS0014 $0.00 4 RWA #N1482931
PS0015 $1,242.00 5 RWA #N1482931
PS0016 $4,490.00 5 RWA #N1482931
PS0018 $201.00 5 RWA #N1482931
PS0019 $0.00 5 RWA #N1482931
PS0020 $165,394.00 D RWA #N1482931
PS0021 1 _ $100,123.00 5 RWA #N1482931
SIGNATURE Dlglfa"y Slgnea 5y DATE
25. COR APPROVAL DAVID DAVID DUFF 5/117/2019
F Date: 201 9.03.’\2'0
GENERAL SERVICES ADMINISTRATION "7 (See reverse for instruction concerning final payment) GSA 220 (R03 2017)

***rec'd and accepted on 05/17/19***



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-16-AZ-C-7020
3. PROJECT LOCATION 4. CONTRACT DATE
Fort Pickett, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Strosl, CHy. Stala and ZIP code) €. INVOICE NUMBER
Kimberly DeSant 0029
Contracting Officer
US General Services Administration INSTRUCTIONS
100 S. Independence Mall West
Philadelphia, PA 19106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that -

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

(2) Payments to subcontractors and suppliers have been made from
previous payments received under the conlract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

(4) This certification s not lo be construed as final acceptance of a
subcontractor’s performance.

8. CERTIFIED 8Y (Sigmatura) 8 DATE

05/17/2019

10. TV AND F CERTIFYING QFFICER

Josh Walfoort — Project Manager
11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stats and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




***rec'd and accepted on 05/17/19 K.A.D. (3PQ)***

APPLICATION AND CERTIFICATION FOR PAYMENT

Ald DOCUMENT G702

TO OWNER:

US Genera! Services Administration
CO: Kimberly DeSant

ADN: EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR:

M. A. Mortenson Company

700 Meadow Lane North
Minncapolis, MN 55422

PROJECT;
FASTC Contract 02;
Fort Pickett, Blackstone, VA 23824

MAM PROJECT NO.: 16110003
DUNS: (08204385
Fed Tax ID:

APPLICATION NO: 29
PERIOD FROM: 04/01/19
PERIOD TO: 04130/19
CONTRACT NO.:

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/16/16

Distribution 10

X

OWNER
ARCHITECT
CONTRACTOR

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Coniract,
Continuation Sheel, AIA Document G703, is attached.

I. ORIGINAL CONTRACT SUM s 144,503,261.00
2. Net change by Change Orders thru Modification #0021 9,479,726.00
3. CONTRACT SUM TO DATE (Line 1 £2) S 153,982,987.00
4. TOTAL COMPLETED & STORED TO ) 141,530,943.72
DATE (Column G on G703)
5. RETAINAGE:
a. % of Completed Work 5
{Column D + E on G703)
b. 0 % of Stored Material S
{Column F on G703)
Total Retainage (Lines 5a + Sh or
Total in Column I of G703) s 0,00
6. TOTAL EARNED LESS RETAINAGE S 141,530,943.72
(Line 4 Less Line 5 Total}
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Linc 6 from prior Certificate) ) 140,417,375.71
8 CURRENT PAYMENT DUE s 1,113,568.01
5. BALANCE TO FINISH, INCLUDING RETAINAGE $ 12.452,043.28
{Line 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $9,641,250.00 $261,647.00
Total approved 1his Month $100,123.00
TOTALS §9.741,373.00 $261,647.00

NET CHANGES by Change Onder

§9.479,726.00

The undersigned Centractor centifies that to the best of 1he Contractor’s knowledge,
information and belicf the Work cavered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractar for Work for which previous Centificates for Payment were issued and
payments received from the Owner, and 1hat current payment shown hercin is now due.

Date:

5']1‘7//'1'

CONTRACTOR: o

By:

State oﬁv‘ aﬂf (8] o

Subscribed and swomn 10 before me this } ¥ “k
Notary Public:

My Commission expires:

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

/
County of; mﬁbw“
davof  (\py va ol

A4 DOCUMENT G702 APPLICATION AND CERTIFICATION FOR PAYMENT - 1002 EDITION  AIA - €002
Users may obtaln validation of this document by requesting a completed AIA Document D401 - Certification of Documant's Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE.. NW WASHINGTON, DC 20006-5292



CONTINUATION SHEET

Ald DOCUMENT G703

APPLICATION NO: 29

TOTAL

$153,982,987.00

14041737571

1,113,568.01

O DATE

PIAYY-70-18

-

APPLICATION DATE: 4172019
PFERIOD TO; 473072019
se Co on Contracts w variable retainage for line items may apply PROJECT NO: 16110003
A B C D E F G H ] 13
iTEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL % BALANCE RETAINAGE TOTALTAID
NO VALUE FROM PREVIOUS THIS PERIOD PRESENTLY COMPLETED (G~ () TO FINISH
APPLICATION STOR !

0.00

141,530,943.72 91.91%

$12,452,043.28

($6,937,021.28)

$140,417,375.71

Usars may obtaln validation of this document by requesting of the license a complated AIA Document D401 - Certificalion of Document's Authentichty



*** CLICK ENABLE MACROS***

Standard Form 1034
Revised January 2017
GSA R0O3

PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL

VOUCHER NO.

30

JU.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
100 S. Independence Mall West

Philadelphia, PA 19106

DATE VOUCHER PREPARED
7/1/2019

SCHEDULE NO.

CONTRACT NUMBER AND DATE
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE

8/25/2016

PAYEE'S
NAME
AND
ADDRESS

M.A. Mortenson Company
700 Meadow LN N

Minneapolis, MN 55422

PAID BY

DATE INVOICE RECEIVED
7/1/2019

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER
EN-GS-03-P-16-AZ-C-7020

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE | DELIVERY description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) COST PER (M)
Work Completed:
Base contract to date (184 item 4) 1| $143,263,309.98 $143,263,309.98
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
] PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
a M ETE Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL i i
o Previous Payments (184 item 14) 1] $141,530,943.72 $141,530,943.72
ADVANCE

| Number of MDLs |

5 1

** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

TITLE Awarded Balance PEGASYS MDL] _ Amount To Pay (3)
Base Award B0893000 $21,263,261.00 $0.00 1 $0.00
PS0005 and PS0006 N1482931 $122,982,168.55 $8,095,044.10 2 $1,732,366.26
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 3 $0.00
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914,925.00 $125,619.00 4 $0.00
PS0009 $63,721.00 $0.00 4 $0.00
PS0011 $127,241.00 $2,200.00 4 $0.00
PS0012 $294,769.00 $0.00 4 $0.00
PS0013 $147,725.00 $0.00 4 $0.00
PS0014 $653,150.00 $56,581.00 4 $0.00
PS0015 $417,359.00 $61,003.00 5 $0.00
PS0016 $194,125.00 $0.00 5 $0.00
PS0018 $166,101.00 $4,722.00 5 $0.00
PS0019 $109,724.00 $0.00 5 $0.00
PS0020 $2,040,909.00 $0.00 5 $0.00
PS0021 $100,123.00 $0.00 5 $0.00
Total $1 ,732,366.26|
(should match L74 below)
(Use cotinuatino sheet(s) if necessary) (Payee must NOT use the space below) TOTAL $1,732,366.26
|PAYMENT: APPROVED FOR EXCHANGE RATE
N/A _g51,732,366.26 N/A ~$1.00 DIFFERENCES
BY?
David Duff
Amount verified; correct for payment  ~ A\ 71N NI L Digitally signed by DAVID DUFF
TITLE (Signature or initials) URVIU UU _:Marvoa.oz' OTIOTOZ TO000s
Project Engineer | COR
Pursuant to authority vested in me, | certify that this voucher is correct and proper for payment
07/02/2019 /{M’Lé xV . D 415 M Contracting Officer
(Date) (Authoriziig Certifying Officer)? Title
v ACCOUNTING CLASSIFICATION
See attached MDL breakdown
i CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
>
CASH DATE PAYEE®
v
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary, otherwise the
approving officer will sign in the space provided, over his official titie.
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the companyor  |Title
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.
Previous edition usable RO3 2017

PRIVACY ACT STATEMENT
this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested is to
identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge of the payment obligation.

The informantion requested on




PAGE OF PAGES
CONSTRUCTION PROGRESS REPORT | 030 | 21/2019

[COCATION: CONTRACTOR

DOS FASTC M.A. Mortenson Company

TITLE 700 Meadow LN N

FASTC Contract 02 Minneapolis, MN 55422

CONTRACT NO. WORK ORDER NO.

GS-03-P-16-AZ-C-7020 . .

PDN is EN-GS-03-P-16-AZ-C-7020 WORK STATUS

COMPLETION DATES PERCENT COMPLETED
JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE
(Sum of Line 4 and Line 5
divided by Line 3
11/16/2018 11/29/2019 9/30/2019 N/A 93.0%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 ~l YES 1 NO v YES 1 No
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION

SATISFACTORY SATISFACTORY SATISFACTORY

| YES ] NO “| YES | NO /] YES ] NO

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

JREPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

1. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Total of Coulmn 2, GSA Form 184B) §9,479,726.00
3. TOTA&)NTRACT AMOUNT TO DATE (Line 1 plus Line 2) _ _ $153,982,987.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $143,263,309.98
5. VALU& WO&COMPLETED UNDER CHANGE ORDERS (Total of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL
A. MATERIAL ON-SITE
B. MATERIAL IN STORAGE $0.00]
(Line 6A plus Line 6B) $0.00)|
RV AR A D0 ERMES (Sum of Lines 4, 5, and 7) $143,263,309.98
9. LESS REFAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $143,263,309.98
11. BOND PREMIUMS
A__PAID IN PREVIOUS PAYMENTS _ 50.00]
B. TO BE PAID WITH THIS PAYMENT _
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $143,263,309.98
14. LESS PREVIOUS PAYMENTS §141,530,943.72
15. ine 13 minus Line 14) m
SIGNATURE (For Optional Use) CONSTRUCTION MANAGEMENT ENGINEER |pATE
(Signature)
Azinb L. DPeSant:
7/2/2019 7/1/2019
CONSTRUCTION ENGINEER (Signature) CHIEF, CONSTRUCTION ENGINEER -
Digitally signed fly DAVID DUFF (Signature)
gitally sig y
D AVI D D U F F Date: 2019.07.02§09:59:12
-04'00'
7/1/2019 7/1/2019

GENERAL SERVICES ADMINISTRATION
***rec'd and accepted on 07/01/19***

GSA FORM 184 (R03 2017)



1.CONTRACT/TASK ORDER NO.

PUBLIC BUILDINGS SERVICE INSPECTION
REPORT ON WORK UNDER CONTRACT GS-03-P-16-AZ-C-7020
2. LOCATION (Street, City, and State) 3. BUILDING PDN is EN-GS-03-P-16-AZ-C-7020
Fort Pickett
Nottaway County, VA VA30122Z
4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR
M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422 New Construction New Construction
7. PROJECT NO. 8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACT PRICE la. Number  |b. AMOUNT
9/16/2016 13
EQ3PCS-16-5086 $144,503,261.00 $9,479,726.00 $153,982,987.00
12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
IDAMAGES PERDAY [a. CONTRAC] "REVISED C. COIIMATED 3. ACTUAL a. AC TUAL )

$8,320.74 11/16/2018 11/29/2019 9/30/2019 N/A 93.04% 0.00%
15. AE FIRM 16. CM Firm
. eyt Ty Yy DRV DU
17. CONSTRUCTION ENGINEER DUFF 18. GSA INSPECTOR i .

DAVI D D U F Date: 2019.07.02 10:00:29 DAVI D D U F F %a:;gb?ow.ozoz 10:00:54

David Duff -04'00' David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22 ADDITIONAL INSPECTIONS |23. Payment Recommended

INSPECTION INSPECTION RECOMMENDED Yes L] No

] PROGRESS ] POST FINAL Retainage Recommended

O NO
(] FINAL 4/30/2019 5/31/2019 @ YES Q ] Yes v No

24.
STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL
TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 and PS0006 N1482931 $1,732,366.26 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 $0.00 4 RWA #N1482931
PS0011 $0.00 4 RWA #N1482931
PS0012 $0.00 4 RWA #N1482931
PS0013 $0.00 4 RWA #N1482931
PS0014 $0.00 4 RWA #N1482931
PS0015 $0.00 5 RWA #N1482931
PS0016 $0.00 D RWA #N1482931
PS0018 $0.00 3 RWA #N1482931
PS0019 $0.00 3 RWA #N1482931
PS0020 $0.00 5 RWA #N1482931
PS0021 5 RWA #N1482931
SIGNATURE IMMQ&QQ.% DATE
25. COR APPROVAL DAVI D DUFF Date: 2019.07.02 10:01:19 7/1/2019
-04'00"
mL SERVICES ADMINISTRATION (See reverse for instruction conceming final payment) GSA 220 (R03 2017)

***rec'd and accepted on 07/01/19***



CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9¢00-0102

UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 5/31/2016
1. PROJECT NAME 2 CONTRACT NUMBER/TASK ORDER NUMBER
FASTC Contract 02 GS- 03-P-186-AZ-C-7020
3 PROJECT LOCATION 4. CONTRACT DATE
Fort Pickelt, Blackstone, VA 23824 08/25/12016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) €. INVOICE NUMSER
Kimberly DeSant 0030
Contracting Officer
US General Services Administration INSTRUCTIONS
100 8. Independence Mall West
Philadelphia, PA 18106 Type or print all entries on this form
except ltem 8.
Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a
subcontractor's perfarmance.

8. CERTIFIED 8Y (Si

8 DATE

06/28/2019

Josh Walfoort - Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stale and ZiP Coda)

700 Meadow Lane N., Minneapolis, MN 55422
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




“txrec'd 07/01/19 3PQ K.A.D.***

APPLICATION AND CERTIFICATION FOR PAYMENT Al4 DOCUMENT G702
TO OWNER: PROJECT: APPLICATION NO: 30 Distribution to:
US General Services Administration FASTC Contract 02; X |OWNER
CO: Kimberly DeSant Fort Pickent, Blackstone, VA 23824 ARCHITECT
PERIOD FROM: 05/01/19 CONTRACTOR
ADN: EN-GS-03-P-16-AZ-C-7020 PERIOD TO: 05/31/19
FROM CONTRACTOR: MAM PROJECT NO.: 16110003
M. A. Mortenson Company DUNS: (BOBYN4385 CONTRACT NO.:
700 Mcadow Lanc North Fed Tax ID: GS-03-P-16-AZ-C-7020
Minneapolis, MN 55422
CONTRACT DATE: 09/16/16
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor cestifies that 1o the best of the Contractor’s knowledge,
Application is made for payment, as shown below, in conneclion with the Conlract. infocmation and beliel the Work covered by this Application for Payment has been
Conttnuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Centificates for Payment were issued and
payments received from the Owner, and thal current payment shown herein is now duc.
i. ORIGINAL CONTRACT SUM s 144,503.261.00
2. Net change by Change Orders thru Modificalion #0021 92.479,726.00 CONTRACTOR:
3. CONTRACT SUM TO DATE (Line 1 £2) s 153,982.987.00
4. TOTAL COMPLETED & STORED TO s 143,263.309.98
DATE  (Column G on G703) By: Date: (O 2‘«/ l ﬁ
5. RETAINAGE: R | / »
a. 0 % of Completed Work s Stale oft VK T O O County of: T\OM
(Column D + E on G703) Subscribed and sworn to before me this ‘H“ day of SW\
b. 0 %4 of Stored Matcrial s Notary Public] € Ao\
(Column F on G703) My Commission cxpires.
ta i incs 52 + 5b ?—(
Total Rsulnagc (Lines 5a or 2, a% , ao a \
Tetal in Column I of G703) S 0.0¢
6. TOTAL EARNED LESS RETAINAGE L3 143,263,309 98

{Line 4 Less Line S Total)
7. LESS PREVIOUS CERTIFICATES FOR

PAYMENT (Linc 6 from prior Ceruficate) S 141,530,943 72
8. CURRENT PAYMENT DUE S 1,732,366.26
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 10,719,677.02

(Line 3 less Line 6)

CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Tolal changes approved
i1 previous months by Owner §9.641,250 00 $261.647 00
Total approved thus Month $100.123.00
TOTALS $9.741,373 00 5261,647.00
NET CHANGES by Change Order §9.479.726.00

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMONWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AIA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT 1952 EDITION AA  ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE. N.W . WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a complated AIA Document D401 - Certification of Document's Authenticity from the Licensea,
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Ald DOCUMENT G703

Tt}

’LICATION

AND CERTIF

APPLICATION NO: 30

APPLICATION DATE 5/11201%

PERIOD TO: 53172019

PROJECT NO; 16110003
A 5 C D | E F G H I K

ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED MATERIALS TOTAL Y BALANCE RETAINAGE IOTALFAID
N ALUE FROM PREVIOUS THIS PERK)D PRESENTLY COMPLETED {G+C) TO FINISH TO
APPLICATION STORED AND STORED -Gy DATE
{NOT IN TO DATE
OR E SE4E
TOTAL $153,982,987.00 141,530,943,72 1.732,366.26 0.00 143,263,309.98 93.04% 510,719,677.02 (§5,982,780.02)|  $141,530,943.72

Users may obtain validation of this document by requesting of the license a completed AtA Document D401 - Certification of Document's Authenticity




*** CLICK ENABLE MACROS***

Standard Form 1034 VOUCHER NO.
zg‘xsgg;a“”a’y 2017 PUBLIC VOUCHER FOR PURCHASES AND SERVICES OTHER THAN PERSONAL 31
JU.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
100 S. Independence Mall West 7/124/2019
Philadelphia, PA 19106 CONTRACT NUMBER AND DATE PAID BY
GS-03-P-16-AZ-C-7020 8/25/2016
REQUISITION NUMBER AND DATE
8/25/2016
M.A. Mortenson Company |
PAYEE'S
NAME 700 Meadow LN N
AND Minneapolis, MN 55422
ADDRESS DATE INVOICE RECEIVED
07/23/2019
DISCOUNT TERMS
PAYEE'S ACCOUNT NUMBER
.EN-GS-03-P-16-AZ-C{7020
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
DATE OF ARTICLES OR SERVICES (Enter
NUMBER AND DATE | DELIVERY description, item number of contract or Federal supply schedule, and other | QUANTITY UNIT PRICE AMOUNT
OF ORDER OR SERVICE information deemed necessary) COST PER (M)
Work Completed:
Base contract to date (184 item 4) 1| $144,330,951.53 $144,330,951.53
Under change orders (185 item 5) 1 $0.00 $0.00
Total value of materials (184 item 7) 1 $0.00 $0.00
] PROVISIONAL Total retainage and holdbacks (184 item 9) 1 $0.00 $0.00
a M ETE Bond Premiums (184 item 12) 1 $0.00 $0.00
FINAL i i
K%?,ﬁﬁ%és Previous Payments (184 item 14) 1] $143,263,309.98 $143,263,309.98

** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL TOTAL.

| Number of MDLs| 5 |

TITLE Awarded Balance PEGASYS MDL] _ Amount To Pay (3)
Base Award B0893000 $21,263,261.00 $0.00 1 $0.00
PS0005 and PS0006 N1482931 $122,982,168.55 $6,362,677.84 2 $832,130.55
PS0005 and PS0006 N1482931 $2,700,614.00 $1,319,720.00 3 $0.00
PS0007 $810,885.00 $21,687.00 4 $0.00
PS0008 $1,914,925.00 $125,619.00 4 $0.00
PS0009 $63,721.00 $0.00 4 $0.00
PS0011 $127,241.00 $2,200.00 4 $0.00
PS0012 $294,769.00 $0.00 4 $0.00
PS0013 $147,725.00 $0.00 4 $0.00
PS0014 $653,150.00 $56,581.00 4 $56,581.00
PS0015 $417,359.00 $61,003.00 5 $61,003.00
PS0016 $194,125.00 $0.00 5 $0.00
PS0018 $166,101.00 $4,722.00 5 $4,722.00
PS0019 $109,724.00 $0.00 5 $0.00
PS0020 $2,040,909.00 $0.00 5 $0.00
PS0021 $100,123.00 $0.00 5 $0.00
PS0022 $126,732.00 $126,732.00 5 $113,205.00
Total $1,067,641.55
(should match L74 below)
(Use cotinuatino sheel(s) if necessary) (Payee must NOT use the space below) TOTAL $1,067,641.55
JPAYMENT: APPROVED FOR EXCHANGE RATE
N/A ¢ N/A ~$1.00 DIFFERENCES
BY?
David Duff . ]
Amount verified; correct for payment v sy~ r~1 1= DUEE YT
TITLE (Signature or initials) URAVIU U I Date: 2019.07.25 13:29:45
Project Engineer | COR il
Pursuant to authority vested in me, | certify that ’d.wis voucher is correct and proper for payment
07/31/2019 /%M’Lé Mé 1(4 . D ¢5’ M Contracting Officer
(Date) (Authorﬂg Certifying Ofﬁcer)2 Title
ACCOUNTING CLASSIFICATION
See attached MDL breakdown
i CHECK NUMBER ON ACCOUTN OF U.S. TREASURY |CHECK NUMBER ON (Name of bank)
.
CASH DATE PAYEE®
v
1. When stated in foreign currency, insert name of currency. Per
2. If the ability to certify and authority to approve are combined in one person, one signature only is necessary, otherwise the
approving officer will sign in the space provided, over his official titie. |
3. When a voucher is receipted in the name of a company or corporation, the name of the person writing the companyor |Title
corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per John
Smith, Secretary”, or "Treasurer”, as the case may be.
Previous edition usable RO3 2017

PRIVACY ACT STATEMENT The informantion requested on
this form is required under the provisions of 31 U.S.C. 82b and 82c, for the purpose of disbursing Federal money. The information requested is to
identify the particular creditor and the amounts to be paid. Failure to fumish this information will hinder discharge of the payment obligation.




PAGE OF PAGES
CONSTRUCTION PROGRESS REPORT | 031 |WE 212412019
[COCATION: CONTRACTOR
DOS FASTC M.A. Mortenson Company
TITLE 700 Meadow LN N
FASTC Contract 02 Minneapolis, MN 55422
CONTRACT NO. WORK ORDER NO.
GS-03-P-16-AZ-C-7020 .
WORK STATUS
COMPLETION DATES PERCENT COMPLETED

JINITIAL CONTRACT REVISED CONTRACT EST. SUBSTANTIAL ACTUAL SUBSTANTIAL THROUGH THIS MONTH NORMAL TO DATE

(Sum of Line 4 and Line 5

divided by Line 3

11/16/2018 11/29/2019 9/30/2019 N/A 93.7%
AVERAGE WORK FORCE PROGRESS MATERIAL DELIVERY
INUMBER EMPLOYED SATISFACTORY SATISFACTORY
100 ) YES 1 NO 4] YES 1 NO
CONSTRUCTION EQUIPMENT SHOP DRAWING SUBMISSION SAMPLE SUBMISSION
SATISFACTORY SATISFACTORY SATISFACTORY
~| YES | NO ~] YES | NO /] YES | NO

INCLUDING EXPLANATION OF ANY "NO" ANSWERS GIVEN IN THE BLOCKS ABOVE.

JREPORT BELOW ANY CIRCUMSTANCES WHICH MAY HAVE ADVERSELY AFFECTED THE PROGRESS SUCH AS STRIKES, WEATHER, DELAYS, BY THE GOVERNMENT, ETC,,

PROGRESS PAYMENT SUMMARY

7. INITIAL CONTRACT AMOUNT $144,503,261.00
2. CHANGE ORDERS (Tofal of Coulmn 2, GSA Form 184B) $9,606,458.00
3. TOTAL CONTRACT AMOUNT TO DATE (Line 1 plus Line 2) $154,109,719.00
4. VALUE OF WORK COMPLETED TO DATE (Total of Columns 3A and 3B of GSA Form 184A) $144,330,951.53
5. VALUE OF WORK COMPLETED UNDER CHANGE ORDERS (Tofal of Column 4, GSA Form 184B)
6. VALUE OF MATERIAL

A. MATERIAL ON-SITE

B. MATERIAL IN STORAGE $0.00]

. (Line 6A plus Line 6B) $0.00)|
8. TOTAL VALUE OF COMPLETED WORK AND MATERIALS (Sum of Lines 4, 5, and 7) $144,330,951.53
9. LESS RETAINAGE
10. SUBTOTAL (Line 8 minus Line 9) $144,330,951.53
11. BOND PREMIUMS

A. PAID IN PREVIOUS PAYMENTS $0.00]
B__TO BE PAID WITH THIS PAYMENT
12. TOTAL BOND PREMIUMS (Line 11A plus Line 11B) $0.00
13. SUBTOTAL (Line 10 plus Line 12) $144,330,951.53
14. LESS PREVIOUS PAYMENTS $143,263,309.98
15. ine 13 minus Line 14) m
SIGNATURE (For Optional Use) [DATE CONSTRUCTION MANAGEMENT ENGINEER IDATE
(Signature)
KMM? A. DPeSant
7/31/2019 7/24/2019
CONSTRUCTION ENGINEER (Signature) F CHIEF, CONSTRUCTION ENGINEER -
Digitally signed Hy DAVID DUFF (Signature)
D AVl D D U F F Date 2019 07.25 3:29:03
7/24/2019 7/24/2019

GENERAL SERVICES ADMINISTRATION
Invoice Rec'd and Accepted on 07/23/2019

GSA FOrRM 184

(R03 2017)



PUBLIC BUILDINGS SERVICE

REPORT ON WORK UNDER CONTRACT

INSPECTION

1.CONTRACT/TASK ORDER NO.

GS-03-P-16-AZ-C-7020

2. LOCATION (Street, City, and State)
Fort Pickett
Nottaway County, VA

VA3012ZZ

3.BULDNG PDN is EN-GS-03-P-16-AZ-C-7020

M.A. Mortenson Company
700 Meadow LN N
Minneapolis, MN 55422

4. CONTRACTOR'S NAME AND ADDRESS

5. TYPE OF WORK

New Construction

6. CONTRACT FOR

New Construction

7. PROJECT NO.

8. DATE OF RECEIPT OF 9. ORIGINAL 10. CUM. CHANGE ORDERS/MODIFICATIONS 11. CONTRACT PRICE TO DATE
NOTICE TO PROCEED CONTRACTPRICE  fa. Number  |b. AMOUNT
9/16/2016 14
EQ3PCS-16-5086 $144,503,261.00 $9,606,458.00 $154.,109,719.00

12. LIQUIDATED 13. COMPLETION DATE 14. PERCENTAGE OF COMPLETION
IDAMAGES PERDAY [a. CONTRAC] "REVISED C. COIIMATED 3. ACTUAL a. AC TUAL FW

$8,320.74 11/16/2018 r 11/29/2019 9/30/2019 N/A 93.65% 0.00%
15, A-E FIRM 16. CM Firm

17. CONSTRUCTION ENGINEER DAVI D DUF

ViL

e 18. GSA INSPECTOR

Date: 2019.07.25 13:30:09

Digitally signed by DAVID DUFF

DAVI D D U F F E)o::('g:o?m 9.07.25 13:30:26

David Duff A David Duff
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL INSPECTIONS [23. Payment Recommended
INSPECTION INSPECTION RECOMMENDED Yes ] No
PROGRESS Retai R ded
L] POST FINAL 5/31/2019 6/30/2019 ® YES O NO etainage Recommende
L1 FINAL [] Yes v] No

24.

The contractor is performing satisfactorily in accordance with all conditions of the current contract.

STATE BELOW THE GENERAL CONDITION OF THE WORK, SUFFICIENCY OF LABOR FORCE, DELAYS OR CORRECTIVE ACTIONS TAKEN AND RECOMMENDATIONS. NOTATE ANY
SIGNIFICANT CHANGE ORDERS OR MODIFICATIONS ISSUED SINCE THE LAST INSPECTION AND THE PERCENTAGE OF COMPLETION TO DATE.

*** A project with more than one EASi Accounting Line Item or PEGASYS MDL REQUIRES a breakdown of payment with corresponding MDL

TOTAL. Use space below to clearly indicate Project MDL's and payment amount.

TITLE AMOUNT PEGASYS MDL COMMENTS
THIS PAYMENT ACCOUNTING LINE NUMBER
Base Award B0893000 $0.00 1 RWA #B0893000
PS0005 and PS0006 N1482931 $832,130.55 2 RWA #N1482931
PS0005 and PS0006 N1482931 $0.00 3 RWA #N1482931
PS0007 $0.00 4 RWA #N1482931
PS0008 $0.00 4 RWA #N1482931
PS0009 $0.00 4 RWA #N1482931
PS0011 $0.00 4 RWA #N1482931
PS0012 $0.00 4 RWA #N1482931
PS0013 $0.00 4 RWA #N1482931
PS0014 $56,581.00 4 RWA #N1482931
PS0015 $61,003.00 5 RWA #N1482931
PS0016 $0.00 D RWA #N1482931
PS0018 $4,722.00 3 RWA #N1482931
PS0019 $0.00 3 RWA #N1482931
PS0020 $0.00 5 RWA #N1482931
PS0021 $0.00 5 RWA #N1482931
PS0022 $113,205.00 D) RWA #N1482931
SIGNATURE Digitally signed by DAVID DUFF DATE
25. COR APPROVAL DAVID DUFF %%(e):o 2019.07.25 1330:49 212412019
GENERAL SERVICES ADMINISTRATION (See reverse for instruction conceming final payment) GSA 220 (R03 2017)

Invoice Rec'd and Accepted on 07/23/2019




CERTIFICATION OF PROGRESS PAYMENTS
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS

OMB Control Number: 3000-0102
Expiration Date: 5/31/2016

1. PROJECT NAME

FASTC Conlract 02

2 CONTRACT NUMBER/TASK ORDER NUMBER

GS- 03-P-16-AZ-C-7020

3 PROJECT LOCATION

4. CONTRACT DATE

Fort Pickelt, Blackstone, VA 23824 08/25/2016
5 NAME AND ADDRESS OF CONTRACTING OFFICER {Number, Streal, Cly. Stala and ZIP code) &. INVOICE NUMSBER
Kimberly DeSant 0031
Contracting Officer
US General Services Administration INSTRUCTIONS

100 8. Independence Mall West
Philadelphia, PA 19106

Type or print all entries on this form
except ltem 8.

Please sign and return the original;
keep a copy for your records.

7. CERTIFICATION

In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --

(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;

{2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of

Chapter 39 of title 31, United States Code; and

(3) This request for progress paymenls does not include any amounts which
the prime contraclor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.

{4) This certification is not o be construed as final acceptance of a

subcontractor's perfarmance.

8. CERTIFIED 8Y (Signature}

9 DATE
7/23/2019

10. TYREGR PRINT NAME AND TITLE'TF CERTIFYING QFFICER

Taylor Murray - Project Manager

11. NAME AND ADDRESS OF CONTRACTOR (Number, Stree!, Cily, Stals and ZIP Coda)

700 Meadow Lane N., Minneapolis, MN 55422

GENERAL SERVICES ADMINISTRATION

GSA 2419 (REV. 3/2015)



***Invoice Rec'd and Accepted on 07/23/2019 K.A.D. (3PQ)***
APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702

TO OWNER:

US General Services Administration
CO: Kimberly DeSant

ADN: EN-GS-03-P-16-AZ-C-7020

FROM CONTRACTOR:

M. A. Mortenson Company
700 Meadow Lane North
Minncapolis, MN 55422

PROJECT:

FASTC Contract 02;
Font Pickett, Blackstone, VA 23824

MAM PROJECT NO.: 16110003
DUNS: (00B904385
Fed Tax [D:

APPLICATION NO: 31
PERIOD FROM: 06/01/19
PERIOD TO: 06/30719
CONTRACT NO.:

GS-03-P-16-AZ-C-7020

CONTRACT DATE: 09/16/16

Distribution to:

X

OWNER
ARCUITECT

CONTRACTOR

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached,

1. ORIGINAL CONTRACT SUM 5 144,503,261.00
2. Net change by Change Onders thru Maodification #0022 9,606,458.00
3. CONTRACT SUM TO DATE {Line | +2) $ 154,109,719.00
4. TOTAL COMPLETED & STORED TO s 144,330,951.53
DATE  {Column G on G703)
5. RETAINAGE.
a 0 % of Completed Work $
{Column D + E on G703)
b. 0 % of Stored Material s
{Column F on G703)
Total Retainage (Lines 5a + 5b or
Total in Column [ of G703) S 0.00
6. TOTAL EARNED LESS RETAINAGE ) 144,330,551.53
(Line 4 Less Line 5 Tolal)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Centificale) ) 143,263,309 98
8. CURRENT PAYMENT DUE S 1.067,641.55
9. BALANCE TO FINISH, INCLUDING RETAINAGE S 9,778,767 47
(Lane 3 less Line 6)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $9.741,373.00 §261,647.00
‘Total approved this Month $126,732.00
TOTALS $9.868.105.00 $261,647.00
NET CHANGES by Change Order $9,606,458.00

The undersigned Contractor certifies that to the best of the Conlractor’s knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contsactor for Work for which previous Certificales for Payment were issued and
paymenis received from the Qwner, and that current payment shown herein is now due.

Date: -1 / 2-37// 7

CONTRAC,

By:

State of: V1€ VL& ‘59.&

County of: Y }2 Howg kb

Subscribed and swom to beforg me this 3 ay of =3¢ aol‘l

My Commission expires: M as, Ao \

WENDELYN DAVIS COOPER
NOTARY PUBLIC
REG. #7738045
COMMCNWEALTH OF VIRGINIA
MY COMMISSION EXPIRES FEB. 28, 2021

AL DOCUMENT G702  APPLICATION ANT CERTFICATION FOR PAYMENT - 1092 EIXTION - AIA - ©1062

Usars may obtain validation of this document by requasting a completed AIA Document D401 - Centification of Document’s Authenticity from the Licensee.

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE . N ¥ . WASHINGTCN, DC 20008-52%2



CONTINUATICN SHEET

Al4 DOCUMENT G703

AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing

APPLICATION NO: 31

Contractor's signed centification is anached. AVPLICATION DATE: 6/172019
In tabulations below, amounts are stated ta the nearest dollar PERIOD TO: 6/3072019
fumn | on Contra reia PROJECT NO: 16110003
\ B C D l E F G ! 1 K
WEM DESTRIFTION OF WORK SCHEDULED WORK CUMPLETED MATERIATS TOTAL e BALANCE RETAINAGE TOTALTAID
NO VALUE FROM PREVIOUS THISFERIOD PRESENTLY COMPLETED 6-0) TO FINISH TO
APPLICATION STORED AND STORED (C-G) DATE

TOTAL

$154,109,719.00

143,263,309.98 1,067,641.58

{NOT IN

0.00

10 DATE

+F+

144.330,951.53 93.65%

$9,778,767.47

(55,914,791.47)

$143,263,309,98

Users may obtain validation of this document by requesting of the licanse a complsted AIA Documant D401 - Certification of Document's Authenticity






